

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20478		22/05/24 APPLICATION	22/10/2024 - 05/11/2024	07/12/24 - 21/12/24	15			
		05/06/24 SHIFT	22/10/2024 - 05/11/2024					
		13/06/24 SHIFT	22/10/2024 - 05/11/2024					
		27/06/24 SHIFT	22/10/2024 - 05/11/2024					
		15/07/24 SHIFT	23/10/2024 - 06/11/2024					
		16/07/24 SHIFT	25/10/2024 - 08/11/2024					
		25/07/24 SHIFT	26/10/2024 - 09/11/2024					
		26/07/24 SHIFT	22/10/2024 - 05/11/2024					
		26/07/24 SHIFT	26/10/2024 - 09/11/2024					
		29/07/24 SHIFT	29/10/2024 - 12/11/2024					
		12/08/24 SHIFT	30/10/2024 - 13/11/2024					
		25/08/24 SHIFT	23/10/2024 - 06/11/2024					
		29/08/24 SHIFT	25/10/2024 - 08/11/2024					
		30/08/24 SHIFT	04/11/2024 - 18/11/2024					
		11/09/24 SHIFT	05/11/2024 - 19/11/2024					
		12/09/24 SHIFT	06/11/2024 - 20/11/2024					
		18/09/24 SHIFT	10/11/2024 - 24/11/2024					
		20/09/24 SHIFT	11/11/2024 - 25/11/2024					
		20/09/24 SHIFT	12/11/2024 - 26/11/2024					
		03/10/24 SHIFT	10/11/2024 - 24/11/2024					
		03/10/24 SHIFT	05/11/2024 - 19/11/2024					
		03/10/24 SHIFT	31/10/2024 - 14/11/2024					
		03/10/24 SHIFT	05/11/2024 - 19/11/2024					
		11/10/24	20/11/2024 - 04/12/2024					
		15/10/24 HINDRANCE ON ENTERING	21/11/2024 - 05/12/2024					
		15/10/24 SHIFT	25/11/2024 - 09/12/2024					
		17/10/24 SHIFT	18/11/2024 - 02/12/2024					
		17/10/24 SHIFT	20/11/2024 - 04/12/2024					
		21/10/24 SHIFT	21/11/2024 - 05/12/2024					
		23/10/24 SHIFT	24/11/2024 - 08/12/2024					
		29/10/24 SHIFT	25/11/2024 - 09/12/2024					
		01/11/24 SHIFT	27/11/2024 - 11/12/2024					
		06/11/24 SHIFT	01/12/2024 - 15/12/2024					
		12/11/24 SHIFT	02/12/2024 - 16/12/2024					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
		25/11/24 SHIFT 04/12/24 SHIFT	05/12/2024 – 19/12/2024 07/12/2024 – 21/12/2024					
20842	EP-O	20/08/24 APPLICATION 25/08/24 SHIFT 29/08/24 SHIFT 30/08/24 SHIFT 11/09/24 SHIFT 09/09/24 CANCELLATION	14/12/2024 – 30/12/2024 14/12/2024 – 30/12/2024 14/12/2024 – 30/12/2024 16/12/2024 – 01/01/2025 17/12/2024 – 02/01/2025 –	–	–			
21262		17/12/24 PRIORITY	22/12/2024 – 26/12/2024 22/12/2024 – 26/12/2024	22/12/24 – 26/12/24	5			
21263		17/12/24 APPLICATION 17/12/24 PRIORITY 30/12/24 HINDRANCE ON ENTERING 30/12/24 HINDRANCE ON ENTERING 30/12/24 HINDRANCE ON ENTERING 08/01/25 EXTENSION 13/01/25 EXTENSION	27/12/2024 – 07/01/2025 27/12/2024 – 07/01/2025 28/12/2024 – 08/01/2025 29/12/2024 – 09/01/2025 30/12/2024 – 10/01/2025 11/01/2025 – 12/01/2025 13/01/2025 – 13/01/2025	30/12/24 – 13/01/25	15			

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20900	ET-O	09/09/24 APPLICATION	17/12/2024 – 29/12/2024	15/01/25 – 27/01/25	13			
		12/09/24 SHIFT	18/12/2024 – 30/12/2024					
		18/09/24 SHIFT	22/12/2024 – 03/01/2025					
		20/09/24 SHIFT	23/12/2024 – 04/01/2025					
		20/09/24 SHIFT	24/12/2024 – 05/01/2025					
		03/10/24 SHIFT	22/12/2024 – 03/01/2025					
		03/10/24 SHIFT	17/12/2024 – 29/12/2024					
		03/10/24 SHIFT	17/12/2024 – 29/12/2024					
		15/10/24 SHIFT	18/12/2024 – 30/12/2024					
		15/10/24 SHIFT	22/12/2024 – 03/01/2025					
		17/10/24 SHIFT	17/12/2024 – 29/12/2024					
		21/10/24 SHIFT	18/12/2024 – 30/12/2024					
		23/10/24 SHIFT	21/12/2024 – 02/01/2025					
		29/10/24 SHIFT	22/12/2024 – 03/01/2025					
		01/11/24 SHIFT	24/12/2024 – 05/01/2025					
		06/11/24 SHIFT	23/12/2024 – 04/01/2025					
		06/11/24 SHIFT	19/12/2024 – 31/12/2024					
		06/11/24 SHIFT	23/12/2024 – 04/01/2025					
		12/11/24 SHIFT	24/12/2024 – 05/01/2025					
		14/11/24 SHIFT	13/01/2025 – 25/01/2025					
		25/11/24 SHIFT	16/01/2025 – 28/01/2025					
		04/12/24 SHIFT	18/01/2025 – 30/01/2025					
		17/12/24 SHIFT	23/01/2025 – 04/02/2025					
		17/12/24 SHIFT	04/02/2025 – 16/02/2025					
		30/12/24 SHIFT	05/02/2025 – 17/02/2025					
		30/12/24 SHIFT	06/02/2025 – 18/02/2025					
		30/12/24 SHIFT	07/02/2025 – 19/02/2025					
		07/01/25 PRIORITY	11/01/2025 – 23/01/2025					
		08/01/25 SHIFT	13/01/2025 – 25/01/2025					
		13/01/25 SHIFT	14/01/2025 – 26/01/2025					
		14/01/25 HINDRANCE ON ENTERING	15/01/2025 – 27/01/2025					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
21124		14/11/24 PRIORITY 25/11/24 SHIFT 04/12/24 SHIFT 17/12/24 SHIFT 17/12/24 SHIFT 30/12/24 SHIFT 30/12/24 SHIFT 30/12/24 SHIFT 07/01/25 SHIFT 08/01/25 SHIFT 13/01/25 SHIFT 14/01/25 SHIFT	17/12/2024 – 05/01/2025 17/12/2024 – 05/01/2025 20/12/2024 – 08/01/2025 22/12/2024 – 10/01/2025 27/12/2024 – 15/01/2025 08/01/2025 – 27/01/2025 09/01/2025 – 28/01/2025 10/01/2025 – 29/01/2025 11/01/2025 – 30/01/2025 24/01/2025 – 12/02/2025 26/01/2025 – 14/02/2025 27/01/2025 – 15/02/2025 28/01/2025 – 16/02/2025	28/01/25 – 16/02/25	20			

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
19800		21/12/23 APPLICATION	24/01/2024 – 30/01/2024	-	-			
		03/01/24 SHIFT	25/01/2024 – 31/01/2024					
		03/01/24 SHIFT	24/01/2024 – 30/01/2024					
		09/01/24 SHIFT	20/06/2024 – 26/06/2024					
		10/01/24 SHIFT	20/06/2024 – 26/06/2024					
		12/01/24 SHIFT	20/06/2024 – 26/06/2024					
		12/01/24 SHIFT	20/06/2024 – 26/06/2024					
		15/01/24 SHIFT	20/06/2024 – 26/06/2024					
		02/02/24 SHIFT	21/06/2024 – 27/06/2024					
		02/02/24 SHIFT	23/06/2024 – 29/06/2024					
		26/02/24 SHIFT	24/06/2024 – 30/06/2024					
		27/02/24 SHIFT	25/06/2024 – 01/07/2024					
		29/02/24 SHIFT	28/06/2024 – 04/07/2024					
		01/03/24 SHIFT	02/07/2024 – 08/07/2024					
		01/03/24 SHIFT	26/06/2024 – 02/07/2024					
		01/03/24 SHIFT	27/06/2024 – 03/07/2024					
		01/03/24 SHIFT	20/06/2024 – 26/06/2024					
		01/03/24 SHIFT	29/06/2024 – 05/07/2024					
		04/03/24 SHIFT	23/06/2024 – 29/06/2024					
		04/03/24 SHIFT	28/06/2024 – 04/07/2024					
		04/03/24 SHIFT	23/06/2024 – 29/06/2024					
		04/03/24 SHIFT	28/06/2024 – 04/07/2024					
		08/03/24 SHIFT	29/06/2024 – 05/07/2024					
		11/03/24 SHIFT	30/06/2024 – 06/07/2024					
		11/03/24 SHIFT	01/07/2024 – 07/07/2024					
		13/03/24 SHIFT	02/07/2024 – 08/07/2024					
		13/03/24 SHIFT	03/07/2024 – 09/07/2024					
		15/03/24 SHIFT	05/07/2024 – 11/07/2024					
		15/03/24 SHIFT	06/07/2024 – 12/07/2024					
		15/03/24 SHIFT	07/07/2024 – 13/07/2024					
		19/03/24 SHIFT	08/07/2024 – 14/07/2024					
		20/03/24 SHIFT	09/07/2024 – 15/07/2024					
		27/03/24 SHIFT	05/07/2024 – 11/07/2024					
		27/03/24 SHIFT	28/06/2024 – 04/07/2024					
		28/03/24 SHIFT	30/06/2024 – 06/07/2024					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
		04/04/24 SHIFT	01/07/2024 – 07/07/2024					
		12/04/24 SHIFT	28/06/2024 – 04/07/2024					
		15/04/24 SHIFT	29/06/2024 – 05/07/2024					
		18/04/24 SHIFT	30/06/2024 – 06/07/2024					
		22/04/24 SHIFT	04/07/2024 – 10/07/2024					
		26/04/24 SHIFT	29/06/2024 – 05/07/2024					
		26/04/24 SHIFT	05/07/2024 – 11/07/2024					
		26/04/24 SHIFT	28/06/2024 – 04/07/2024					
		26/04/24 SHIFT	05/07/2024 – 11/07/2024					
		30/04/24 SHIFT	05/07/2024 – 11/07/2024					
		30/04/24 SHIFT	05/07/2024 – 11/07/2024					
		08/05/24 SHIFT	06/07/2024 – 12/07/2024					
		08/05/24 SHIFT	07/07/2024 – 13/07/2024					
		08/05/24 SHIFT	08/07/2024 – 14/07/2024					
		08/05/24 SHIFT	09/07/2024 – 15/07/2024					
		14/05/24 SHIFT	10/07/2024 – 16/07/2024					
		20/05/24 SHIFT	24/06/2024 – 30/06/2024					
		20/05/24 SHIFT	05/07/2024 – 11/07/2024					
		20/05/24 SHIFT	07/07/2024 – 13/07/2024					
		21/05/24 SHIFT	25/06/2024 – 01/07/2024					
		22/05/24 SHIFT	27/06/2024 – 03/07/2024					
		22/05/24 SHIFT	28/06/2024 – 04/07/2024					
		22/05/24 SHIFT	29/06/2024 – 05/07/2024					
		24/05/24 SHIFT	30/06/2024 – 06/07/2024					
		28/05/24 SHIFT	01/07/2024 – 07/07/2024					
		29/05/24 SHIFT	02/07/2024 – 08/07/2024					
		11/06/24 SHIFT	06/07/2024 – 12/07/2024					
		18/06/24 SHIFT	07/07/2024 – 13/07/2024					
		19/06/24 SHIFT	09/07/2024 – 15/07/2024					
		19/06/24	15/10/2024 – 21/10/2024					
		27/06/24 SHIFT	15/10/2024 – 21/10/2024					
		15/07/24 SHIFT	16/10/2024 – 22/10/2024					
		16/07/24 SHIFT	18/10/2024 – 24/10/2024					
		25/07/24 SHIFT	19/10/2024 – 25/10/2024					
		26/07/24 SHIFT	15/10/2024 – 21/10/2024					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
		26/07/24 SHIFT	19/10/2024 – 25/10/2024					
		29/07/24 SHIFT	22/10/2024 – 28/10/2024					
		12/08/24 SHIFT	23/10/2024 – 29/10/2024					
		25/08/24	10/09/2024 – 16/09/2024					
		25/08/24 SHIFT	08/01/2025 – 14/01/2025					
		29/08/24 SHIFT	08/01/2025 – 14/01/2025					
		11/09/24 SHIFT	08/01/2025 – 14/01/2025					
		03/10/24 SHIFT	08/01/2025 – 14/01/2025					
		17/10/24 SHIFT	08/01/2025 – 14/01/2025					
		06/11/24 SHIFT	08/01/2025 – 14/01/2025					
		06/11/24 SHIFT	08/01/2025 – 14/01/2025					
		14/11/24 SHIFT	26/01/2025 – 01/02/2025					
		25/11/24 SHIFT	29/01/2025 – 04/02/2025					
		04/12/24 SHIFT	31/01/2025 – 06/02/2025					
		13/12/24 CANCELLATION	–					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20862	E/T	28/08/24 APPLICATION	02/12/2024 – 08/12/2024	17/02/25 – 23/02/25	7			
		30/08/24 SHIFT	04/12/2024 – 10/12/2024					
		11/09/24 SHIFT	05/12/2024 – 11/12/2024					
		12/09/24 SHIFT	06/12/2024 – 12/12/2024					
		18/09/24 SHIFT	10/12/2024 – 16/12/2024					
		20/09/24 SHIFT	11/12/2024 – 17/12/2024					
		20/09/24 SHIFT	12/12/2024 – 18/12/2024					
		03/10/24 SHIFT	10/12/2024 – 16/12/2024					
		03/10/24 SHIFT	05/12/2024 – 11/12/2024					
		03/10/24 SHIFT	02/12/2024 – 08/12/2024					
		03/10/24 SHIFT	05/12/2024 – 11/12/2024					
		15/10/24 SHIFT	06/12/2024 – 12/12/2024					
		15/10/24 SHIFT	10/12/2024 – 16/12/2024					
		17/10/24 SHIFT	03/12/2024 – 09/12/2024					
		17/10/24 SHIFT	05/12/2024 – 11/12/2024					
		21/10/24 SHIFT	06/12/2024 – 12/12/2024					
		23/10/24 SHIFT	09/12/2024 – 15/12/2024					
		29/10/24 SHIFT	10/12/2024 – 16/12/2024					
		01/11/24 SHIFT	12/12/2024 – 18/12/2024					
		06/11/24 SHIFT	16/12/2024 – 22/12/2024					
		12/11/24 SHIFT	17/12/2024 – 23/12/2024					
		14/11/24 SHIFT	06/01/2025 – 12/01/2025					
		25/11/24 SHIFT	09/01/2025 – 15/01/2025					
		04/12/24 SHIFT	11/01/2025 – 17/01/2025					
		17/12/24 SHIFT	16/01/2025 – 22/01/2025					
		17/12/24 SHIFT	28/01/2025 – 03/02/2025					
		30/12/24 SHIFT	29/01/2025 – 04/02/2025					
		30/12/24 SHIFT	30/01/2025 – 05/02/2025					
		30/12/24 SHIFT	31/01/2025 – 06/02/2025					
		07/01/25 SHIFT	13/02/2025 – 19/02/2025					
		08/01/25 SHIFT	15/02/2025 – 21/02/2025					
		13/01/25 SHIFT	16/02/2025 – 22/02/2025					
		14/01/25 SHIFT	17/02/2025 – 23/02/2025					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
21242		09/12/24 APPLICATION 17/12/24 SHIFT 17/12/24 SHIFT 30/12/24 SHIFT 30/12/24 SHIFT 30/12/24 SHIFT 07/01/25 SHIFT 07/01/25 SHIFT 08/01/25 SHIFT 13/01/25 SHIFT 14/01/25 SHIFT	31/01/2025 – 06/02/2025 05/02/2025 – 11/02/2025 17/02/2025 – 23/02/2025 18/02/2025 – 24/02/2025 19/02/2025 – 25/02/2025 20/02/2025 – 26/02/2025 07/02/2025 – 13/02/2025 20/02/2025 – 26/02/2025 22/02/2025 – 28/02/2025 23/02/2025 – 01/03/2025 24/02/2025 – 02/03/2025	24/02/25 – 02/03/25	7			
20939		20/09/24 APPLICATION 03/10/24 SHIFT 17/10/24 SHIFT 06/11/24 SHIFT 06/11/24 SHIFT 14/11/24 SHIFT 25/11/24 SHIFT 04/12/24 SHIFT 17/12/24 SHIFT 17/12/24 SHIFT 30/12/24 SHIFT 30/12/24 SHIFT 30/12/24 SHIFT 07/01/25 SHIFT 07/01/25 SHIFT 08/01/25 SHIFT 13/01/25 SHIFT 14/01/25 SHIFT	15/01/2025 – 20/01/2025 15/01/2025 – 20/01/2025 15/01/2025 – 20/01/2025 15/01/2025 – 20/01/2025 02/02/2025 – 07/02/2025 05/02/2025 – 10/02/2025 07/02/2025 – 12/02/2025 12/02/2025 – 17/02/2025 24/02/2025 – 01/03/2025 25/02/2025 – 02/03/2025 26/02/2025 – 03/03/2025 27/02/2025 – 04/03/2025 14/02/2025 – 19/02/2025 27/02/2025 – 04/03/2025 01/03/2025 – 06/03/2025 02/03/2025 – 07/03/2025 03/03/2025 – 08/03/2025	03/03/25 – 08/03/25	6			

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
21018		27/08/24 APPLICATION 17/10/24 SHIFT 06/11/24 SHIFT 06/11/24 SHIFT 25/11/24 SHIFT 04/12/24 SHIFT 17/12/24 SHIFT 17/12/24 SHIFT 30/12/24 SHIFT 30/12/24 SHIFT 30/12/24 SHIFT 07/01/25 SHIFT 07/01/25 SHIFT 08/01/25 SHIFT 13/01/25 SHIFT 14/01/25 SHIFT	10/02/2025 – 17/02/2025 10/02/2025 – 17/02/2025 10/02/2025 – 17/02/2025 10/02/2025 – 17/02/2025 11/02/2025 – 18/02/2025 13/02/2025 – 20/02/2025 18/02/2025 – 25/02/2025 02/03/2025 – 09/03/2025 03/03/2025 – 10/03/2025 04/03/2025 – 11/03/2025 05/03/2025 – 12/03/2025 20/02/2025 – 27/02/2025 05/03/2025 – 12/03/2025 07/03/2025 – 14/03/2025 08/03/2025 – 15/03/2025 09/03/2025 – 16/03/2025	09/03/25 – 16/03/25	8			
20923	E/T	27/08/24 APPLICATION 03/10/24 SHIFT 17/10/24 SHIFT 06/11/24 SHIFT 06/11/24 SHIFT 25/11/24 SHIFT 04/12/24 SHIFT 17/12/24 SHIFT 17/12/24 SHIFT 30/12/24 SHIFT 30/12/24 SHIFT 30/12/24 SHIFT 07/01/25 SHIFT 07/01/25 SHIFT 08/01/25 SHIFT 13/01/25 SHIFT 14/01/25 SHIFT	18/02/2025 – 27/02/2025 18/02/2025 – 27/02/2025 18/02/2025 – 27/02/2025 18/02/2025 – 27/02/2025 19/02/2025 – 28/02/2025 21/02/2025 – 02/03/2025 26/02/2025 – 07/03/2025 10/03/2025 – 19/03/2025 11/03/2025 – 20/03/2025 12/03/2025 – 21/03/2025 13/03/2025 – 22/03/2025 28/02/2025 – 09/03/2025 13/03/2025 – 22/03/2025 15/03/2025 – 24/03/2025 16/03/2025 – 25/03/2025 17/03/2025 – 26/03/2025	17/03/25 – 26/03/25	10			

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20882		11/07/24 APPLICATION 11/09/24 SHIFT 03/10/24 SHIFT 17/10/24 SHIFT 06/11/24 SHIFT 06/11/24 SHIFT 17/12/24 SHIFT 17/12/24 SHIFT 30/12/24 SHIFT 30/12/24 SHIFT 30/12/24 SHIFT 07/01/25 SHIFT 07/01/25 SHIFT 08/01/25 SHIFT 13/01/25 SHIFT 14/01/25 SHIFT	04/03/2025 – 09/03/2025 04/03/2025 – 09/03/2025 04/03/2025 – 09/03/2025 04/03/2025 – 09/03/2025 04/03/2025 – 09/03/2025 04/03/2025 – 09/03/2025 08/03/2025 – 13/03/2025 20/03/2025 – 25/03/2025 21/03/2025 – 26/03/2025 22/03/2025 – 27/03/2025 23/03/2025 – 28/03/2025 10/03/2025 – 15/03/2025 23/03/2025 – 28/03/2025 25/03/2025 – 30/03/2025 26/03/2025 – 31/03/2025 27/03/2025 – 01/04/2025	27/03/25 – 01/04/25	6			
20978		23/09/24 APPLICATION 03/10/24 SHIFT 17/10/24 SHIFT 06/11/24 SHIFT 06/11/24 SHIFT 17/12/24 SHIFT 17/12/24 SHIFT 30/12/24 SHIFT 30/12/24 SHIFT 30/12/24 SHIFT 07/01/25 SHIFT 07/01/25 SHIFT 08/01/25 SHIFT 13/01/25 SHIFT 14/01/25 SHIFT	10/03/2025 – 19/03/2025 10/03/2025 – 19/03/2025 10/03/2025 – 19/03/2025 10/03/2025 – 19/03/2025 10/03/2025 – 19/03/2025 14/03/2025 – 23/03/2025 26/03/2025 – 04/04/2025 27/03/2025 – 05/04/2025 28/03/2025 – 06/04/2025 29/03/2025 – 07/04/2025 16/03/2025 – 25/03/2025 29/03/2025 – 07/04/2025 31/03/2025 – 09/04/2025 01/04/2025 – 10/04/2025 02/04/2025 – 11/04/2025	02/04/25 – 11/04/25	10			

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
21019		27/08/24 APPLICATION 17/10/24 SHIFT 06/11/24 SHIFT 06/11/24 SHIFT 17/12/24 SHIFT 17/12/24 SHIFT 30/12/24 SHIFT 30/12/24 SHIFT 30/12/24 SHIFT 07/01/25 SHIFT 07/01/25 SHIFT 08/01/25 SHIFT 13/01/25 SHIFT 14/01/25 SHIFT	20/03/2025 – 01/04/2025 20/03/2025 – 01/04/2025 20/03/2025 – 01/04/2025 20/03/2025 – 01/04/2025 24/03/2025 – 05/04/2025 05/04/2025 – 17/04/2025 06/04/2025 – 18/04/2025 07/04/2025 – 19/04/2025 08/04/2025 – 20/04/2025 26/03/2025 – 07/04/2025 08/04/2025 – 20/04/2025 10/04/2025 – 22/04/2025 11/04/2025 – 23/04/2025 12/04/2025 – 24/04/2025	12/04/25 – 24/04/25	13			
21143	ΕΓ-Ο	15/11/24 APPLICATION 17/12/24 SHIFT 17/12/24 SHIFT 30/12/24 SHIFT 30/12/24 SHIFT 30/12/24 SHIFT 07/01/25 SHIFT 07/01/25 SHIFT 08/01/25 SHIFT 13/01/25 SHIFT 14/01/25 SHIFT	02/04/2025 – 14/04/2025 06/04/2025 – 18/04/2025 18/04/2025 – 30/04/2025 19/04/2025 – 01/05/2025 20/04/2025 – 02/05/2025 21/04/2025 – 03/05/2025 08/04/2025 – 20/04/2025 21/04/2025 – 03/05/2025 23/04/2025 – 05/05/2025 24/04/2025 – 06/05/2025 25/04/2025 – 07/05/2025	25/04/25 – 07/05/25	13			

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
21144		07/11/24 APPLICATION 17/12/24 SHIFT 30/12/24 SHIFT 30/12/24 SHIFT 30/12/24 SHIFT 07/01/25 SHIFT 07/01/25 SHIFT 08/01/25 SHIFT 13/01/25 SHIFT 14/01/25 SHIFT	25/04/2025 – 13/05/2025 01/05/2025 – 19/05/2025 02/05/2025 – 20/05/2025 03/05/2025 – 21/05/2025 04/05/2025 – 22/05/2025 25/04/2025 – 13/05/2025 04/05/2025 – 22/05/2025 06/05/2025 – 24/05/2025 07/05/2025 – 25/05/2025 08/05/2025 – 26/05/2025	08/05/25 – 26/05/25	19			
21223	ΕΓ-Ο	07/11/24 APPLICATION 07/01/25 SHIFT 13/01/25 SHIFT 14/01/25 SHIFT	25/05/2025 – 06/06/2025 25/05/2025 – 06/06/2025 26/05/2025 – 07/06/2025 27/05/2025 – 08/06/2025	27/05/25 – 08/06/25	13			
21322		06/12/24 APPLICATION	09/06/2025 – 16/06/2025	09/06/25 – 16/06/25	8			

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
21222		06/12/24 APPLICATION 10/12/24 SHIFT 10/12/24 DISPATCH	28/12/2024 – 31/12/2024 28/12/2024 – 31/12/2024 20/12/2024 – 23/12/2024	20/12/24 – 23/12/24	4			

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20099		12/02/24 APPLICATION	20/05/2024 – 23/05/2024	–	–			
		27/02/24 SHIFT	20/05/2024 – 23/05/2024					
		27/02/24 SHIFT	20/05/2024 – 23/05/2024					
		27/02/24 SHIFT	20/05/2024 – 23/05/2024					
		27/02/24 SHIFT	20/05/2024 – 23/05/2024					
		01/03/24 SHIFT	20/05/2024 – 23/05/2024					
		13/03/24 SHIFT	20/05/2024 – 23/05/2024					
		22/03/24 SHIFT	20/05/2024 – 23/05/2024					
		27/03/24 SHIFT	21/05/2024 – 24/05/2024					
		29/03/24 SHIFT	21/05/2024 – 24/05/2024					
		29/03/24 SHIFT	21/05/2024 – 24/05/2024					
		08/04/24 SHIFT	22/05/2024 – 25/05/2024					
		09/04/24 SHIFT	23/05/2024 – 26/05/2024					
		16/04/24 SHIFT	21/05/2024 – 24/05/2024					
		08/05/24 SHIFT	22/05/2024 – 25/05/2024					
		14/05/24 SHIFT	23/05/2024 – 26/05/2024					
		22/05/24 HINDRANCE ON ENTERING	25/05/2024 – 28/05/2024					
		22/05/24 HINDRANCE ON ENTERING	26/05/2024 – 29/05/2024					
		22/05/24 SHIFT	24/05/2024 – 27/05/2024					
		22/05/24 HINDRANCE ON ENTERING	27/05/2024 – 30/05/2024					
		24/05/24 SHIFT	30/05/2024 – 02/06/2024					
		27/05/24 SHIFT	01/06/2024 – 04/06/2024					
		29/05/24 HINDRANCE ON ENTERING	02/06/2024 – 05/06/2024					
		29/05/24 HINDRANCE ON ENTERING	03/06/2024 – 06/06/2024					
		29/05/24 SHIFT	14/07/2024 – 17/07/2024					
		29/05/24 PRIORITY	27/06/2024 – 30/06/2024					
		11/06/24 SHIFT	02/07/2024 – 05/07/2024					
		21/06/24 SHIFT	03/07/2024 – 06/07/2024					
		21/06/24 SHIFT	04/07/2024 – 07/07/2024					
		21/06/24 SHIFT	25/07/2024 – 28/07/2024					
		27/06/24 SHIFT	25/07/2024 – 28/07/2024					
		27/06/24 SHIFT	25/07/2024 – 28/07/2024					
		27/06/24 SHIFT	25/07/2024 – 28/07/2024					

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
		15/07/24 SHIFT	26/07/2024 – 29/07/2024					
		18/07/24 SHIFT	30/07/2024 – 02/08/2024					
		19/07/24 SHIFT	22/08/2024 – 25/08/2024					
		30/07/24 SHIFT	22/08/2024 – 25/08/2024					
		30/07/24 SHIFT	22/08/2024 – 25/08/2024					
		08/08/24 SHIFT	05/09/2024 – 08/09/2024					
		21/08/24 SHIFT	06/09/2024 – 09/09/2024					
		22/08/24 SHIFT	07/09/2024 – 10/09/2024					
		27/08/24 SHIFT	10/09/2024 – 13/09/2024					
		03/09/24 SHIFT	23/12/2024 – 26/12/2024					
		10/09/24 SHIFT	27/12/2024 – 30/12/2024					
		16/09/24 SHIFT	01/01/2025 – 04/01/2025					
		18/09/24 SHIFT	28/12/2024 – 31/12/2024					
		20/09/24 SHIFT	30/12/2024 – 02/01/2025					
		26/09/24 SHIFT	31/12/2024 – 03/01/2025					
		03/10/24 SHIFT	26/12/2024 – 29/12/2024					
		03/10/24 SHIFT	24/12/2024 – 27/12/2024					
		09/10/24 SHIFT	23/12/2024 – 26/12/2024					
		09/10/24 SHIFT	24/12/2024 – 27/12/2024					
		16/10/24 SHIFT	24/12/2024 – 27/12/2024					
		23/10/24 SHIFT	24/12/2024 – 27/12/2024					
		23/10/24 SHIFT	24/12/2024 – 27/12/2024					
		23/10/24 SHIFT	24/12/2024 – 27/12/2024					
		08/11/24 SHIFT	26/12/2024 – 29/12/2024					
		12/11/24 SHIFT	23/12/2024 – 26/12/2024					
		13/11/24 SHIFT	26/12/2024 – 29/12/2024					
		19/11/24 SHIFT	27/12/2024 – 30/12/2024					
		19/11/24 SHIFT	28/12/2024 – 31/12/2024					
		25/11/24 SHIFT	26/12/2024 – 29/12/2024					
		25/11/24 SHIFT	24/12/2024 – 27/12/2024					
		09/12/24 CANCELLATION	-					
21267	O/T	18/12/24 APPLICATION	27/12/2024 – 01/01/2025	27/12/24 – 01/01/25	6			
21282			03/01/2025 – 06/01/2025	03/01/25 – 06/01/25	4			
		03/01/25 PRIORITY	03/01/2025 – 06/01/2025					

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
21302		10/01/25 PRIORITY 13/01/25 EXTENSION	10/01/2025 – 12/01/2025 10/01/2025 – 12/01/2025 13/01/2025 – 22/01/2025	10/01/25 – 22/01/25	13			

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20682	ET-O	11/07/24 APPLICATION	08/01/2025 - 14/01/2025	23/01/25 - 27/01/25	5			
		22/07/24 SHIFT	08/01/2025 - 14/01/2025					
		30/07/24 SHIFT	08/01/2025 - 14/01/2025					
		30/07/24 SHIFT	08/01/2025 - 14/01/2025					
		07/08/24 SHIFT	08/01/2025 - 14/01/2025					
		07/08/24 SHIFT	08/01/2025 - 14/01/2025					
		08/08/24 SHIFT	08/01/2025 - 14/01/2025					
		03/09/24 SHIFT	08/01/2025 - 14/01/2025					
		03/09/24 DISPATCH	02/01/2025 - 08/01/2025					
		16/09/24 SHIFT	05/01/2025 - 11/01/2025					
		18/09/24 SHIFT	02/01/2025 - 08/01/2025					
		20/09/24 SHIFT	03/01/2025 - 09/01/2025					
		26/09/24 SHIFT	04/01/2025 - 10/01/2025					
		03/10/24 SHIFT	02/01/2025 - 08/01/2025					
		03/10/24 SHIFT	02/01/2025 - 08/01/2025					
		09/10/24 SHIFT	02/01/2025 - 08/01/2025					
		16/10/24 SHIFT	02/01/2025 - 08/01/2025					
		23/10/24 SHIFT	02/01/2025 - 08/01/2025					
		23/10/24 SHIFT	02/01/2025 - 08/01/2025					
		23/10/24 SHIFT	02/01/2025 - 08/01/2025					
		12/11/24 SHIFT	02/01/2025 - 08/01/2025					
		25/11/24 SHIFT	02/01/2025 - 08/01/2025					
		25/11/24 SHIFT	02/01/2025 - 08/01/2025					
		10/12/24 SHIFT	02/01/2025 - 08/01/2025					
		10/12/24 SHIFT	02/01/2025 - 08/01/2025					
		30/12/24 DAYS REDUCTION	02/01/2025 - 06/01/2025					
		02/01/25 HINDRANCE ON ENTERING	03/01/2025 - 07/01/2025					
		03/01/25 SHIFT	07/01/2025 - 11/01/2025					
		07/01/25 HINDRANCE ON ENTERING	08/01/2025 - 12/01/2025					
		08/01/25 HINDRANCE ON ENTERING	09/01/2025 - 13/01/2025					
		09/01/25 HINDRANCE ON ENTERING	10/01/2025 - 14/01/2025					
		10/01/25 SHIFT	13/01/2025 - 17/01/2025					
		13/01/25 SHIFT	23/01/2025 - 27/01/2025					

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20843	ET-O	23/08/24 APPLICATION	10/02/2025 - 21/02/2025	28/01/25 - 06/02/25	10			
		03/09/24 SHIFT	10/02/2025 - 21/02/2025					
		03/09/24 SHIFT	10/02/2025 - 21/02/2025					
		18/09/24 SHIFT	10/02/2025 - 21/02/2025					
		27/09/24 SHIFT	10/02/2025 - 21/02/2025					
		03/10/24 SHIFT	10/02/2025 - 21/02/2025					
		03/10/24 SHIFT	10/02/2025 - 21/02/2025					
		09/10/24 SHIFT	10/02/2025 - 21/02/2025					
		16/10/24 SHIFT	10/02/2025 - 21/02/2025					
		23/10/24 SHIFT	10/02/2025 - 21/02/2025					
		23/10/24 SHIFT	10/02/2025 - 21/02/2025					
		23/10/24 SHIFT	10/02/2025 - 21/02/2025					
		12/11/24	14/12/2024 - 25/12/2024					
		12/11/24 DAYS REDUCTION	14/12/2024 - 21/12/2024					
		12/11/24	09/01/2025 - 16/01/2025					
		25/11/24 SHIFT	10/02/2025 - 17/02/2025					
		25/11/24 SHIFT	21/02/2025 - 28/02/2025					
		26/11/24 PRIORITY	09/01/2025 - 16/01/2025					
		10/12/24 SHIFT	09/01/2025 - 16/01/2025					
		10/12/24 SHIFT	09/01/2025 - 16/01/2025					
		30/12/24 SHIFT	09/01/2025 - 16/01/2025					
		30/12/24 SHIFT	07/01/2025 - 14/01/2025					
		30/12/24 EXTENSION	15/01/2025 - 16/01/2025					
		02/01/25 SHIFT	08/01/2025 - 17/01/2025					
		03/01/25 SHIFT	12/01/2025 - 21/01/2025					
		07/01/25 SHIFT	13/01/2025 - 22/01/2025					
		08/01/25 SHIFT	14/01/2025 - 23/01/2025					
		09/01/25 SHIFT	15/01/2025 - 24/01/2025					
		10/01/25 SHIFT	18/01/2025 - 27/01/2025					
		13/01/25 SHIFT	28/01/2025 - 06/02/2025					

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20898	ET-O	20/08/24 APPLICATION	09/01/2025 – 20/01/2025	07/02/25 – 18/02/25	12			
		16/09/24 SHIFT	12/01/2025 – 23/01/2025					
		18/09/24 SHIFT	09/01/2025 – 20/01/2025					
		20/09/24 SHIFT	10/01/2025 – 21/01/2025					
		26/09/24 SHIFT	11/01/2025 – 22/01/2025					
		27/09/24 SHIFT	19/01/2025 – 30/01/2025					
		03/10/24 SHIFT	19/01/2025 – 30/01/2025					
		03/10/24 SHIFT	19/01/2025 – 30/01/2025					
		09/10/24 SHIFT	17/01/2025 – 28/01/2025					
		16/10/24 SHIFT	17/01/2025 – 28/01/2025					
		23/10/24 SHIFT	17/01/2025 – 28/01/2025					
		23/10/24 SHIFT	17/01/2025 – 28/01/2025					
		23/10/24 SHIFT	17/01/2025 – 28/01/2025					
		12/11/24 SHIFT	17/01/2025 – 28/01/2025					
		25/11/24 SHIFT	09/01/2025 – 20/01/2025					
		26/11/24 SHIFT	17/01/2025 – 28/01/2025					
		10/12/24 SHIFT	17/01/2025 – 28/01/2025					
		10/12/24 SHIFT	17/01/2025 – 28/01/2025					
		30/12/24 SHIFT	09/01/2025 – 20/01/2025					
		30/12/24 SHIFT	17/01/2025 – 28/01/2025					
		02/01/25 SHIFT	18/01/2025 – 29/01/2025					
		03/01/25 SHIFT	22/01/2025 – 02/02/2025					
		07/01/25 SHIFT	23/01/2025 – 03/02/2025					
		08/01/25 SHIFT	24/01/2025 – 04/02/2025					
		09/01/25 SHIFT	25/01/2025 – 05/02/2025					
		10/01/25 SHIFT	28/01/2025 – 08/02/2025					
		13/01/25 SHIFT	07/02/2025 – 18/02/2025					

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20838		12/08/24 APPLICATION	01/02/2025 – 08/02/2025	19/02/25 – 26/02/25	8			
		03/09/24 SHIFT	01/02/2025 – 08/02/2025					
		03/09/24 SHIFT	01/02/2025 – 08/02/2025					
		18/09/24 SHIFT	01/02/2025 – 08/02/2025					
		27/09/24 SHIFT	01/02/2025 – 08/02/2025					
		03/10/24 SHIFT	01/02/2025 – 08/02/2025					
		03/10/24 SHIFT	01/02/2025 – 08/02/2025					
		09/10/24 SHIFT	01/02/2025 – 08/02/2025					
		16/10/24 SHIFT	01/02/2025 – 08/02/2025					
		23/10/24 SHIFT	01/02/2025 – 08/02/2025					
		23/10/24 SHIFT	01/02/2025 – 08/02/2025					
		23/10/24 SHIFT	01/02/2025 – 08/02/2025					
		12/11/24 SHIFT	01/02/2025 – 08/02/2025					
		25/11/24 SHIFT	01/02/2025 – 08/02/2025					
		29/11/24 PRIORITY	29/01/2025 – 05/02/2025					
		10/12/24 SHIFT	29/01/2025 – 05/02/2025					
		10/12/24 SHIFT	29/01/2025 – 05/02/2025					
		02/01/25 SHIFT	30/01/2025 – 06/02/2025					
		03/01/25 SHIFT	03/02/2025 – 10/02/2025					
		07/01/25 SHIFT	04/02/2025 – 11/02/2025					
		08/01/25 SHIFT	05/02/2025 – 12/02/2025					
		09/01/25 SHIFT	06/02/2025 – 13/02/2025					
		10/01/25 SHIFT	09/02/2025 – 16/02/2025					
		13/01/25 SHIFT	19/02/2025 – 26/02/2025					

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
21182		28/11/24 APPLICATION 04/12/24 PRIORITY 10/12/24 SHIFT 10/12/24 SHIFT 02/01/25 SHIFT 03/01/25 SHIFT 07/01/25 SHIFT 08/01/25 SHIFT 09/01/25 SHIFT 10/01/25 SHIFT 13/01/25 SHIFT	06/02/2025 – 08/02/2025 06/02/2025 – 08/02/2025 06/02/2025 – 08/02/2025 06/02/2025 – 08/02/2025 07/02/2025 – 09/02/2025 11/02/2025 – 13/02/2025 12/02/2025 – 14/02/2025 13/02/2025 – 15/02/2025 14/02/2025 – 16/02/2025 17/02/2025 – 19/02/2025 27/02/2025 – 01/03/2025	27/02/25 – 01/03/25	3			

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20861	ET-O	28/08/24 APPLICATION	11/12/2024 – 22/12/2024	02/03/25 – 13/03/25	12			
		03/09/24 SHIFT	11/12/2024 – 22/12/2024					
		10/09/24 SHIFT	15/12/2024 – 26/12/2024					
		16/09/24 SHIFT	20/12/2024 – 31/12/2024					
		18/09/24 SHIFT	16/12/2024 – 27/12/2024					
		20/09/24 SHIFT	18/12/2024 – 29/12/2024					
		26/09/24 SHIFT	19/12/2024 – 30/12/2024					
		03/10/24 SHIFT	14/12/2024 – 25/12/2024					
		03/10/24 SHIFT	12/12/2024 – 23/12/2024					
		09/10/24 SHIFT	11/12/2024 – 22/12/2024					
		09/10/24 SHIFT	12/12/2024 – 23/12/2024					
		16/10/24 SHIFT	12/12/2024 – 23/12/2024					
		23/10/24 SHIFT	12/12/2024 – 23/12/2024					
		23/10/24 SHIFT	12/12/2024 – 23/12/2024					
		23/10/24 SHIFT	12/12/2024 – 23/12/2024					
		08/11/24 SHIFT	14/12/2024 – 25/12/2024					
		12/11/24	10/02/2025 – 21/02/2025					
		12/11/24 SHIFT	09/02/2025 – 20/02/2025					
		25/11/24 SHIFT	09/02/2025 – 20/02/2025					
		29/11/24 SHIFT	01/02/2025 – 12/02/2025					
		29/11/24 SHIFT	09/02/2025 – 20/02/2025					
		04/12/24 SHIFT	12/02/2025 – 23/02/2025					
		04/12/24 SHIFT	09/02/2025 – 20/02/2025					
		10/12/24 SHIFT	09/02/2025 – 20/02/2025					
		10/12/24 SHIFT	09/02/2025 – 20/02/2025					
		02/01/25 SHIFT	10/02/2025 – 21/02/2025					
		03/01/25 SHIFT	14/02/2025 – 25/02/2025					
		07/01/25 SHIFT	15/02/2025 – 26/02/2025					
		08/01/25 SHIFT	16/02/2025 – 27/02/2025					
		09/01/25 SHIFT	17/02/2025 – 28/02/2025					
		10/01/25 SHIFT	20/02/2025 – 03/03/2025					
		13/01/25 SHIFT	02/03/2025 – 13/03/2025					

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20881		11/07/24 APPLICATION	22/02/2025 – 25/02/2025	14/03/25 – 17/03/25	4			
		18/09/24 SHIFT	22/02/2025 – 25/02/2025					
		27/09/24 SHIFT	22/02/2025 – 25/02/2025					
		03/10/24 SHIFT	22/02/2025 – 25/02/2025					
		03/10/24 SHIFT	22/02/2025 – 25/02/2025					
		09/10/24 SHIFT	22/02/2025 – 25/02/2025					
		16/10/24 SHIFT	22/02/2025 – 25/02/2025					
		23/10/24 SHIFT	22/02/2025 – 25/02/2025					
		23/10/24 SHIFT	22/02/2025 – 25/02/2025					
		23/10/24 SHIFT	22/02/2025 – 25/02/2025					
		12/11/24 SHIFT	22/02/2025 – 25/02/2025					
		25/11/24 SHIFT	22/02/2025 – 25/02/2025					
		25/11/24 SHIFT	01/03/2025 – 04/03/2025					
		26/11/24 SHIFT	08/03/2025 – 11/03/2025					
		26/11/24 SHIFT	22/02/2025 – 25/02/2025					
		29/11/24 SHIFT	22/02/2025 – 25/02/2025					
		04/12/24 SHIFT	24/02/2025 – 27/02/2025					
		04/12/24 SHIFT	22/02/2025 – 25/02/2025					
		10/12/24 SHIFT	22/02/2025 – 25/02/2025					
		10/12/24 SHIFT	22/02/2025 – 25/02/2025					
		03/01/25 SHIFT	26/02/2025 – 01/03/2025					
		07/01/25 SHIFT	27/02/2025 – 02/03/2025					
		08/01/25 SHIFT	28/02/2025 – 03/03/2025					
		09/01/25 SHIFT	01/03/2025 – 04/03/2025					
		10/01/25 SHIFT	04/03/2025 – 07/03/2025					
		13/01/25 SHIFT	14/03/2025 – 17/03/2025					

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20958	ET-O	11/09/24 APPLICATION 27/09/24 SHIFT 03/10/24 SHIFT 03/10/24 SHIFT 09/10/24 SHIFT 16/10/24 SHIFT 23/10/24 SHIFT 23/10/24 SHIFT 23/10/24 SHIFT 12/11/24 SHIFT 25/11/24 SHIFT 26/11/24 SHIFT 29/11/24 SHIFT 04/12/24 SHIFT 04/12/24 SHIFT 10/12/24 SHIFT 10/12/24 SHIFT 03/01/25 SHIFT 07/01/25 SHIFT 08/01/25 SHIFT 09/01/25 SHIFT 10/01/25 SHIFT 13/01/25 SHIFT	26/02/2025 - 07/03/2025 26/02/2025 - 07/03/2025 26/02/2025 - 07/03/2025 26/02/2025 - 07/03/2025 26/02/2025 - 07/03/2025 26/02/2025 - 07/03/2025 26/02/2025 - 07/03/2025 26/02/2025 - 07/03/2025 26/02/2025 - 07/03/2025 26/02/2025 - 07/03/2025 26/02/2025 - 07/03/2025 26/02/2025 - 07/03/2025 26/02/2025 - 07/03/2025 28/02/2025 - 09/03/2025 26/02/2025 - 07/03/2025 26/02/2025 - 07/03/2025 26/02/2025 - 07/03/2025 02/03/2025 - 11/03/2025 03/03/2025 - 12/03/2025 04/03/2025 - 13/03/2025 05/03/2025 - 14/03/2025 08/03/2025 - 17/03/2025 18/03/2025 - 27/03/2025	18/03/25 - 27/03/25	10			

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
21042		23/10/24 APPLICATION	08/03/2025 – 17/03/2025	28/03/25 – 06/04/25	10			
		23/10/24 SHIFT	08/03/2025 – 17/03/2025					
		23/10/24 SHIFT	08/03/2025 – 17/03/2025					
		23/10/24 SHIFT	08/03/2025 – 17/03/2025					
		12/11/24 SHIFT	08/03/2025 – 17/03/2025					
		25/11/24 SHIFT	08/03/2025 – 17/03/2025					
		25/11/24 SHIFT	08/03/2025 – 17/03/2025					
		26/11/24 SHIFT	12/03/2025 – 21/03/2025					
		26/11/24 SHIFT	08/03/2025 – 17/03/2025					
		29/11/24 SHIFT	08/03/2025 – 17/03/2025					
		04/12/24 SHIFT	10/03/2025 – 19/03/2025					
		04/12/24 SHIFT	08/03/2025 – 17/03/2025					
		10/12/24 SHIFT	08/03/2025 – 17/03/2025					
		10/12/24 SHIFT	08/03/2025 – 17/03/2025					
		03/01/25 SHIFT	12/03/2025 – 21/03/2025					
		07/01/25 SHIFT	13/03/2025 – 22/03/2025					
		08/01/25 SHIFT	14/03/2025 – 23/03/2025					
		09/01/25 SHIFT	15/03/2025 – 24/03/2025					
		10/01/25 SHIFT	18/03/2025 – 27/03/2025					
		13/01/25 SHIFT	28/03/2025 – 06/04/2025					

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
21062	ET-O	11/09/24 APPLICATION 12/11/24 SHIFT 25/11/24 SHIFT 25/11/24 SHIFT 26/11/24 SHIFT 26/11/24 SHIFT 29/11/24 SHIFT 04/12/24 SHIFT 04/12/24 SHIFT 10/12/24 SHIFT 10/12/24 SHIFT 03/01/25 SHIFT 07/01/25 SHIFT 08/01/25 SHIFT 09/01/25 SHIFT 10/01/25 SHIFT 13/01/25 SHIFT	18/03/2025 – 29/03/2025 18/03/2025 – 29/03/2025 18/03/2025 – 29/03/2025 18/03/2025 – 29/03/2025 22/03/2025 – 02/04/2025 18/03/2025 – 29/03/2025 18/03/2025 – 29/03/2025 20/03/2025 – 31/03/2025 18/03/2025 – 29/03/2025 18/03/2025 – 29/03/2025 18/03/2025 – 29/03/2025 22/03/2025 – 02/04/2025 23/03/2025 – 03/04/2025 24/03/2025 – 04/04/2025 25/03/2025 – 05/04/2025 28/03/2025 – 08/04/2025 07/04/2025 – 18/04/2025	07/04/25 – 18/04/25	12			
21264		06/12/24 APPLICATION 03/01/25 SHIFT 07/01/25 SHIFT 08/01/25 SHIFT 09/01/25 SHIFT 10/01/25 SHIFT 13/01/25 SHIFT	30/03/2025 – 03/04/2025 03/04/2025 – 07/04/2025 04/04/2025 – 08/04/2025 05/04/2025 – 09/04/2025 06/04/2025 – 10/04/2025 09/04/2025 – 13/04/2025 19/04/2025 – 23/04/2025	19/04/25 – 23/04/25	5			
21125		01/10/24 APPLICATION 25/11/24 SHIFT 25/11/24 SHIFT 26/11/24 SHIFT 26/11/24 SHIFT 29/11/24 SHIFT 04/12/24 SHIFT 10/12/24 SHIFT 10/12/24 SHIFT	24/04/2025 – 05/05/2025 24/04/2025 – 05/05/2025 24/04/2025 – 05/05/2025 24/04/2025 – 05/05/2025 24/04/2025 – 05/05/2025 24/04/2025 – 05/05/2025 24/04/2025 – 05/05/2025 24/04/2025 – 05/05/2025 24/04/2025 – 05/05/2025	24/04/25 – 05/05/25	12			

GRAVING Dry-Dock_140m LOA_18,5m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20820		16/08/24 APPLICATION	15/11/2024 – 31/01/2025	21/11/24 – 08/03/25	108			
		21/08/24 SHIFT	15/11/2024 – 31/01/2025					
		30/08/24 SHIFT	15/11/2024 – 31/01/2025					
		04/09/24 SHIFT	15/11/2024 – 31/01/2025					
		05/09/24 SHIFT	20/11/2024 – 05/02/2025					
		11/09/24 SHIFT	23/11/2024 – 08/02/2025					
		13/09/24 SHIFT	26/11/2024 – 11/02/2025					
		16/09/24 SHIFT	28/11/2024 – 13/02/2025					
		18/09/24 SHIFT	21/11/2024 – 06/02/2025					
		18/09/24 SHIFT	28/11/2024 – 13/02/2025					
		18/09/24 SHIFT	18/11/2024 – 03/02/2025					
		18/09/24 SHIFT	28/11/2024 – 13/02/2025					
		18/09/24 SHIFT	23/11/2024 – 08/02/2025					
		18/09/24 SHIFT	28/11/2024 – 13/02/2025					
		19/09/24 SHIFT	29/11/2024 – 14/02/2025					
		26/09/24 SHIFT	18/11/2024 – 03/02/2025					
		26/09/24 SHIFT	22/11/2024 – 07/02/2025					
		27/09/24 SHIFT	18/11/2024 – 03/02/2025					
		27/09/24 SHIFT	19/11/2024 – 04/02/2025					
		25/09/24 DAYS INCREASE	19/11/2024 – 06/03/2025					
		30/09/24 SHIFT	21/11/2024 – 08/03/2025					
		03/10/24 SHIFT	22/11/2024 – 09/03/2025					
		03/10/24 SHIFT	23/11/2024 – 10/03/2025					
		04/10/24 SHIFT	19/11/2024 – 06/03/2025					
		04/10/24 SHIFT	23/11/2024 – 10/03/2025					
		11/10/24 SHIFT	24/11/2024 – 11/03/2025					
		11/10/24 SHIFT	25/11/2024 – 12/03/2025					
		15/10/24 SHIFT	24/11/2024 – 11/03/2025					
		15/10/24 SHIFT	19/11/2024 – 06/03/2025					
		15/10/24 SHIFT	15/11/2024 – 02/03/2025					
		23/10/24 SHIFT	17/11/2024 – 04/03/2025					
		29/10/24 SHIFT	18/11/2024 – 05/03/2025					
		14/11/24 SHIFT	19/11/2024 – 06/03/2025					
		18/11/24 HINDRANCE ON ENTERING	20/11/2024 – 07/03/2025					

GRAVING Dry-Dock_140m LOA_18,5m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
		18/11/24 HINDRANCE ON ENTERING	21/11/2024 - 08/03/2025					
21023		16/10/24 APPLICATION 23/10/24 SHIFT 29/10/24 SHIFT 14/11/24 SHIFT 18/11/24 SHIFT 18/11/24 SHIFT	03/03/2025 - 12/03/2025 05/03/2025 - 14/03/2025 06/03/2025 - 15/03/2025 07/03/2025 - 16/03/2025 08/03/2025 - 17/03/2025 09/03/2025 - 18/03/2025	09/03/25 - 18/03/25	10			
20938	ET-O	11/09/24 APPLICATION 27/09/24 SHIFT 27/09/24 SHIFT 29/09/24 SHIFT 30/09/24 SHIFT 03/10/24 SHIFT 03/10/24 SHIFT 11/10/24 SHIFT 11/10/24 SHIFT 23/10/24 SHIFT 29/10/24 SHIFT 14/11/24 SHIFT 18/11/24 SHIFT 18/11/24 SHIFT	15/02/2025 - 21/02/2025 15/02/2025 - 21/02/2025 15/02/2025 - 21/02/2025 07/03/2025 - 13/03/2025 09/03/2025 - 15/03/2025 10/03/2025 - 16/03/2025 11/03/2025 - 17/03/2025 12/03/2025 - 18/03/2025 13/03/2025 - 19/03/2025 15/03/2025 - 21/03/2025 16/03/2025 - 22/03/2025 17/03/2025 - 23/03/2025 18/03/2025 - 24/03/2025 19/03/2025 - 25/03/2025	19/03/25 - 25/03/25	7			

GRAVING Dry-Dock_140m LOA_18,5m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20922		27/08/24 APPLICATION 27/09/24 SHIFT 27/09/24 SHIFT 29/09/24 SHIFT 29/09/24 SHIFT 30/09/24 SHIFT 03/10/24 SHIFT 03/10/24 SHIFT 11/10/24 SHIFT 11/10/24 SHIFT 23/10/24 SHIFT 29/10/24 SHIFT 14/11/24 SHIFT 18/11/24 SHIFT 18/11/24 SHIFT	13/03/2025 – 18/03/2025 13/03/2025 – 18/03/2025 13/03/2025 – 18/03/2025 14/03/2025 – 19/03/2025 14/03/2025 – 19/03/2025 16/03/2025 – 21/03/2025 17/03/2025 – 22/03/2025 18/03/2025 – 23/03/2025 19/03/2025 – 24/03/2025 20/03/2025 – 25/03/2025 22/03/2025 – 27/03/2025 23/03/2025 – 28/03/2025 24/03/2025 – 29/03/2025 25/03/2025 – 30/03/2025 26/03/2025 – 31/03/2025	26/03/25 – 31/03/25	6			
20999	ΕΓ-Ο	20/09/24 APPLICATION 11/10/24 SHIFT 11/10/24 SHIFT 23/10/24 SHIFT 29/10/24 SHIFT 14/11/24 SHIFT 18/11/24 SHIFT 18/11/24 SHIFT	24/03/2025 – 30/03/2025 25/03/2025 – 31/03/2025 26/03/2025 – 01/04/2025 28/03/2025 – 03/04/2025 29/03/2025 – 04/04/2025 30/03/2025 – 05/04/2025 31/03/2025 – 06/04/2025 01/04/2025 – 07/04/2025	01/04/25 – 07/04/25	7			
21142		12/11/24 APPLICATION	08/04/2025 – 14/04/2025	08/04/25 – 14/04/25	7			
21203		03/12/24 APPLICATION	15/04/2025 – 24/04/2025	15/04/25 – 24/04/25	10			
21265	ΕΓ-Ο	10/12/24 APPLICATION	25/04/2025 – 04/05/2025	25/04/25 – 04/05/25	10			

PIRAEUS II_Floating Dry-Dock_4.000t Lifting capacity_113m LOA_18m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
21202			06/12/2024 – 31/01/2025	06/12/24 – 31/01/25	57			

GRAVING Dry-Dock_85m LOA_12,5m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
21082		01/11/24 APPLICATION	07/01/2025 - 09/02/2025	07/01/25 - 09/02/25	34			
21266	E/Γ	13/12/24 APPLICATION	10/02/2025 - 17/02/2025	10/02/25 - 17/02/25	8			
21102		04/11/24 APPLICATION	18/02/2025 - 28/02/2025	18/02/25 - 28/02/25	11			
21146		19/11/24 APPLICATION	01/03/2025 - 15/03/2025	01/03/25 - 15/03/25	15			