

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
22824		30/10/25 APPLICATION	12/03/2026 - 21/03/2026	27/04/26 - 25/05/26	29			
		05/12/25 SHIFT	13/03/2026 - 22/03/2026					
		05/12/25 SHIFT	14/03/2026 - 23/03/2026					
		11/12/25 SHIFT	17/03/2026 - 26/03/2026					
		15/12/25 SHIFT	19/03/2026 - 28/03/2026					
		17/12/25 SHIFT	12/03/2026 - 21/03/2026					
		17/12/25 SHIFT	19/03/2026 - 28/03/2026					
		19/12/25 SHIFT	20/03/2026 - 29/03/2026					
		19/12/25 SHIFT	16/03/2026 - 25/03/2026					
		19/12/25 SHIFT	12/03/2026 - 21/03/2026					
		19/12/25 PRIORITY	13/04/2026 - 22/04/2026					
		19/12/25 SHIFT	13/04/2026 - 22/04/2026					
		18/12/25 SHIFT	13/04/2026 - 22/04/2026					
		31/12/25 SHIFT	13/04/2026 - 22/04/2026					
		31/12/25 SHIFT	13/04/2026 - 22/04/2026					
		05/01/26 SHIFT	13/04/2026 - 22/04/2026					
		05/01/26 SHIFT	13/04/2026 - 22/04/2026					
		09/01/26 SHIFT	13/04/2026 - 22/04/2026					
		12/01/26 SHIFT	13/04/2026 - 22/04/2026					
		09/01/26 DAYS INCREASE	13/04/2026 - 02/05/2026					
		09/02/26 SHIFT	13/04/2026 - 02/05/2026					
		11/02/26 SHIFT	13/04/2026 - 02/05/2026					
		16/02/26 SHIFT	13/04/2026 - 02/05/2026					
		25/02/26 SHIFT	13/04/2026 - 02/05/2026					
		25/02/26 SHIFT	13/04/2026 - 02/05/2026					
		16/03/26 SHIFT	13/04/2026 - 02/05/2026					
		20/03/26 SHIFT	14/04/2026 - 03/05/2026					
		20/03/26 SHIFT	15/04/2026 - 04/05/2026					
		30/03/26 SHIFT	16/04/2026 - 05/05/2026					
		14/04/26 SHIFT	18/04/2026 - 07/05/2026					
		14/04/26 SHIFT	24/04/2026 - 13/05/2026					
		16/04/26 SHIFT	26/04/2026 - 15/05/2026					
		20/04/26 SHIFT	27/04/2026 - 16/05/2026					
		11/05/26 EXTENSION	17/05/2026 - 21/05/2026					
		13/05/26 HINDRANCE ON	22/05/2026 - 22/05/2026					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
		EXITING 18/05/26 EXTENSION	23/05/2026 - 25/05/2026					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
22804	EP-O	12/11/25 APPLICATION	04/05/2026 - 07/05/2026	-	-			
		26/11/25 SHIFT	04/05/2026 - 07/05/2026					
		26/11/25 SHIFT	04/05/2026 - 07/05/2026					
		27/11/25 SHIFT	04/05/2026 - 07/05/2026					
		17/12/25 SHIFT	04/05/2026 - 07/05/2026					
		19/12/25 SHIFT	04/05/2026 - 07/05/2026					
		19/12/25 SHIFT	04/05/2026 - 07/05/2026					
		19/12/25 SHIFT	04/05/2026 - 07/05/2026					
		19/12/25 SHIFT	04/05/2026 - 07/05/2026					
		18/12/25 SHIFT	04/05/2026 - 07/05/2026					
		30/12/25 SHIFT	30/04/2026 - 03/05/2026					
		31/12/25 SHIFT	30/04/2026 - 03/05/2026					
		31/12/25 SHIFT	30/04/2026 - 03/05/2026					
		05/01/26 SHIFT	30/04/2026 - 03/05/2026					
		05/01/26 SHIFT	30/04/2026 - 03/05/2026					
		09/01/26 SHIFT	30/04/2026 - 03/05/2026					
		09/01/26 SHIFT	30/04/2026 - 03/05/2026					
		12/01/26 SHIFT	30/04/2026 - 03/05/2026					
		14/01/26 SHIFT	03/05/2026 - 06/05/2026					
		09/02/26 SHIFT	03/05/2026 - 06/05/2026					
		11/02/26 SHIFT	03/05/2026 - 06/05/2026					
		16/02/26 SHIFT	03/05/2026 - 06/05/2026					
		25/02/26 SHIFT	03/05/2026 - 06/05/2026					
		25/02/26 SHIFT	03/05/2026 - 06/05/2026					
		16/03/26 SHIFT	03/05/2026 - 06/05/2026					
		20/03/26 SHIFT	04/05/2026 - 07/05/2026					
		20/03/26 SHIFT	05/05/2026 - 08/05/2026					
		30/03/26 SHIFT	06/05/2026 - 09/05/2026					
		14/04/26 SHIFT	08/05/2026 - 11/05/2026					
		14/04/26 SHIFT	14/05/2026 - 17/05/2026					
		16/04/26 SHIFT	16/05/2026 - 19/05/2026					
		20/04/26 SHIFT	17/05/2026 - 20/05/2026					
		29/04/26 SHIFT	17/05/2026 - 20/05/2026					
		11/05/26 SHIFT	22/05/2026 - 25/05/2026					
		13/05/26 SHIFT	23/05/2026 - 26/05/2026					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
		15/05/26 CANCELLATION	-					
23707		25/05/26 APPLICATION	26/05/2026 - 29/05/2026	26/05/26 - 30/05/26	5			
		25/05/26 PRIORITY	26/05/2026 - 29/05/2026					
		29/05/26 EXTENSION	30/05/2026 - 30/05/2026					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
22707		11/11/25 APPLICATION	11/05/2026 - 14/05/2026	02/06/26 - 05/06/26	4			
		17/11/25 SHIFT	11/05/2026 - 14/05/2026					
		26/11/25 SHIFT	11/05/2026 - 14/05/2026					
		26/11/25 SHIFT	11/05/2026 - 14/05/2026					
		27/11/25 SHIFT	11/05/2026 - 14/05/2026					
		17/12/25 SHIFT	11/05/2026 - 14/05/2026					
		19/12/25 SHIFT	11/05/2026 - 14/05/2026					
		19/12/25 SHIFT	11/05/2026 - 14/05/2026					
		19/12/25 SHIFT	11/05/2026 - 14/05/2026					
		19/12/25 SHIFT	11/05/2026 - 14/05/2026					
		18/12/25 SHIFT	11/05/2026 - 14/05/2026					
		30/12/25 SHIFT	11/05/2026 - 14/05/2026					
		31/12/25 SHIFT	11/05/2026 - 14/05/2026					
		31/12/25 SHIFT	11/05/2026 - 14/05/2026					
		05/01/26 SHIFT	11/05/2026 - 14/05/2026					
		05/01/26 SHIFT	11/05/2026 - 14/05/2026					
		09/01/26 SHIFT	11/05/2026 - 14/05/2026					
		09/01/26 SHIFT	11/05/2026 - 14/05/2026					
		12/01/26 SHIFT	11/05/2026 - 14/05/2026					
		09/02/26 SHIFT	11/05/2026 - 14/05/2026					
		11/02/26 SHIFT	11/05/2026 - 14/05/2026					
		16/02/26 SHIFT	11/05/2026 - 14/05/2026					
		25/02/26 SHIFT	11/05/2026 - 14/05/2026					
		25/02/26 SHIFT	11/05/2026 - 14/05/2026					
		14/04/26 SHIFT	12/05/2026 - 15/05/2026					
		14/04/26 SHIFT	18/05/2026 - 21/05/2026					
		16/04/26 SHIFT	20/05/2026 - 23/05/2026					
		21/04/26 SHIFT	17/05/2026 - 20/05/2026					
		20/04/26 SHIFT	21/05/2026 - 24/05/2026					
		29/04/26 PRIORITY	21/05/2026 - 24/05/2026					
		11/05/26 SHIFT	26/05/2026 - 29/05/2026					
		13/05/26 SHIFT	27/05/2026 - 30/05/2026					
		18/05/26 SHIFT	30/05/2026 - 02/06/2026					
		18/05/26 SHIFT	26/05/2026 - 29/05/2026					
		25/05/26 SHIFT	30/05/2026 - 02/06/2026					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
		29/05/26 SHIFT	31/05/2026 - 03/06/2026					
		29/05/26 HINDRANCE ON ENTERING	01/06/2026 - 04/06/2026					
		29/05/26 HINDRANCE ON ENTERING	02/06/2026 - 05/06/2026					
23225	Ro/Ro	29/01/26 APPLICATION	28/03/2026 - 02/04/2026	08/06/26 - 22/06/26	15			
		09/02/26 SHIFT	28/03/2026 - 02/04/2026					
		11/02/26 SHIFT	28/03/2026 - 02/04/2026					
		16/02/26 SHIFT	28/03/2026 - 02/04/2026					
		25/02/26 SHIFT	28/03/2026 - 02/04/2026					
		25/02/26 SHIFT	28/03/2026 - 02/04/2026					
		12/03/26 SHIFT	15/05/2026 - 20/05/2026					
		12/03/26 DAYS INCREASE	15/05/2026 - 22/05/2026					
		14/04/26 SHIFT	16/05/2026 - 23/05/2026					
		14/04/26 SHIFT	22/05/2026 - 29/05/2026					
		16/04/26 SHIFT	24/05/2026 - 31/05/2026					
		21/04/26 SHIFT	21/05/2026 - 28/05/2026					
		20/04/26 SHIFT	25/05/2026 - 01/06/2026					
		29/04/26 SHIFT	21/05/2026 - 28/05/2026					
		29/04/26 SHIFT	25/05/2026 - 01/06/2026					
		11/05/26 SHIFT	30/05/2026 - 06/06/2026					
		13/05/26 SHIFT	31/05/2026 - 07/06/2026					
		18/05/26 SHIFT	03/06/2026 - 10/06/2026					
		18/05/26 SHIFT	30/05/2026 - 06/06/2026					
		25/05/26 SHIFT	03/06/2026 - 10/06/2026					
		29/05/26 SHIFT	04/06/2026 - 11/06/2026					
		29/05/26 SHIFT	05/06/2026 - 12/06/2026					
		29/05/26 SHIFT	06/06/2026 - 13/06/2026					
		05/06/26 HINDRANCE ON ENTERING	07/06/2026 - 14/06/2026					
		05/06/26 HINDRANCE ON ENTERING	08/06/2026 - 15/06/2026					
		11/06/26 EXTENSION	16/06/2026 - 19/06/2026					
		17/06/26 EXTENSION	20/06/2026 - 22/06/2026					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
23324		16/02/26 APPLICATION	01/06/2026 - 09/06/2026	-	-			
		25/02/26 SHIFT	01/06/2026 - 09/06/2026					
		25/02/26 SHIFT	01/06/2026 - 09/06/2026					
		12/03/26 SHIFT	01/06/2026 - 09/06/2026					
		14/04/26 SHIFT	07/06/2026 - 15/06/2026					
		16/04/26 SHIFT	09/06/2026 - 17/06/2026					
		21/04/26 SHIFT	06/06/2026 - 14/06/2026					
		20/04/26 SHIFT	10/06/2026 - 18/06/2026					
		29/04/26 SHIFT	06/06/2026 - 14/06/2026					
		29/04/26 SHIFT	10/06/2026 - 18/06/2026					
		11/05/26 SHIFT	15/06/2026 - 23/06/2026					
		13/05/26 SHIFT	16/06/2026 - 24/06/2026					
		13/05/26 CANCELLATION	-					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
23284		16/02/26 APPLICATION	23/05/2026 - 30/05/2026	23/06/26 - 30/06/26	8			
		25/02/26 SHIFT	23/05/2026 - 30/05/2026					
		25/02/26 SHIFT	23/05/2026 - 30/05/2026					
		12/03/26 SHIFT	23/05/2026 - 30/05/2026					
		14/04/26 SHIFT	24/05/2026 - 31/05/2026					
		14/04/26 SHIFT	30/05/2026 - 06/06/2026					
		16/04/26 SHIFT	01/06/2026 - 08/06/2026					
		21/04/26 SHIFT	29/05/2026 - 05/06/2026					
		20/04/26 SHIFT	02/06/2026 - 09/06/2026					
		29/04/26 SHIFT	29/05/2026 - 05/06/2026					
		29/04/26 SHIFT	02/06/2026 - 09/06/2026					
		11/05/26 SHIFT	07/06/2026 - 14/06/2026					
		13/05/26 SHIFT	08/06/2026 - 15/06/2026					
		18/05/26 SHIFT	11/06/2026 - 18/06/2026					
		18/05/26 SHIFT	07/06/2026 - 14/06/2026					
		25/05/26 SHIFT	11/06/2026 - 18/06/2026					
		29/05/26 SHIFT	12/06/2026 - 19/06/2026					
		29/05/26 SHIFT	13/06/2026 - 20/06/2026					
		29/05/26 SHIFT	14/06/2026 - 21/06/2026					
		05/06/26 SHIFT	15/06/2026 - 22/06/2026					
		05/06/26 SHIFT	16/06/2026 - 23/06/2026					
		11/06/26 SHIFT	20/06/2026 - 27/06/2026					
		17/06/26 SHIFT	23/06/2026 - 30/06/2026					
23808			01/07/2026 - 02/07/2026	-	-			
		10/06/26 PRIORITY	01/07/2026 - 02/07/2026					
		10/06/26 CANCELLATION	-					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
23631		07/05/26 APPLICATION	25/06/2026 - 30/06/2026	01/07/26 - 08/07/26	8			
		11/05/26 SHIFT	30/06/2026 - 05/07/2026					
		13/05/26 SHIFT	01/07/2026 - 06/07/2026					
		13/05/26 SHIFT	25/06/2026 - 30/06/2026					
		18/05/26 SHIFT	25/06/2026 - 30/06/2026					
		29/05/26 SHIFT	26/06/2026 - 01/07/2026					
		29/05/26 SHIFT	27/06/2026 - 02/07/2026					
		29/05/26 SHIFT	28/06/2026 - 03/07/2026					
		05/06/26 SHIFT	29/06/2026 - 04/07/2026					
		05/06/26 SHIFT	30/06/2026 - 05/07/2026					
		10/06/26 SHIFT	25/06/2026 - 30/06/2026					
		09/06/26 DAYS INCREASE	25/06/2026 - 02/07/2026					
		11/06/26 SHIFT	28/06/2026 - 05/07/2026					
		17/06/26 SHIFT	01/07/2026 - 08/07/2026					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
23144		07/01/26 APPLICATION	15/05/2026 - 22/05/2026	09/07/26 - 18/07/26	10			
		09/02/26 SHIFT	15/05/2026 - 22/05/2026					
		11/02/26 SHIFT	15/05/2026 - 22/05/2026					
		16/02/26 SHIFT	15/05/2026 - 22/05/2026					
		25/02/26 SHIFT	15/05/2026 - 22/05/2026					
		25/02/26 SHIFT	15/05/2026 - 22/05/2026					
		11/03/26 SHIFT	01/07/2026 - 08/07/2026					
		12/03/26 SHIFT	01/07/2026 - 08/07/2026					
		11/03/26 DAYS INCREASE	01/07/2026 - 10/07/2026					
		29/04/26 SHIFT	01/07/2026 - 10/07/2026					
		11/05/26 SHIFT	06/07/2026 - 15/07/2026					
		13/05/26 SHIFT	07/07/2026 - 16/07/2026					
		13/05/26 SHIFT	01/07/2026 - 10/07/2026					
		18/05/26 SHIFT	01/07/2026 - 10/07/2026					
		29/05/26 SHIFT	02/07/2026 - 11/07/2026					
		29/05/26 SHIFT	03/07/2026 - 12/07/2026					
		29/05/26 SHIFT	04/07/2026 - 13/07/2026					
		05/06/26 SHIFT	05/07/2026 - 14/07/2026					
		05/06/26 SHIFT	06/07/2026 - 15/07/2026					
		10/06/26 SHIFT	01/07/2026 - 10/07/2026					
		10/06/26 SHIFT	03/07/2026 - 12/07/2026					
		11/06/26 SHIFT	06/07/2026 - 15/07/2026					
		17/06/26 SHIFT	09/07/2026 - 18/07/2026					
23727			11/07/2026 - 13/07/2026	19/07/26 - 21/07/26	3			
		29/05/26 SHIFT	12/07/2026 - 14/07/2026					
		29/05/26 SHIFT	13/07/2026 - 15/07/2026					
		29/05/26 SHIFT	14/07/2026 - 16/07/2026					
		05/06/26 SHIFT	15/07/2026 - 17/07/2026					
		05/06/26 SHIFT	16/07/2026 - 18/07/2026					
		10/06/26 SHIFT	11/07/2026 - 13/07/2026					
		10/06/26 SHIFT	13/07/2026 - 15/07/2026					
		11/06/26 SHIFT	16/07/2026 - 18/07/2026					
		17/06/26 SHIFT	19/07/2026 - 21/07/2026					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
23344		19/02/26 APPLICATION 25/02/26 SHIFT 25/02/26 SHIFT 29/04/26 SHIFT 11/05/26 SHIFT 13/05/26 SHIFT 13/05/26 SHIFT 18/05/26 SHIFT 29/05/26 SHIFT 29/05/26 SHIFT 29/05/26 SHIFT 05/06/26 SHIFT 05/06/26 SHIFT 10/06/26 SHIFT 10/06/26 SHIFT 11/06/26 SHIFT 17/06/26 SHIFT	14/07/2026 - 21/07/2026 14/07/2026 - 21/07/2026 14/07/2026 - 21/07/2026 14/07/2026 - 21/07/2026 16/07/2026 - 23/07/2026 17/07/2026 - 24/07/2026 14/07/2026 - 21/07/2026 14/07/2026 - 21/07/2026 15/07/2026 - 22/07/2026 16/07/2026 - 23/07/2026 17/07/2026 - 24/07/2026 18/07/2026 - 25/07/2026 19/07/2026 - 26/07/2026 14/07/2026 - 21/07/2026 16/07/2026 - 23/07/2026 19/07/2026 - 26/07/2026 22/07/2026 - 29/07/2026	22/07/26 - 29/07/26	8			
23504		23/03/26 APPLICATION 29/04/26 SHIFT 11/05/26 SHIFT 13/05/26 SHIFT 13/05/26 SHIFT 18/05/26 SHIFT 29/05/26 SHIFT 29/05/26 SHIFT 29/05/26 SHIFT 05/06/26 SHIFT 05/06/26 SHIFT 10/06/26 SHIFT 10/06/26 SHIFT 11/06/26 SHIFT 17/06/26 SHIFT	22/07/2026 - 01/08/2026 22/07/2026 - 01/08/2026 24/07/2026 - 03/08/2026 25/07/2026 - 04/08/2026 22/07/2026 - 01/08/2026 22/07/2026 - 01/08/2026 23/07/2026 - 02/08/2026 24/07/2026 - 03/08/2026 25/07/2026 - 04/08/2026 26/07/2026 - 05/08/2026 27/07/2026 - 06/08/2026 22/07/2026 - 01/08/2026 24/07/2026 - 03/08/2026 27/07/2026 - 06/08/2026 30/07/2026 - 09/08/2026	30/07/26 - 09/08/26	11			

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
23384		26/02/26 APPLICATION	10/06/2026 - 15/06/2026	10/08/26 - 15/08/26	6			
		12/03/26 SHIFT	10/06/2026 - 15/06/2026					
		14/04/26 SHIFT	16/06/2026 - 21/06/2026					
		16/04/26 SHIFT	18/06/2026 - 23/06/2026					
		21/04/26 SHIFT	15/06/2026 - 20/06/2026					
		20/04/26 SHIFT	19/06/2026 - 24/06/2026					
		29/04/26 SHIFT	15/06/2026 - 20/06/2026					
		29/04/26 SHIFT	19/06/2026 - 24/06/2026					
		11/05/26 SHIFT	24/06/2026 - 29/06/2026					
		13/05/26 SHIFT	25/06/2026 - 30/06/2026					
		13/05/26 SHIFT	16/06/2026 - 21/06/2026					
		18/05/26 SHIFT	19/06/2026 - 24/06/2026					
		18/05/26 SHIFT	15/06/2026 - 20/06/2026					
		25/05/26 SHIFT	19/06/2026 - 24/06/2026					
		29/05/26 SHIFT	20/06/2026 - 25/06/2026					
		29/05/26 SHIFT	21/06/2026 - 26/06/2026					
		29/05/26 SHIFT	22/06/2026 - 27/06/2026					
		05/06/26 SHIFT	23/06/2026 - 28/06/2026					
		05/06/26 SHIFT	24/06/2026 - 29/06/2026					
		10/06/26 SHIFT	07/08/2026 - 12/08/2026					
		17/06/26 SHIFT	10/08/2026 - 15/08/2026					
23544		02/04/26 APPLICATION	14/09/2026 - 17/09/2026	14/09/26 - 17/09/26	4			
		29/04/26 SHIFT	14/09/2026 - 17/09/2026					
		13/05/26 SHIFT	14/09/2026 - 17/09/2026					
		18/05/26 SHIFT	14/09/2026 - 17/09/2026					
		10/06/26 SHIFT	14/09/2026 - 17/09/2026					

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
23687			22/05/2026 - 01/06/2026	22/05/26 - 01/06/26	11			
23564		01/04/26 APPLICATION 20/04/26 SHIFT 21/04/26 SHIFT 29/04/26 SHIFT 07/05/26 SHIFT 07/05/26 SHIFT 07/05/26 SHIFT 04/06/26 HINDRANCE ON ENTERING 05/06/26 EXTENSION 08/06/26 EXTENSION 10/06/26 EXTENSION	02/06/2026 - 05/06/2026 02/06/2026 - 05/06/2026 02/06/2026 - 05/06/2026 02/06/2026 - 05/06/2026 02/06/2026 - 05/06/2026 02/06/2026 - 05/06/2026 02/06/2026 - 05/06/2026 03/06/2026 - 06/06/2026 07/06/2026 - 08/06/2026 09/06/2026 - 10/06/2026 11/06/2026 - 12/06/2026	03/06/26 - 12/06/26	10			
23524		24/03/26 APPLICATION 20/04/26 SHIFT 17/04/26 SHIFT 17/04/26 DAYS INCREASE 29/04/26 SHIFT 07/05/26 SHIFT 07/05/26 SHIFT 07/05/26 SHIFT 11/05/26 CANCELLATION	25/05/2026 - 31/05/2026 25/05/2026 - 31/05/2026 06/06/2026 - 12/06/2026 06/06/2026 - 13/06/2026 06/06/2026 - 13/06/2026 06/06/2026 - 13/06/2026 06/06/2026 - 13/06/2026 06/06/2026 - 13/06/2026 -	-	-			
23729		28/05/26 APPLICATION 22/06/26 EXTENSION	22/06/2026 - 27/06/2026 28/06/2026 - 29/06/2026	22/06/26 - 29/06/26	8			
23747		27/05/26 APPLICATION 23/06/26 SHIFT	28/06/2026 - 12/07/2026 30/06/2026 - 14/07/2026	30/06/26 - 14/07/26	15			
23624		21/04/26 APPLICATION 07/05/26 SHIFT 07/05/26 SHIFT 07/05/26 SHIFT 11/05/26 SHIFT 23/06/26 SHIFT	13/07/2026 - 20/07/2026 13/07/2026 - 20/07/2026 13/07/2026 - 20/07/2026 13/07/2026 - 20/07/2026 13/07/2026 - 20/07/2026 15/07/2026 - 22/07/2026	15/07/26 - 22/07/26	8			
23890		22/06/26 APPLICATION 23/06/26 SHIFT	21/07/2026 - 26/07/2026 23/07/2026 - 28/07/2026	23/07/26 - 28/07/26	6			

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
23107		23/10/25 APPLICATION 30/01/26 SHIFT 30/01/26 SHIFT 17/02/26 SHIFT 19/02/26 SHIFT 10/03/26 SHIFT 11/03/26 SHIFT 19/03/26 SHIFT 24/03/26 SHIFT 30/03/26 SHIFT 20/04/26 SHIFT 21/04/26 SHIFT 29/04/26 SHIFT 30/04/26 SHIFT 07/05/26 SHIFT 07/05/26 SHIFT 07/05/26 SHIFT 23/06/26 SHIFT	13/07/2026 - 17/07/2026 13/07/2026 - 17/07/2026 13/07/2026 - 17/07/2026 13/07/2026 - 17/07/2026 13/07/2026 - 17/07/2026 13/07/2026 - 17/07/2026 13/07/2026 - 17/07/2026 13/07/2026 - 17/07/2026 13/07/2026 - 17/07/2026 13/07/2026 - 17/07/2026 13/07/2026 - 17/07/2026 13/07/2026 - 17/07/2026 13/07/2026 - 17/07/2026 27/07/2026 - 31/07/2026 27/07/2026 - 31/07/2026 27/07/2026 - 31/07/2026 27/07/2026 - 31/07/2026 29/07/2026 - 02/08/2026	29/07/26 - 02/08/26	5			
23485		24/03/26 APPLICATION 30/03/26 SHIFT 20/04/26 SHIFT 21/04/26 SHIFT 29/04/26 SHIFT 30/04/26 SHIFT 07/05/26 SHIFT 07/05/26 SHIFT 07/05/26 SHIFT	31/03/2026 - 01/04/2026 10/09/2026 - 11/09/2026 10/09/2026 - 11/09/2026 10/09/2026 - 11/09/2026 10/09/2026 - 11/09/2026 10/09/2026 - 11/09/2026 10/09/2026 - 11/09/2026 10/09/2026 - 11/09/2026 10/09/2026 - 11/09/2026	10/09/26 - 11/09/26	2			
23627	ΕΓ-Ο	05/05/26 APPLICATION 07/05/26 SHIFT 07/05/26 SHIFT 07/05/26 SHIFT	10/10/2026 - 24/10/2026 10/10/2026 - 24/10/2026 10/10/2026 - 24/10/2026 10/10/2026 - 24/10/2026	10/10/26 - 24/10/26	15			

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
23628	ΕΓ-Ο	05/05/26 APPLICATION 07/05/26 SHIFT 07/05/26 SHIFT 07/05/26 SHIFT	02/11/2026 - 16/11/2026 02/11/2026 - 16/11/2026 02/11/2026 - 16/11/2026 02/11/2026 - 16/11/2026	02/11/26 - 16/11/26	15			
23787	ΕΓ-Ο	03/06/26 APPLICATION	17/11/2026 - 01/12/2026	17/11/26 - 01/12/26	15			
23827	ΕΓ-Ο	12/06/26 APPLICATION	03/12/2026 - 14/12/2026	03/12/26 - 14/12/26	12			

GRAVING Dry-Dock_140m LOA_18,5m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
23124	ΕΓ-Ο	09/01/26 APPLICATION 06/04/26 SHIFT 14/04/26 SHIFT 22/04/26 SHIFT 29/04/26 PRIORITY 05/05/26 SHIFT 06/05/26 SHIFT 14/05/26 SHIFT 14/05/26 SHIFT 20/05/26 SHIFT 20/05/26 PRIORITY 29/05/26 HINDRANCE ON EXITING	22/05/2026 - 26/05/2026 27/05/2026 - 31/05/2026 02/06/2026 - 06/06/2026 03/06/2026 - 07/06/2026 22/05/2026 - 26/05/2026 23/05/2026 - 27/05/2026 25/05/2026 - 29/05/2026 26/05/2026 - 30/05/2026 27/05/2026 - 31/05/2026 23/05/2026 - 27/05/2026 27/05/2026 - 31/05/2026 01/06/2026 - 01/06/2026	27/05/26 - 01/06/26	6			

GRAVING Dry-Dock_140m LOA_18,5m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
22644	Ro/Ro	30/10/25 APPLICATION	21/03/2026 – 23/03/2026	-	-			
		03/11/25 SHIFT	21/03/2026 – 23/03/2026					
		18/11/25 SHIFT	21/03/2026 – 23/03/2026					
		03/12/25 SHIFT	21/03/2026 – 23/03/2026					
		08/12/25 SHIFT	23/03/2026 – 25/03/2026					
		11/12/25 SHIFT	24/03/2026 – 26/03/2026					
		15/12/25 SHIFT	25/03/2026 – 27/03/2026					
		18/12/25 SHIFT	28/03/2026 – 30/03/2026					
		18/12/25 SHIFT	25/03/2026 – 27/03/2026					
		18/12/25 SHIFT	25/03/2026 – 27/03/2026					
		18/12/25 SHIFT	28/03/2026 – 30/03/2026					
		24/12/25 SHIFT	29/03/2026 – 31/03/2026					
		24/12/25 SHIFT	30/03/2026 – 01/04/2026					
		29/12/25 SHIFT	31/03/2026 – 02/04/2026					
		29/12/25 SHIFT	01/04/2026 – 03/04/2026					
		12/01/26 SHIFT	21/03/2026 – 23/03/2026					
		12/01/26 SHIFT	01/04/2026 – 03/04/2026					
		12/01/26 SHIFT	21/03/2026 – 23/03/2026					
		12/01/26 SHIFT	02/04/2026 – 04/04/2026					
		12/01/26 SHIFT	01/04/2026 – 03/04/2026					
		12/01/26 SHIFT	27/03/2026 – 29/03/2026					
		12/01/26 SHIFT	01/04/2026 – 03/04/2026					
		12/01/26 SHIFT	22/03/2026 – 24/03/2026					
		12/01/26 SHIFT	18/05/2026 – 20/05/2026					
		12/01/26 SHIFT	03/05/2026 – 05/05/2026					
		12/01/26 SHIFT	22/03/2026 – 24/03/2026					
		12/01/26 SHIFT	01/04/2026 – 03/04/2026					
		16/01/26 SHIFT	29/03/2026 – 31/03/2026					
		16/01/26 SHIFT	21/03/2026 – 23/03/2026					
		16/01/26 SHIFT	29/03/2026 – 31/03/2026					
		23/01/26 SHIFT	30/03/2026 – 01/04/2026					
		26/01/26 SHIFT	21/03/2026 – 23/03/2026					
		26/01/26 SHIFT	21/03/2026 – 23/03/2026					
		26/01/26 SHIFT	21/03/2026 – 23/03/2026					
		04/02/26 SHIFT	23/03/2026 – 25/03/2026					

GRAVING Dry-Dock_140m LOA_18,5m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
		06/02/26 SHIFT	24/03/2026 – 26/03/2026					
		16/02/26 SHIFT	21/03/2026 – 23/03/2026					
		16/02/26 SHIFT	21/03/2026 – 23/03/2026					
		19/02/26 SHIFT	24/03/2026 – 26/03/2026					
		25/02/26 SHIFT	30/03/2026 – 01/04/2026					
		03/03/26 SHIFT	01/04/2026 – 03/04/2026					
		06/03/26 SHIFT	02/04/2026 – 04/04/2026					
		06/03/26 SHIFT	03/04/2026 – 05/04/2026					
		10/03/26 SHIFT	05/04/2026 – 07/04/2026					
		13/03/26 SHIFT	07/04/2026 – 09/04/2026					
		13/03/26 SHIFT	03/04/2026 – 05/04/2026					
		16/03/26 SHIFT	26/05/2026 – 28/05/2026					
		18/03/26 SHIFT	27/05/2026 – 29/05/2026					
		24/03/26 SHIFT	28/05/2026 – 30/05/2026					
		26/03/26 SHIFT	26/05/2026 – 28/05/2026					
		26/03/26 SHIFT	28/05/2026 – 30/05/2026					
		27/03/26 SHIFT	26/05/2026 – 28/05/2026					
		27/03/26 SHIFT	28/05/2026 – 30/05/2026					
		06/04/26 SHIFT	29/05/2026 – 31/05/2026					
		06/04/26 SHIFT	30/05/2026 – 01/06/2026					
		06/04/26 SHIFT	31/05/2026 – 02/06/2026					
		15/04/26 SHIFT	02/06/2026 – 04/06/2026					
		23/04/26 SHIFT	06/06/2026 – 08/06/2026					
		28/04/26 SHIFT	07/06/2026 – 09/06/2026					
		29/04/26 SHIFT	12/06/2026 – 14/06/2026					
		29/04/26 PRIORITY	27/05/2026 – 29/05/2026					
		30/04/26 CANCELLATION	-					

GRAVING Dry-Dock_140m LOA_18,5m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
23626		07/05/26 APPLICATION 14/05/26 SHIFT 14/05/26 SHIFT 20/05/26 SHIFT 20/05/26 SHIFT 20/05/26 SHIFT 29/05/26 SHIFT 29/05/26 HINDRANCE ON ENTERING 08/06/26 DAYS INCREASE	30/05/2026 - 08/06/2026 31/05/2026 - 09/06/2026 01/06/2026 - 10/06/2026 30/05/2026 - 08/06/2026 30/05/2026 - 08/06/2026 01/06/2026 - 10/06/2026 02/06/2026 - 11/06/2026 03/06/2026 - 12/06/2026 03/06/2026 - 15/06/2026	03/06/26 - 15/06/26	13			
23828		15/06/26 APPLICATION	16/06/2026 - 18/06/2026	16/06/26 - 18/06/26	3			
23809		11/06/26 APPLICATION	19/06/2026 - 23/06/2026	19/06/26 - 23/06/26	5			
23767		11/06/26 CANCELLATION	20/06/2026 - 24/06/2026 -	-	-			
23629		29/04/26 APPLICATION 20/05/26 SHIFT 10/06/26 SHIFT	26/06/2026 - 02/07/2026 27/06/2026 - 03/07/2026 29/06/2026 - 05/07/2026	29/06/26 - 05/07/26	7			

GRAVING Dry-Dock_140m LOA_18,5m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
23145		27/11/25 APPLICATION	05/05/2026 - 20/05/2026	17/08/26 - 01/09/26	16			
		27/01/26 SHIFT	05/05/2026 - 20/05/2026					
		26/01/26 SHIFT	05/05/2026 - 20/05/2026					
		26/01/26 SHIFT	05/05/2026 - 20/05/2026					
		26/01/26 SHIFT	05/05/2026 - 20/05/2026					
		16/02/26 SHIFT	05/05/2026 - 20/05/2026					
		06/03/26 SHIFT	06/05/2026 - 21/05/2026					
		10/03/26 SHIFT	08/05/2026 - 23/05/2026					
		13/03/26 SHIFT	10/05/2026 - 25/05/2026					
		13/03/26 SHIFT	06/05/2026 - 21/05/2026					
		16/03/26 SHIFT	05/05/2026 - 20/05/2026					
		16/03/26 SHIFT	08/05/2026 - 23/05/2026					
		18/03/26 SHIFT	10/05/2026 - 25/05/2026					
		18/03/26 SHIFT	11/05/2026 - 26/05/2026					
		24/03/26 SHIFT	12/05/2026 - 27/05/2026					
		26/03/26 SHIFT	05/05/2026 - 20/05/2026					
		26/03/26 SHIFT	12/05/2026 - 27/05/2026					
		27/03/26 SHIFT	08/05/2026 - 23/05/2026					
		27/03/26 SHIFT	12/05/2026 - 27/05/2026					
		06/04/26 SHIFT	13/05/2026 - 28/05/2026					
		06/04/26 SHIFT	14/05/2026 - 29/05/2026					
		06/04/26 SHIFT	15/05/2026 - 30/05/2026					
		15/04/26 SHIFT	17/05/2026 - 01/06/2026					
		23/04/26 SHIFT	21/05/2026 - 05/06/2026					
		28/04/26 SHIFT	22/05/2026 - 06/06/2026					
		29/04/26 SHIFT	27/05/2026 - 11/06/2026					
		29/04/26 SHIFT	30/05/2026 - 14/06/2026					
		29/04/26 SHIFT	09/06/2026 - 24/06/2026					
		30/04/26 SHIFT	09/06/2026 - 24/06/2026					
		14/05/26 SHIFT	10/06/2026 - 25/06/2026					
		14/05/26 SHIFT	11/06/2026 - 26/06/2026					
		20/05/26 SHIFT	09/06/2026 - 24/06/2026					
		20/05/26 SHIFT	09/06/2026 - 24/06/2026					
		20/05/26 SHIFT	11/06/2026 - 26/06/2026					
		22/05/26 SHIFT	17/08/2026 - 01/09/2026					

GRAVING Dry-Dock_140m LOA_18,5m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
23566		02/03/26 APPLICATION	29/09/2026 - 05/10/2026	29/09/26 - 05/10/26	7			
23644		06/05/26 APPLICATION	06/10/2026 - 10/10/2026	06/10/26 - 10/10/26	5			
23585		02/04/26 APPLICATION	12/10/2026 - 17/10/2026	12/10/26 - 17/10/26	6			
23888	O/T	18/06/26 APPLICATION	19/10/2026 - 05/11/2026	19/10/26 - 05/11/26	18			

PIRAEUS II_Floating Dry-Dock_4.000t Lifting capacity_113m LOA_18m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
23424		11/03/26 APPLICATION 06/04/26 SHIFT 14/04/26 SHIFT 22/04/26 SHIFT 30/04/26 SHIFT 08/05/26 SHIFT 08/05/26 SHIFT 08/05/26 SHIFT 11/05/26 SHIFT 20/05/26 SHIFT	30/04/2026 - 19/05/2026 07/05/2026 - 26/05/2026 13/05/2026 - 01/06/2026 14/05/2026 - 02/06/2026 18/05/2026 - 06/06/2026 19/05/2026 - 07/06/2026 20/05/2026 - 08/06/2026 21/05/2026 - 09/06/2026 22/05/2026 - 10/06/2026 23/05/2026 - 11/06/2026	23/05/26 - 11/06/26	20			

PIRAEUS II_Floating Dry-Dock_4.000t Lifting capacity_113m LOA_18m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
22466		08/10/25 APPLICATION	26/03/2026 - 28/03/2026	12/06/26 - 15/06/26	4			
		14/10/25 SHIFT	26/03/2026 - 28/03/2026					
		03/11/25 SHIFT	26/03/2026 - 28/03/2026					
		18/11/25 SHIFT	26/03/2026 - 28/03/2026					
		03/12/25 SHIFT	26/03/2026 - 28/03/2026					
		11/12/25 SHIFT	27/03/2026 - 29/03/2026					
		15/12/25 SHIFT	28/03/2026 - 30/03/2026					
		18/12/25 SHIFT	31/03/2026 - 02/04/2026					
		18/12/25 SHIFT	28/03/2026 - 30/03/2026					
		18/12/25 SHIFT	28/03/2026 - 30/03/2026					
		18/12/25 SHIFT	31/03/2026 - 02/04/2026					
		24/12/25 SHIFT	01/04/2026 - 03/04/2026					
		24/12/25 SHIFT	02/04/2026 - 04/04/2026					
		29/12/25 SHIFT	03/04/2026 - 05/04/2026					
		29/12/25 SHIFT	04/04/2026 - 06/04/2026					
		12/01/26 SHIFT	26/03/2026 - 28/03/2026					
		12/01/26 SHIFT	04/04/2026 - 06/04/2026					
		12/01/26 SHIFT	26/03/2026 - 28/03/2026					
		12/01/26 SHIFT	04/04/2026 - 06/04/2026					
		12/01/26 SHIFT	05/04/2026 - 07/04/2026					
		12/01/26 SHIFT	30/03/2026 - 01/04/2026					
		12/01/26 SHIFT	04/04/2026 - 06/04/2026					
		12/01/26 SHIFT	26/03/2026 - 28/03/2026					
		12/01/26 SHIFT	21/05/2026 - 23/05/2026					
		12/01/26 SHIFT	06/05/2026 - 08/05/2026					
		12/01/26 SHIFT	26/03/2026 - 28/03/2026					
		12/01/26 SHIFT	04/04/2026 - 06/04/2026					
		16/01/26 SHIFT	01/04/2026 - 03/04/2026					
		16/01/26 SHIFT	26/03/2026 - 28/03/2026					
		16/01/26 SHIFT	01/04/2026 - 03/04/2026					
		23/01/26 SHIFT	02/04/2026 - 04/04/2026					
		26/01/26 SHIFT	26/03/2026 - 28/03/2026					
		26/01/26 SHIFT	26/03/2026 - 28/03/2026					
		26/01/26 SHIFT	26/03/2026 - 28/03/2026					
		06/02/26 SHIFT	27/03/2026 - 29/03/2026					

PIRAEUS II_Floating Dry-Dock_4.000t Lifting capacity_113m LOA_18m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
		09/02/26 DAYS INCREASE	27/03/2026 - 30/03/2026					
		16/02/26 SHIFT	26/03/2026 - 29/03/2026					
		16/02/26 SHIFT	26/03/2026 - 29/03/2026					
		19/02/26 SHIFT	27/03/2026 - 30/03/2026					
		25/02/26 SHIFT	02/04/2026 - 05/04/2026					
		03/03/26 SHIFT	04/04/2026 - 07/04/2026					
		06/03/26 SHIFT	05/04/2026 - 08/04/2026					
		06/03/26 SHIFT	06/04/2026 - 09/04/2026					
		10/03/26 SHIFT	08/04/2026 - 11/04/2026					
		13/03/26 SHIFT	10/04/2026 - 13/04/2026					
		13/03/26 SHIFT	06/04/2026 - 09/04/2026					
		16/03/26 SHIFT	03/04/2026 - 06/04/2026					
		16/03/26 SHIFT	08/04/2026 - 11/04/2026					
		18/03/26 SHIFT	10/04/2026 - 13/04/2026					
		18/03/26 SHIFT	11/04/2026 - 14/04/2026					
		24/03/26 SHIFT	12/04/2026 - 15/04/2026					
		26/03/26 SHIFT	20/04/2026 - 23/04/2026					
		26/03/26 PRIORITY	25/04/2026 - 28/04/2026					
		06/04/26 SHIFT	26/04/2026 - 29/04/2026					
		06/04/26 SHIFT	27/04/2026 - 30/04/2026					
		06/04/26 SHIFT	28/04/2026 - 01/05/2026					
		15/04/26 SHIFT	30/04/2026 - 03/05/2026					
		20/04/26	13/05/2026 - 16/05/2026					
		23/04/26 SHIFT	17/05/2026 - 20/05/2026					
		28/04/26 SHIFT	18/05/2026 - 21/05/2026					
		05/05/26 SHIFT	19/05/2026 - 22/05/2026					
		06/05/26 SHIFT	21/05/2026 - 24/05/2026					
		14/05/26 SHIFT	22/05/2026 - 25/05/2026					
		14/05/26 SHIFT	23/05/2026 - 26/05/2026					
		20/05/26 SHIFT	11/06/2026 - 14/06/2026					
		20/05/26 SHIFT	12/06/2026 - 15/06/2026					
23630		29/04/26 APPLICATION	15/06/2026 - 21/06/2026	16/06/26 - 22/06/26	7			
		20/05/26 SHIFT	16/06/2026 - 22/06/2026					

PIRAEUS II_Floating Dry-Dock_4.000t Lifting capacity_113m LOA_18m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
23464		20/03/26 APPLICATION 29/04/26 SHIFT 20/05/26 SHIFT 16/06/26 EXTENSION	22/06/2026 - 25/06/2026 22/06/2026 - 25/06/2026 23/06/2026 - 26/06/2026 27/06/2026 - 28/06/2026	23/06/26 - 28/06/26	6			
23848			29/06/2026 - 12/07/2026	29/06/26 - 12/07/26	14			
23830		12/06/26 APPLICATION	03/09/2026 - 06/09/2026	03/09/26 - 06/09/26	4			
23907		23/06/26 APPLICATION	07/09/2026 - 14/09/2026	07/09/26 - 14/09/26	8			
23887	Δ/Ε	16/06/26 APPLICATION	15/09/2026 - 02/10/2026	15/09/26 - 02/10/26	18			
23584	ΕΓ-Ο	03/04/26 APPLICATION	05/10/2026 - 09/10/2026	05/10/26 - 09/10/26	5			
23849	Δ/Ε	16/06/26 APPLICATION	10/10/2026 - 24/10/2026	10/10/26 - 24/10/26	15			
23625		20/04/26 APPLICATION	26/10/2026 - 02/11/2026	26/10/26 - 02/11/26	8			
23807		26/05/26 APPLICATION	03/11/2026 - 23/11/2026	03/11/26 - 23/11/26	21			

GRAVING Dry-Dock_85m LOA_12,5m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
23666		15/05/26 APPLICATION 27/05/26 EXTENSION	21/05/2026 – 28/05/2026 29/05/2026 – 29/05/2026	21/05/26 – 29/05/26	9			
22985		18/12/25 APPLICATION 16/04/26 SHIFT 28/04/26 SHIFT 04/05/26 SHIFT 28/04/26 DAYS INCREASE 15/05/26 SHIFT 27/05/26 SHIFT 28/05/26 DAYS REDUCTION 28/05/26 SHIFT 04/06/26 EXTENSION 09/06/26 EXTENSION	23/05/2026 – 01/06/2026 23/05/2026 – 01/06/2026 23/05/2026 – 01/06/2026 22/05/2026 – 31/05/2026 22/05/2026 – 01/06/2026 29/05/2026 – 08/06/2026 30/05/2026 – 09/06/2026 30/05/2026 – 05/06/2026 02/06/2026 – 08/06/2026 09/06/2026 – 11/06/2026 12/06/2026 – 15/06/2026	02/06/26 – 15/06/26	14			
23686			09/06/2026 – 18/06/2026 27/05/26 SHIFT 28/05/26 CANCELLATION	- 10/06/2026 – 19/06/2026 -	-			
23728	ΠΑΘ	28/05/26 APPLICATION 28/05/26 PRIORITY 28/05/26 SHIFT 28/05/26 SHIFT 04/06/26 SHIFT 09/06/26 SHIFT 16/06/26 HINDRANCE ON ENTERING	10/06/2026 – 29/06/2026 10/06/2026 – 29/06/2026 10/06/2026 – 29/06/2026 10/06/2026 – 29/06/2026 12/06/2026 – 01/07/2026 16/06/2026 – 05/07/2026 17/06/2026 – 06/07/2026	17/06/26 – 06/07/26	20			

GRAVING Dry-Dock_85m LOA_12,5m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
23366		20/01/26 APPLICATION	19/06/2026 - 07/07/2026	-	-			
		16/04/26 SHIFT	19/06/2026 - 07/07/2026					
		28/04/26 SHIFT	19/06/2026 - 07/07/2026					
		04/05/26 SHIFT	19/06/2026 - 07/07/2026					
		15/05/26 SHIFT	19/06/2026 - 07/07/2026					
		27/05/26 SHIFT	20/06/2026 - 08/07/2026					
		28/05/26 SHIFT	30/06/2026 - 18/07/2026					
		28/05/26 SHIFT	30/06/2026 - 18/07/2026					
		28/05/26 SHIFT	30/06/2026 - 18/07/2026					
		04/06/26 SHIFT	02/07/2026 - 20/07/2026					
		09/06/26 SHIFT	06/07/2026 - 24/07/2026					
		12/06/26 CANCELLATION	-					
23889		22/06/26 APPLICATION	07/07/2026 - 21/07/2026	07/07/26 - 21/07/26	15			
23867		17/06/26 APPLICATION	31/08/2026 - 03/09/2026	31/08/26 - 03/09/26	4			
23829		09/06/26 APPLICATION	03/12/2026 - 10/12/2026	03/12/26 - 10/12/26	8			