

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
23225	Ro/Ro	29/01/26 APPLICATION	28/03/2026 – 02/04/2026	08/06/26 – 22/06/26	15			
		09/02/26 SHIFT	28/03/2026 – 02/04/2026					
		11/02/26 SHIFT	28/03/2026 – 02/04/2026					
		16/02/26 SHIFT	28/03/2026 – 02/04/2026					
		25/02/26 SHIFT	28/03/2026 – 02/04/2026					
		25/02/26 SHIFT	28/03/2026 – 02/04/2026					
		12/03/26 SHIFT	15/05/2026 – 20/05/2026					
		12/03/26 DAYS INCREASE	15/05/2026 – 22/05/2026					
		14/04/26 SHIFT	16/05/2026 – 23/05/2026					
		14/04/26 SHIFT	22/05/2026 – 29/05/2026					
		16/04/26 SHIFT	24/05/2026 – 31/05/2026					
		21/04/26 SHIFT	21/05/2026 – 28/05/2026					
		20/04/26 SHIFT	25/05/2026 – 01/06/2026					
		29/04/26 SHIFT	21/05/2026 – 28/05/2026					
		29/04/26 SHIFT	25/05/2026 – 01/06/2026					
		11/05/26 SHIFT	30/05/2026 – 06/06/2026					
		13/05/26 SHIFT	31/05/2026 – 07/06/2026					
		18/05/26 SHIFT	03/06/2026 – 10/06/2026					
		18/05/26 SHIFT	30/05/2026 – 06/06/2026					
		25/05/26 SHIFT	03/06/2026 – 10/06/2026					
		29/05/26 SHIFT	04/06/2026 – 11/06/2026					
		29/05/26 SHIFT	05/06/2026 – 12/06/2026					
		29/05/26 SHIFT	06/06/2026 – 13/06/2026					
		05/06/26 HINDRANCE ON ENTERING	07/06/2026 – 14/06/2026					
		05/06/26 HINDRANCE ON ENTERING	08/06/2026 – 15/06/2026					
		11/06/26 EXTENSION	16/06/2026 – 19/06/2026					
		17/06/26 EXTENSION	20/06/2026 – 22/06/2026					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
23324		16/02/26 APPLICATION	01/06/2026 – 09/06/2026	–	–			
		25/02/26 SHIFT	01/06/2026 – 09/06/2026					
		25/02/26 SHIFT	01/06/2026 – 09/06/2026					
		12/03/26 SHIFT	01/06/2026 – 09/06/2026					
		14/04/26 SHIFT	07/06/2026 – 15/06/2026					
		16/04/26 SHIFT	09/06/2026 – 17/06/2026					
		21/04/26 SHIFT	06/06/2026 – 14/06/2026					
		20/04/26 SHIFT	10/06/2026 – 18/06/2026					
		29/04/26 SHIFT	06/06/2026 – 14/06/2026					
		29/04/26 SHIFT	10/06/2026 – 18/06/2026					
		11/05/26 SHIFT	15/06/2026 – 23/06/2026					
		13/05/26 SHIFT	16/06/2026 – 24/06/2026					
		13/05/26 CANCELLATION	–					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
23284		16/02/26 APPLICATION	23/05/2026 – 30/05/2026	-	-			
		25/02/26 SHIFT	23/05/2026 – 30/05/2026					
		25/02/26 SHIFT	23/05/2026 – 30/05/2026					
		12/03/26 SHIFT	23/05/2026 – 30/05/2026					
		14/04/26 SHIFT	24/05/2026 – 31/05/2026					
		14/04/26 SHIFT	30/05/2026 – 06/06/2026					
		16/04/26 SHIFT	01/06/2026 – 08/06/2026					
		21/04/26 SHIFT	29/05/2026 – 05/06/2026					
		20/04/26 SHIFT	02/06/2026 – 09/06/2026					
		29/04/26 SHIFT	29/05/2026 – 05/06/2026					
		29/04/26 SHIFT	02/06/2026 – 09/06/2026					
		11/05/26 SHIFT	07/06/2026 – 14/06/2026					
		13/05/26 SHIFT	08/06/2026 – 15/06/2026					
		18/05/26 SHIFT	11/06/2026 – 18/06/2026					
		18/05/26 SHIFT	07/06/2026 – 14/06/2026					
		25/05/26 SHIFT	11/06/2026 – 18/06/2026					
		29/05/26 SHIFT	12/06/2026 – 19/06/2026					
		29/05/26 SHIFT	13/06/2026 – 20/06/2026					
		29/05/26 SHIFT	14/06/2026 – 21/06/2026					
		05/06/26 SHIFT	15/06/2026 – 22/06/2026					
		05/06/26 SHIFT	16/06/2026 – 23/06/2026					
		11/06/26 SHIFT	20/06/2026 – 27/06/2026					
		17/06/26 SHIFT	23/06/2026 – 30/06/2026					
		24/06/26 CANCELLATION	-					
23927	ET-O	26/06/26 APPLICATION	27/06/2026 – 03/07/2026	27/06/26 – 06/07/26	10			
		26/06/26 PRIORITY	27/06/2026 – 03/07/2026					
		02/07/26 EXTENSION	04/07/2026 – 06/07/2026					
23808			01/07/2026 – 02/07/2026	-	-			
		10/06/26 PRIORITY	01/07/2026 – 02/07/2026					
		10/06/26 CANCELLATION	-					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
23631		07/05/26 APPLICATION	25/06/2026 – 30/06/2026	07/07/26 – 17/07/26	11			
		11/05/26 SHIFT	30/06/2026 – 05/07/2026					
		13/05/26 SHIFT	01/07/2026 – 06/07/2026					
		13/05/26 SHIFT	25/06/2026 – 30/06/2026					
		18/05/26 SHIFT	25/06/2026 – 30/06/2026					
		29/05/26 SHIFT	26/06/2026 – 01/07/2026					
		29/05/26 SHIFT	27/06/2026 – 02/07/2026					
		29/05/26 SHIFT	28/06/2026 – 03/07/2026					
		05/06/26 SHIFT	29/06/2026 – 04/07/2026					
		05/06/26 SHIFT	30/06/2026 – 05/07/2026					
		10/06/26 SHIFT	25/06/2026 – 30/06/2026					
		09/06/26 DAYS INCREASE	25/06/2026 – 02/07/2026					
		11/06/26 SHIFT	28/06/2026 – 05/07/2026					
		17/06/26 SHIFT	01/07/2026 – 08/07/2026					
		25/06/26 SHIFT	30/06/2026 – 07/07/2026					
		26/06/26 SHIFT	04/07/2026 – 11/07/2026					
		02/07/26 SHIFT	07/07/2026 – 14/07/2026					
		09/07/26 EXTENSION	15/07/2026 – 16/07/2026					
		16/07/26 EXTENSION	17/07/2026 – 17/07/2026					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
23144		07/01/26 APPLICATION	15/05/2026 – 22/05/2026	18/07/26 – 27/07/26	10			
		09/02/26 SHIFT	15/05/2026 – 22/05/2026					
		11/02/26 SHIFT	15/05/2026 – 22/05/2026					
		16/02/26 SHIFT	15/05/2026 – 22/05/2026					
		25/02/26 SHIFT	15/05/2026 – 22/05/2026					
		25/02/26 SHIFT	15/05/2026 – 22/05/2026					
		11/03/26 SHIFT	01/07/2026 – 08/07/2026					
		12/03/26 SHIFT	01/07/2026 – 08/07/2026					
		11/03/26 DAYS INCREASE	01/07/2026 – 10/07/2026					
		29/04/26 SHIFT	01/07/2026 – 10/07/2026					
		11/05/26 SHIFT	06/07/2026 – 15/07/2026					
		13/05/26 SHIFT	07/07/2026 – 16/07/2026					
		13/05/26 SHIFT	01/07/2026 – 10/07/2026					
		18/05/26 SHIFT	01/07/2026 – 10/07/2026					
		29/05/26 SHIFT	02/07/2026 – 11/07/2026					
		29/05/26 SHIFT	03/07/2026 – 12/07/2026					
		29/05/26 SHIFT	04/07/2026 – 13/07/2026					
		05/06/26 SHIFT	05/07/2026 – 14/07/2026					
		05/06/26 SHIFT	06/07/2026 – 15/07/2026					
		10/06/26 SHIFT	01/07/2026 – 10/07/2026					
		10/06/26 SHIFT	03/07/2026 – 12/07/2026					
		11/06/26 SHIFT	06/07/2026 – 15/07/2026					
		17/06/26 SHIFT	09/07/2026 – 18/07/2026					
		25/06/26 SHIFT	01/07/2026 – 10/07/2026					
		25/06/26 PRIORITY	08/07/2026 – 17/07/2026					
		26/06/26 SHIFT	12/07/2026 – 21/07/2026					
		02/07/26 SHIFT	15/07/2026 – 24/07/2026					
		09/07/26 SHIFT	17/07/2026 – 26/07/2026					
		16/07/26 SHIFT	18/07/2026 – 27/07/2026					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
23384		26/02/26 APPLICATION	10/06/2026 – 15/06/2026	28/07/26 – 02/08/26	6			
		12/03/26 SHIFT	10/06/2026 – 15/06/2026					
		14/04/26 SHIFT	16/06/2026 – 21/06/2026					
		16/04/26 SHIFT	18/06/2026 – 23/06/2026					
		21/04/26 SHIFT	15/06/2026 – 20/06/2026					
		20/04/26 SHIFT	19/06/2026 – 24/06/2026					
		29/04/26 SHIFT	15/06/2026 – 20/06/2026					
		29/04/26 SHIFT	19/06/2026 – 24/06/2026					
		11/05/26 SHIFT	24/06/2026 – 29/06/2026					
		13/05/26 SHIFT	25/06/2026 – 30/06/2026					
		13/05/26 SHIFT	16/06/2026 – 21/06/2026					
		18/05/26 SHIFT	19/06/2026 – 24/06/2026					
		18/05/26 SHIFT	15/06/2026 – 20/06/2026					
		25/05/26 SHIFT	19/06/2026 – 24/06/2026					
		29/05/26 SHIFT	20/06/2026 – 25/06/2026					
		29/05/26 SHIFT	21/06/2026 – 26/06/2026					
		29/05/26 SHIFT	22/06/2026 – 27/06/2026					
		05/06/26 SHIFT	23/06/2026 – 28/06/2026					
		05/06/26 SHIFT	24/06/2026 – 29/06/2026					
		10/06/26 SHIFT	07/08/2026 – 12/08/2026					
		17/06/26 SHIFT	10/08/2026 – 15/08/2026					
		25/06/26 SHIFT	07/08/2026 – 12/08/2026					
		25/06/26 SHIFT	07/08/2026 – 12/08/2026					
		25/06/26 SHIFT	09/08/2026 – 14/08/2026					
		26/06/26 SHIFT	13/08/2026 – 18/08/2026					
		02/07/26 SHIFT	16/08/2026 – 21/08/2026					
		06/07/26 SHIFT	08/08/2026 – 13/08/2026					
		06/07/26 SHIFT	07/08/2026 – 12/08/2026					
		06/07/26 PRIORITY	25/07/2026 – 30/07/2026					
		09/07/26 SHIFT	27/07/2026 – 01/08/2026					
		16/07/26 SHIFT	28/07/2026 – 02/08/2026					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
23504		23/03/26 APPLICATION	22/07/2026 – 01/08/2026	03/08/26 – 13/08/26	11			
		29/04/26 SHIFT	22/07/2026 – 01/08/2026					
		11/05/26 SHIFT	24/07/2026 – 03/08/2026					
		13/05/26 SHIFT	25/07/2026 – 04/08/2026					
		13/05/26 SHIFT	22/07/2026 – 01/08/2026					
		18/05/26 SHIFT	22/07/2026 – 01/08/2026					
		29/05/26 SHIFT	23/07/2026 – 02/08/2026					
		29/05/26 SHIFT	24/07/2026 – 03/08/2026					
		29/05/26 SHIFT	25/07/2026 – 04/08/2026					
		05/06/26 SHIFT	26/07/2026 – 05/08/2026					
		05/06/26 SHIFT	27/07/2026 – 06/08/2026					
		10/06/26 SHIFT	22/07/2026 – 01/08/2026					
		10/06/26 SHIFT	24/07/2026 – 03/08/2026					
		11/06/26 SHIFT	27/07/2026 – 06/08/2026					
		17/06/26 SHIFT	30/07/2026 – 09/08/2026					
		25/06/26 SHIFT	22/07/2026 – 01/08/2026					
		25/06/26 SHIFT	22/07/2026 – 01/08/2026					
		25/06/26 SHIFT	29/07/2026 – 08/08/2026					
		26/06/26 SHIFT	02/08/2026 – 12/08/2026					
		02/07/26 SHIFT	05/08/2026 – 15/08/2026					
		06/07/26 SHIFT	28/07/2026 – 07/08/2026					
		06/07/26 SHIFT	25/07/2026 – 04/08/2026					
		06/07/26 SHIFT	31/07/2026 – 10/08/2026					
		09/07/26 SHIFT	02/08/2026 – 12/08/2026					
		16/07/26 SHIFT	03/08/2026 – 13/08/2026					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
23344		19/02/26 APPLICATION	14/07/2026 – 21/07/2026	06/09/26 – 13/09/26	8			
		25/02/26 SHIFT	14/07/2026 – 21/07/2026					
		25/02/26 SHIFT	14/07/2026 – 21/07/2026					
		29/04/26 SHIFT	14/07/2026 – 21/07/2026					
		11/05/26 SHIFT	16/07/2026 – 23/07/2026					
		13/05/26 SHIFT	17/07/2026 – 24/07/2026					
		13/05/26 SHIFT	14/07/2026 – 21/07/2026					
		18/05/26 SHIFT	14/07/2026 – 21/07/2026					
		29/05/26 SHIFT	15/07/2026 – 22/07/2026					
		29/05/26 SHIFT	16/07/2026 – 23/07/2026					
		29/05/26 SHIFT	17/07/2026 – 24/07/2026					
		05/06/26 SHIFT	18/07/2026 – 25/07/2026					
		05/06/26 SHIFT	19/07/2026 – 26/07/2026					
		10/06/26 SHIFT	14/07/2026 – 21/07/2026					
		10/06/26 SHIFT	16/07/2026 – 23/07/2026					
		11/06/26 SHIFT	19/07/2026 – 26/07/2026					
		17/06/26 SHIFT	22/07/2026 – 29/07/2026					
		25/06/26 SHIFT	14/07/2026 – 21/07/2026					
		25/06/26 SHIFT	14/07/2026 – 21/07/2026					
		25/06/26 SHIFT	21/07/2026 – 28/07/2026					
		26/06/26 SHIFT	25/07/2026 – 01/08/2026					
		02/07/26 SHIFT	28/07/2026 – 04/08/2026					
		06/07/26 SHIFT	06/09/2026 – 13/09/2026					
		06/07/26 SHIFT	06/09/2026 – 13/09/2026					
		06/07/26 SHIFT	06/09/2026 – 13/09/2026					
23544		02/04/26 APPLICATION	14/09/2026 – 17/09/2026	14/09/26 – 17/09/26	4			
		29/04/26 SHIFT	14/09/2026 – 17/09/2026					
		13/05/26 SHIFT	14/09/2026 – 17/09/2026					
		18/05/26 SHIFT	14/09/2026 – 17/09/2026					
		10/06/26 SHIFT	14/09/2026 – 17/09/2026					
		25/06/26 SHIFT	14/09/2026 – 17/09/2026					
		25/06/26 SHIFT	14/09/2026 – 17/09/2026					
		06/07/26 SHIFT	14/09/2026 – 17/09/2026					
		06/07/26 SHIFT	14/09/2026 – 17/09/2026					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
23987		01/07/26 APPLICATION 06/07/26 SHIFT 06/07/26 SHIFT	25/09/2026 – 02/10/2026 25/09/2026 – 02/10/2026 25/09/2026 – 02/10/2026	25/09/26 – 02/10/26	8			
23988		06/07/26 APPLICATION	13/10/2026 – 20/10/2026	13/10/26 – 20/10/26	8			

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
23729		28/05/26 APPLICATION 22/06/26 EXTENSION	22/06/2026 – 27/06/2026 28/06/2026 – 29/06/2026	22/06/26 – 29/06/26	8			
23747		27/05/26 APPLICATION 23/06/26 SHIFT	28/06/2026 – 12/07/2026 30/06/2026 – 14/07/2026	30/06/26 – 14/07/26	15			
23624		21/04/26 APPLICATION 07/05/26 SHIFT 07/05/26 SHIFT 07/05/26 SHIFT 11/05/26 SHIFT 23/06/26 SHIFT	13/07/2026 – 20/07/2026 13/07/2026 – 20/07/2026 13/07/2026 – 20/07/2026 13/07/2026 – 20/07/2026 13/07/2026 – 20/07/2026 15/07/2026 – 22/07/2026	15/07/26 – 22/07/26	8			
23890		22/06/26 APPLICATION 23/06/26 SHIFT 30/06/26 CANCELLATION	21/07/2026 – 26/07/2026 23/07/2026 – 28/07/2026 –	–	–			
23107		23/10/25 APPLICATION 30/01/26 SHIFT 30/01/26 SHIFT 17/02/26 SHIFT 19/02/26 SHIFT 10/03/26 SHIFT 11/03/26 SHIFT 19/03/26 SHIFT 24/03/26 SHIFT 30/03/26 SHIFT 20/04/26 SHIFT 21/04/26 SHIFT 29/04/26 SHIFT 30/04/26 SHIFT 07/05/26 SHIFT 07/05/26 SHIFT 07/05/26 SHIFT 23/06/26 SHIFT 30/06/26 SHIFT 13/07/26 DAYS INCREASE	13/07/2026 – 17/07/2026 13/07/2026 – 17/07/2026 13/07/2026 – 17/07/2026 13/07/2026 – 17/07/2026 13/07/2026 – 17/07/2026 13/07/2026 – 17/07/2026 13/07/2026 – 17/07/2026 13/07/2026 – 17/07/2026 13/07/2026 – 17/07/2026 13/07/2026 – 17/07/2026 13/07/2026 – 17/07/2026 13/07/2026 – 17/07/2026 13/07/2026 – 17/07/2026 27/07/2026 – 31/07/2026 27/07/2026 – 31/07/2026 27/07/2026 – 31/07/2026 27/07/2026 – 31/07/2026 29/07/2026 – 02/08/2026 27/07/2026 – 31/07/2026 27/07/2026 – 03/08/2026	27/07/26 – 03/08/26	8			

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
23485		24/03/26 APPLICATION 30/03/26 SHIFT 20/04/26 SHIFT 21/04/26 SHIFT 29/04/26 SHIFT 30/04/26 SHIFT 07/05/26 SHIFT 07/05/26 SHIFT 07/05/26 SHIFT 30/06/26 SHIFT	31/03/2026 – 01/04/2026 10/09/2026 – 11/09/2026 10/09/2026 – 11/09/2026 10/09/2026 – 11/09/2026 10/09/2026 – 11/09/2026 10/09/2026 – 11/09/2026 10/09/2026 – 11/09/2026 10/09/2026 – 11/09/2026 10/09/2026 – 11/09/2026 10/09/2026 – 11/09/2026	10/09/26 – 11/09/26	2			
23627	ΕΓ-Ο	05/05/26 APPLICATION 07/05/26 SHIFT 07/05/26 SHIFT 07/05/26 SHIFT 30/06/26 SHIFT	10/10/2026 – 24/10/2026 10/10/2026 – 24/10/2026 10/10/2026 – 24/10/2026 10/10/2026 – 24/10/2026 10/10/2026 – 24/10/2026	10/10/26 – 24/10/26	15			
23787	ΕΓ-Ο	03/06/26 APPLICATION 30/06/26 SHIFT 14/07/26	17/11/2026 – 01/12/2026 17/11/2026 – 01/12/2026 02/11/2026 – 16/11/2026	02/11/26 – 16/11/26	15			
23628	ΕΓ-Ο	05/05/26 APPLICATION 07/05/26 SHIFT 07/05/26 SHIFT 07/05/26 SHIFT 30/06/26 SHIFT 14/07/26 14/07/26 SHIFT	02/11/2026 – 16/11/2026 02/11/2026 – 16/11/2026 02/11/2026 – 16/11/2026 02/11/2026 – 16/11/2026 02/11/2026 – 16/11/2026 17/11/2026 – 01/12/2026 03/12/2026 – 17/12/2026	03/12/26 – 17/12/26	15			
23827	ΕΓ-Ο	12/06/26 APPLICATION 30/06/26 SHIFT 14/07/26 SHIFT 14/07/26 SHIFT	03/12/2026 – 14/12/2026 03/12/2026 – 14/12/2026 14/01/2027 – 25/01/2027 14/01/2027 – 25/01/2027	14/01/27 – 25/01/27	12			

GRAVING Dry-Dock_140m LOA_18,5m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
23828		15/06/26 APPLICATION	16/06/2026 – 18/06/2026	16/06/26 – 18/06/26	3			
23809		11/06/26 APPLICATION	19/06/2026 – 23/06/2026	19/06/26 – 23/06/26	5			
23767		11/06/26 CANCELLATION	20/06/2026 – 24/06/2026 –	–	–			
23629		29/04/26 APPLICATION 20/05/26 SHIFT 10/06/26 SHIFT	26/06/2026 – 02/07/2026 27/06/2026 – 03/07/2026 29/06/2026 – 05/07/2026	29/06/26 – 05/07/26	7			
23948		29/06/26 APPLICATION 08/07/26 DAYS INCREASE	07/07/2026 – 08/07/2026 07/07/2026 – 09/07/2026	07/07/26 – 09/07/26	3			
23947		18/06/26 APPLICATION	06/08/2026 – 16/08/2026	06/08/26 – 16/08/26	11			

GRAVING Dry-Dock_140m LOA_18,5m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
23145		27/11/25 APPLICATION	05/05/2026 – 20/05/2026	24/08/26 – 08/09/26	16			
		27/01/26 SHIFT	05/05/2026 – 20/05/2026					
		26/01/26 SHIFT	05/05/2026 – 20/05/2026					
		26/01/26 SHIFT	05/05/2026 – 20/05/2026					
		26/01/26 SHIFT	05/05/2026 – 20/05/2026					
		16/02/26 SHIFT	05/05/2026 – 20/05/2026					
		06/03/26 SHIFT	06/05/2026 – 21/05/2026					
		10/03/26 SHIFT	08/05/2026 – 23/05/2026					
		13/03/26 SHIFT	10/05/2026 – 25/05/2026					
		13/03/26 SHIFT	06/05/2026 – 21/05/2026					
		16/03/26 SHIFT	05/05/2026 – 20/05/2026					
		16/03/26 SHIFT	08/05/2026 – 23/05/2026					
		18/03/26 SHIFT	10/05/2026 – 25/05/2026					
		18/03/26 SHIFT	11/05/2026 – 26/05/2026					
		24/03/26 SHIFT	12/05/2026 – 27/05/2026					
		26/03/26 SHIFT	05/05/2026 – 20/05/2026					
		26/03/26 SHIFT	12/05/2026 – 27/05/2026					
		27/03/26 SHIFT	08/05/2026 – 23/05/2026					
		27/03/26 SHIFT	12/05/2026 – 27/05/2026					
		06/04/26 SHIFT	13/05/2026 – 28/05/2026					
		06/04/26 SHIFT	14/05/2026 – 29/05/2026					
		06/04/26 SHIFT	15/05/2026 – 30/05/2026					
		15/04/26 SHIFT	17/05/2026 – 01/06/2026					
		23/04/26 SHIFT	21/05/2026 – 05/06/2026					
		28/04/26 SHIFT	22/05/2026 – 06/06/2026					
		29/04/26 SHIFT	27/05/2026 – 11/06/2026					
		29/04/26 SHIFT	30/05/2026 – 14/06/2026					
		29/04/26 SHIFT	09/06/2026 – 24/06/2026					
		30/04/26 SHIFT	09/06/2026 – 24/06/2026					
		14/05/26 SHIFT	10/06/2026 – 25/06/2026					
		14/05/26 SHIFT	11/06/2026 – 26/06/2026					
		20/05/26 SHIFT	09/06/2026 – 24/06/2026					
		20/05/26 SHIFT	09/06/2026 – 24/06/2026					
		20/05/26 SHIFT	11/06/2026 – 26/06/2026					
		22/05/26 SHIFT	17/08/2026 – 01/09/2026					

GRAVING Dry-Dock_140m LOA_18,5m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
		01/07/26 SHIFT	24/08/2026 – 08/09/2026					
23967	Φ/Γ	30/06/26 APPLICATION 01/07/26 SHIFT	16/09/2026 – 21/09/2026 16/09/2026 – 21/09/2026	16/09/26 – 21/09/26	6			
24008		07/07/26 APPLICATION	22/09/2026 – 28/09/2026	22/09/26 – 28/09/26	7			
23566		02/03/26 APPLICATION 01/07/26 SHIFT	29/09/2026 – 05/10/2026 29/09/2026 – 05/10/2026	29/09/26 – 05/10/26	7			
23644		06/05/26 APPLICATION 01/07/26 SHIFT	06/10/2026 – 10/10/2026 06/10/2026 – 10/10/2026	06/10/26 – 10/10/26	5			
23585		02/04/26 APPLICATION 01/07/26 SHIFT	12/10/2026 – 17/10/2026 12/10/2026 – 17/10/2026	12/10/26 – 17/10/26	6			
23888	O/T	18/06/26 APPLICATION 01/07/26 SHIFT	19/10/2026 – 05/11/2026 19/10/2026 – 05/11/2026	19/10/26 – 05/11/26	18			
23968	M/T	01/07/26 APPLICATION	23/11/2026 – 30/11/2026	23/11/26 – 30/11/26	8			

PIRAEUS II_Floating Dry-Dock_4.000t Lifting capacity_113m LOA_18m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
23630		29/04/26 APPLICATION 20/05/26 SHIFT	15/06/2026 – 21/06/2026 16/06/2026 – 22/06/2026	16/06/26 – 22/06/26	7			
23464		20/03/26 APPLICATION 29/04/26 SHIFT 20/05/26 SHIFT 16/06/26 EXTENSION	22/06/2026 – 25/06/2026 22/06/2026 – 25/06/2026 23/06/2026 – 26/06/2026 27/06/2026 – 28/06/2026	23/06/26 – 28/06/26	6			
23848			29/06/2026 – 12/07/2026	29/06/26 – 12/07/26	14			
24028		07/07/26 APPLICATION 14/07/26 HINDRANCE ON ENTERING	15/07/2026 – 22/07/2026 16/07/2026 – 23/07/2026	16/07/26 – 23/07/26	8			
23830		12/06/26 APPLICATION	03/09/2026 – 06/09/2026	03/09/26 – 06/09/26	4			
23907		23/06/26 APPLICATION	07/09/2026 – 14/09/2026	07/09/26 – 14/09/26	8			
23887	Δ/Ξ	16/06/26 APPLICATION	15/09/2026 – 02/10/2026	15/09/26 – 02/10/26	18			
23584	ΕΓ-Ο	03/04/26 APPLICATION	05/10/2026 – 09/10/2026	05/10/26 – 09/10/26	5			
23849	Δ/Ξ	16/06/26 APPLICATION	10/10/2026 – 24/10/2026	10/10/26 – 24/10/26	15			
23625		20/04/26 APPLICATION	26/10/2026 – 02/11/2026	26/10/26 – 02/11/26	8			
23807		26/05/26 APPLICATION	03/11/2026 – 23/11/2026	03/11/26 – 23/11/26	21			

GRAVING Dry-Dock_85m LOA_12,5m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
23686		27/05/26 SHIFT 28/05/26 CANCELLATION	09/06/2026 – 18/06/2026 10/06/2026 – 19/06/2026 –	–	–			
23728	ΠΑΘ	28/05/26 APPLICATION 28/05/26 PRIORITY 28/05/26 SHIFT 28/05/26 SHIFT 04/06/26 SHIFT 09/06/26 SHIFT 16/06/26 HINDRANCE ON ENTERING	10/06/2026 – 29/06/2026 10/06/2026 – 29/06/2026 10/06/2026 – 29/06/2026 10/06/2026 – 29/06/2026 12/06/2026 – 01/07/2026 16/06/2026 – 05/07/2026 17/06/2026 – 06/07/2026	17/06/26 – 06/07/26	20			
23366		20/01/26 APPLICATION 16/04/26 SHIFT 28/04/26 SHIFT 04/05/26 SHIFT 15/05/26 SHIFT 27/05/26 SHIFT 28/05/26 SHIFT 28/05/26 SHIFT 28/05/26 SHIFT 04/06/26 SHIFT 09/06/26 SHIFT 12/06/26 CANCELLATION	19/06/2026 – 07/07/2026 19/06/2026 – 07/07/2026 19/06/2026 – 07/07/2026 19/06/2026 – 07/07/2026 19/06/2026 – 07/07/2026 20/06/2026 – 08/07/2026 30/06/2026 – 18/07/2026 30/06/2026 – 18/07/2026 30/06/2026 – 18/07/2026 02/07/2026 – 20/07/2026 06/07/2026 – 24/07/2026 –	–	–			
23889		22/06/26 APPLICATION 06/07/26 HINDRANCE ON ENTERING	07/07/2026 – 21/07/2026 08/07/2026 – 22/07/2026	08/07/26 – 22/07/26	15			
23867		17/06/26 APPLICATION	31/08/2026 – 03/09/2026	31/08/26 – 03/09/26	4			
23829		09/06/26 APPLICATION	03/12/2026 – 10/12/2026	03/12/26 – 10/12/26	8			