

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20998		01/10/24 APPLICATION 11/10/24 HINDRANCE ON ENTERING 15/10/24 EXTENSION	11/10/2024 – 15/10/2024 12/10/2024 – 16/10/2024 17/10/2024 – 20/10/2024	12/10/24 – 20/10/24	9			

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20358		17/04/24 APPLICATION	29/09/2024 – 05/10/2024	22/10/24 – 29/10/24	8			
		08/05/24 SHIFT	30/09/2024 – 06/10/2024					
		14/05/24 SHIFT	01/10/2024 – 07/10/2024					
		20/05/24 SHIFT	29/09/2024 – 05/10/2024					
		21/05/24 SHIFT	29/09/2024 – 05/10/2024					
		05/06/24 SHIFT	29/09/2024 – 05/10/2024					
		11/06/24 SHIFT	30/09/2024 – 06/10/2024					
		13/06/24 SHIFT	29/09/2024 – 05/10/2024					
		27/06/24 SHIFT	29/09/2024 – 05/10/2024					
		15/07/24 SHIFT	30/09/2024 – 06/10/2024					
		15/07/24 SHIFT	01/10/2024 – 07/10/2024					
		16/07/24 SHIFT	03/10/2024 – 09/10/2024					
		25/07/24 SHIFT	04/10/2024 – 10/10/2024					
		26/07/24 SHIFT	29/09/2024 – 05/10/2024					
		26/07/24 SHIFT	04/10/2024 – 10/10/2024					
		29/07/24 SHIFT	07/10/2024 – 13/10/2024					
		29/07/24 SHIFT	06/10/2024 – 12/10/2024					
		29/07/24	08/09/2024 – 14/09/2024					
		05/08/24 SHIFT	09/09/2024 – 15/09/2024					
		12/08/24 SHIFT	10/09/2024 – 16/09/2024					
		25/08/24	23/10/2024 – 29/10/2024					
		25/08/24 SHIFT	16/10/2024 – 22/10/2024					
		29/08/24 SHIFT	18/10/2024 – 24/10/2024					
		30/08/24 SHIFT	28/10/2024 – 03/11/2024					
		11/09/24 SHIFT	29/10/2024 – 04/11/2024					
		12/09/24 SHIFT	30/10/2024 – 05/11/2024					
		18/09/24 SHIFT	03/11/2024 – 09/11/2024					
		20/09/24 SHIFT	04/11/2024 – 10/11/2024					
		20/09/24 SHIFT	05/11/2024 – 11/11/2024					
		03/10/24 DAYS REDUCTION	05/11/2024 – 09/11/2024					
		03/10/24 SHIFT	31/10/2024 – 04/11/2024					
		03/10/24 PRIORITY	16/10/2024 – 20/10/2024					
		11/10/24 SHIFT	17/10/2024 – 21/10/2024					
		15/10/24 SHIFT	21/10/2024 – 25/10/2024					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
		21/10/24 HINDRANCE ON ENTERING 23/10/24 EXTENSION	22/10/2024 – 26/10/2024 27/10/2024 – 29/10/2024					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20178		26/10/23 APPLICATION	25/08/2024 – 01/09/2024	31/10/24 – 08/11/24	9			
		20/03/24 SHIFT	26/08/2024 – 02/09/2024					
		27/03/24 SHIFT	25/08/2024 – 01/09/2024					
		27/03/24 SHIFT	25/08/2024 – 01/09/2024					
		26/04/24 SHIFT	25/08/2024 – 01/09/2024					
		26/04/24 SHIFT	25/08/2024 – 01/09/2024					
		30/04/24 SHIFT	25/08/2024 – 01/09/2024					
		30/04/24 SHIFT	25/08/2024 – 01/09/2024					
		08/05/24 SHIFT	26/08/2024 – 02/09/2024					
		14/05/24 SHIFT	27/08/2024 – 03/09/2024					
		20/05/24 SHIFT	25/08/2024 – 01/09/2024					
		21/05/24 SHIFT	25/08/2024 – 01/09/2024					
		05/06/24 SHIFT	25/08/2024 – 01/09/2024					
		11/06/24 SHIFT	26/08/2024 – 02/09/2024					
		13/06/24 SHIFT	25/08/2024 – 01/09/2024					
		27/06/24 SHIFT	25/08/2024 – 01/09/2024					
		15/07/24 SHIFT	26/08/2024 – 02/09/2024					
		15/07/24 SHIFT	27/08/2024 – 03/09/2024					
		16/07/24 SHIFT	29/08/2024 – 05/09/2024					
		25/07/24 SHIFT	30/08/2024 – 06/09/2024					
		26/07/24 SHIFT	05/09/2024 – 12/09/2024					
		29/07/24 SHIFT	08/09/2024 – 15/09/2024					
		29/07/24 DAYS REDUCTION	08/09/2024 – 14/09/2024					
		29/07/24	06/10/2024 – 12/10/2024					
		05/08/24 SHIFT	07/10/2024 – 13/10/2024					
		12/08/24 SHIFT	08/10/2024 – 14/10/2024					
		25/08/24 SHIFT	01/10/2024 – 07/10/2024					
		29/08/24 SHIFT	03/10/2024 – 09/10/2024					
		30/08/24 SHIFT	13/10/2024 – 19/10/2024					
		11/09/24 SHIFT	14/10/2024 – 20/10/2024					
		12/09/24 SHIFT	15/10/2024 – 21/10/2024					
		18/09/24 SHIFT	19/10/2024 – 25/10/2024					
		20/09/24 SHIFT	20/10/2024 – 26/10/2024					
		20/09/24 SHIFT	21/10/2024 – 27/10/2024					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
		03/10/24 SHIFT	16/10/2024 – 22/10/2024					
		03/10/24 SHIFT	21/10/2024 – 27/10/2024					
		11/10/24 SHIFT	22/10/2024 – 28/10/2024					
		15/10/24 SHIFT	26/10/2024 – 01/11/2024					
		21/10/24 SHIFT	27/10/2024 – 02/11/2024					
		23/10/24 SHIFT	30/10/2024 – 05/11/2024					
		29/10/24 HINDRANCE ON ENTERING	31/10/2024 – 06/11/2024					
		01/11/24 EXTENSION	07/11/2024 – 08/11/2024					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20419		17/05/24 APPLICATION	16/11/2024 – 30/11/2024	–	–			
		05/06/24 SHIFT	16/11/2024 – 30/11/2024					
		13/06/24 SHIFT	16/11/2024 – 30/11/2024					
		27/06/24 SHIFT	16/11/2024 – 30/11/2024					
		15/07/24 SHIFT	17/11/2024 – 01/12/2024					
		16/07/24 SHIFT	19/11/2024 – 03/12/2024					
		25/07/24 SHIFT	20/11/2024 – 04/12/2024					
		26/07/24 SHIFT	16/11/2024 – 30/11/2024					
		26/07/24 SHIFT	20/11/2024 – 04/12/2024					
		29/07/24 SHIFT	23/11/2024 – 07/12/2024					
		12/08/24 SHIFT	24/11/2024 – 08/12/2024					
		25/08/24 SHIFT	17/11/2024 – 01/12/2024					
		29/08/24 SHIFT	19/11/2024 – 03/12/2024					
		29/08/24 SHIFT	16/11/2024 – 30/11/2024					
		30/08/24 SHIFT	19/11/2024 – 03/12/2024					
		11/09/24 SHIFT	20/11/2024 – 04/12/2024					
		12/09/24 SHIFT	21/11/2024 – 05/12/2024					
		18/09/24 SHIFT	25/11/2024 – 09/12/2024					
		20/09/24 SHIFT	26/11/2024 – 10/12/2024					
		20/09/24 SHIFT	27/11/2024 – 11/12/2024					
		03/10/24 SHIFT	25/11/2024 – 09/12/2024					
		03/10/24 SHIFT	20/11/2024 – 04/12/2024					
		03/10/24 SHIFT	16/11/2024 – 30/11/2024					
		03/10/24 SHIFT	20/11/2024 – 04/12/2024					
		11/10/24	05/11/2024 – 19/11/2024					
		11/10/24 SHIFT	06/11/2024 – 20/11/2024					
		15/10/24 CANCELLATION	–					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20459		30/05/24 APPLICATION	06/11/2024 – 15/11/2024	–	–			
		05/06/24 SHIFT	06/11/2024 – 15/11/2024					
		13/06/24 SHIFT	06/11/2024 – 15/11/2024					
		27/06/24 SHIFT	06/11/2024 – 15/11/2024					
		15/07/24 SHIFT	07/11/2024 – 16/11/2024					
		16/07/24 SHIFT	09/11/2024 – 18/11/2024					
		25/07/24 SHIFT	10/11/2024 – 19/11/2024					
		26/07/24 SHIFT	06/11/2024 – 15/11/2024					
		26/07/24 SHIFT	10/11/2024 – 19/11/2024					
		29/07/24 SHIFT	13/11/2024 – 22/11/2024					
		12/08/24 SHIFT	14/11/2024 – 23/11/2024					
		25/08/24 SHIFT	07/11/2024 – 16/11/2024					
		29/08/24 SHIFT	09/11/2024 – 18/11/2024					
		29/08/24 CANCELLATION	–					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20681		16/07/24 APPLICATION	05/11/2024 – 10/11/2024	09/11/24 – 12/11/24	4			
		22/07/24 SHIFT	05/11/2024 – 10/11/2024					
		30/07/24 SHIFT	05/11/2024 – 10/11/2024					
		30/07/24 SHIFT	05/11/2024 – 10/11/2024					
		07/08/24 DAYS REDUCTION	05/11/2024 – 09/11/2024					
		07/08/24 SHIFT	09/12/2024 – 13/12/2024					
		25/08/24 SHIFT	09/12/2024 – 13/12/2024					
		29/08/24 SHIFT	09/12/2024 – 13/12/2024					
		30/08/24 SHIFT	11/12/2024 – 15/12/2024					
		11/09/24 SHIFT	12/12/2024 – 16/12/2024					
		12/09/24 SHIFT	13/12/2024 – 17/12/2024					
		18/09/24 SHIFT	17/12/2024 – 21/12/2024					
		20/09/24 SHIFT	18/12/2024 – 22/12/2024					
		20/09/24 SHIFT	19/12/2024 – 23/12/2024					
		03/10/24 SHIFT	17/12/2024 – 21/12/2024					
		03/10/24 SHIFT	12/12/2024 – 16/12/2024					
		03/10/24 SHIFT	09/12/2024 – 13/12/2024					
		03/10/24 SHIFT	12/12/2024 – 16/12/2024					
		15/10/24 SHIFT	13/12/2024 – 17/12/2024					
		15/10/24 SHIFT	17/12/2024 – 21/12/2024					
		17/10/24 SHIFT	10/12/2024 – 14/12/2024					
		17/10/24 SHIFT	12/12/2024 – 16/12/2024					
		21/10/24 SHIFT	13/12/2024 – 17/12/2024					
		23/10/24 SHIFT	16/12/2024 – 20/12/2024					
		29/10/24 SHIFT	17/12/2024 – 21/12/2024					
		01/11/24 SHIFT	19/12/2024 – 23/12/2024					
		06/11/24 DAYS REDUCTION	19/12/2024 – 22/12/2024					
		06/11/24 PRIORITY	09/11/2024 – 12/11/2024					
21020		11/10/24 APPLICATION	06/11/2024 – 13/11/2024	-	-			
		15/10/24 SHIFT	10/11/2024 – 17/11/2024					
		17/10/24 CANCELLATION	-					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20378		18/04/24 APPLICATION	07/10/2024 – 14/10/2024	14/11/24 – 21/11/24	8			
		14/05/24 SHIFT	08/10/2024 – 15/10/2024					
		20/05/24 SHIFT	07/10/2024 – 14/10/2024					
		21/05/24 SHIFT	07/10/2024 – 14/10/2024					
		05/06/24 SHIFT	07/10/2024 – 14/10/2024					
		13/06/24 SHIFT	07/10/2024 – 14/10/2024					
		27/06/24 SHIFT	07/10/2024 – 14/10/2024					
		15/07/24 SHIFT	08/10/2024 – 15/10/2024					
		16/07/24 SHIFT	10/10/2024 – 17/10/2024					
		25/07/24 SHIFT	11/10/2024 – 18/10/2024					
		26/07/24 SHIFT	07/10/2024 – 14/10/2024					
		26/07/24 SHIFT	11/10/2024 – 18/10/2024					
		29/07/24 SHIFT	14/10/2024 – 21/10/2024					
		12/08/24 SHIFT	15/10/2024 – 22/10/2024					
		25/08/24 SHIFT	08/10/2024 – 15/10/2024					
		29/08/24 SHIFT	10/10/2024 – 17/10/2024					
		30/08/24 SHIFT	20/10/2024 – 27/10/2024					
		11/09/24 SHIFT	21/10/2024 – 28/10/2024					
		12/09/24 SHIFT	22/10/2024 – 29/10/2024					
		18/09/24 SHIFT	26/10/2024 – 02/11/2024					
		20/09/24 SHIFT	27/10/2024 – 03/11/2024					
		20/09/24 SHIFT	28/10/2024 – 04/11/2024					
		03/10/24 SHIFT	23/10/2024 – 30/10/2024					
		03/10/24 SHIFT	28/10/2024 – 04/11/2024					
		11/10/24 SHIFT	29/10/2024 – 05/11/2024					
		15/10/24 SHIFT	02/11/2024 – 09/11/2024					
		21/10/24 SHIFT	03/11/2024 – 10/11/2024					
		23/10/24 SHIFT	06/11/2024 – 13/11/2024					
		29/10/24 SHIFT	07/11/2024 – 14/11/2024					
		01/11/24 SHIFT	09/11/2024 – 16/11/2024					
		06/11/24 SHIFT	13/11/2024 – 20/11/2024					
		12/11/24 HINDRANCE ON ENTERING	14/11/2024 – 21/11/2024					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
21021		15/10/24 SHIFT 16/10/24 CANCELLATION	14/11/2024 – 20/11/2024 18/11/2024 – 24/11/2024 –	–	–			
21022		16/10/24 APPLICATION 17/10/24 SHIFT 17/10/24 EXTENSION 21/10/24 SHIFT 23/10/24 SHIFT 29/10/24 SHIFT 01/11/24 SHIFT 06/11/24 SHIFT 12/11/24 SHIFT	18/11/2024 – 24/11/2024 10/11/2024 – 16/11/2024 17/11/2024 – 19/11/2024 11/11/2024 – 20/11/2024 14/11/2024 – 23/11/2024 15/11/2024 – 24/11/2024 17/11/2024 – 26/11/2024 21/11/2024 – 30/11/2024 22/11/2024 – 01/12/2024	22/11/24 – 01/12/24	10			

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20478		22/05/24 APPLICATION	22/10/2024 - 05/11/2024	02/12/24 - 16/12/24	15			
		05/06/24 SHIFT	22/10/2024 - 05/11/2024					
		13/06/24 SHIFT	22/10/2024 - 05/11/2024					
		27/06/24 SHIFT	22/10/2024 - 05/11/2024					
		15/07/24 SHIFT	23/10/2024 - 06/11/2024					
		16/07/24 SHIFT	25/10/2024 - 08/11/2024					
		25/07/24 SHIFT	26/10/2024 - 09/11/2024					
		26/07/24 SHIFT	22/10/2024 - 05/11/2024					
		26/07/24 SHIFT	26/10/2024 - 09/11/2024					
		29/07/24 SHIFT	29/10/2024 - 12/11/2024					
		12/08/24 SHIFT	30/10/2024 - 13/11/2024					
		25/08/24 SHIFT	23/10/2024 - 06/11/2024					
		29/08/24 SHIFT	25/10/2024 - 08/11/2024					
		30/08/24 SHIFT	04/11/2024 - 18/11/2024					
		11/09/24 SHIFT	05/11/2024 - 19/11/2024					
		12/09/24 SHIFT	06/11/2024 - 20/11/2024					
		18/09/24 SHIFT	10/11/2024 - 24/11/2024					
		20/09/24 SHIFT	11/11/2024 - 25/11/2024					
		20/09/24 SHIFT	12/11/2024 - 26/11/2024					
		03/10/24 SHIFT	10/11/2024 - 24/11/2024					
		03/10/24 SHIFT	05/11/2024 - 19/11/2024					
		03/10/24 SHIFT	31/10/2024 - 14/11/2024					
		03/10/24 SHIFT	05/11/2024 - 19/11/2024					
		11/10/24	20/11/2024 - 04/12/2024					
		15/10/24 HINDRANCE ON ENTERING	21/11/2024 - 05/12/2024					
		15/10/24 SHIFT	25/11/2024 - 09/12/2024					
		17/10/24 SHIFT	18/11/2024 - 02/12/2024					
		17/10/24 SHIFT	20/11/2024 - 04/12/2024					
		21/10/24 SHIFT	21/11/2024 - 05/12/2024					
		23/10/24 SHIFT	24/11/2024 - 08/12/2024					
		29/10/24 SHIFT	25/11/2024 - 09/12/2024					
		01/11/24 SHIFT	27/11/2024 - 11/12/2024					
		06/11/24 SHIFT	01/12/2024 - 15/12/2024					
		12/11/24 SHIFT	02/12/2024 - 16/12/2024					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20842	ET-O	20/08/24 APPLICATION 25/08/24 SHIFT 29/08/24 SHIFT 30/08/24 SHIFT 11/09/24 SHIFT 09/09/24 CANCELLATION	14/12/2024 - 30/12/2024 14/12/2024 - 30/12/2024 14/12/2024 - 30/12/2024 16/12/2024 - 01/01/2025 17/12/2024 - 02/01/2025 -	-	-			
21124		14/11/24 PRIORITY	17/12/2024 - 05/01/2025 17/12/2024 - 05/01/2025	17/12/24 - 05/01/25	20			
20862	E/T	28/08/24 APPLICATION 30/08/24 SHIFT 11/09/24 SHIFT 12/09/24 SHIFT 18/09/24 SHIFT 20/09/24 SHIFT 20/09/24 SHIFT 03/10/24 SHIFT 03/10/24 SHIFT 03/10/24 SHIFT 03/10/24 SHIFT 15/10/24 SHIFT 15/10/24 SHIFT 17/10/24 SHIFT 17/10/24 SHIFT 21/10/24 SHIFT 23/10/24 SHIFT 29/10/24 SHIFT 01/11/24 SHIFT 06/11/24 SHIFT 12/11/24 SHIFT 14/11/24 SHIFT	02/12/2024 - 08/12/2024 04/12/2024 - 10/12/2024 05/12/2024 - 11/12/2024 06/12/2024 - 12/12/2024 10/12/2024 - 16/12/2024 11/12/2024 - 17/12/2024 12/12/2024 - 18/12/2024 10/12/2024 - 16/12/2024 05/12/2024 - 11/12/2024 02/12/2024 - 08/12/2024 05/12/2024 - 11/12/2024 06/12/2024 - 12/12/2024 10/12/2024 - 16/12/2024 03/12/2024 - 09/12/2024 05/12/2024 - 11/12/2024 06/12/2024 - 12/12/2024 09/12/2024 - 15/12/2024 10/12/2024 - 16/12/2024 12/12/2024 - 18/12/2024 16/12/2024 - 22/12/2024 17/12/2024 - 23/12/2024 06/01/2025 - 12/01/2025	06/01/25 - 12/01/25	7			

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20900	ET-O	09/09/24 APPLICATION 12/09/24 SHIFT 18/09/24 SHIFT 20/09/24 SHIFT 20/09/24 SHIFT 03/10/24 SHIFT 03/10/24 SHIFT 03/10/24 SHIFT 15/10/24 SHIFT 15/10/24 SHIFT 17/10/24 SHIFT 21/10/24 SHIFT 23/10/24 SHIFT 29/10/24 SHIFT 01/11/24 SHIFT 06/11/24 SHIFT 06/11/24 SHIFT 06/11/24 SHIFT 12/11/24 SHIFT 14/11/24 SHIFT	17/12/2024 – 29/12/2024 18/12/2024 – 30/12/2024 22/12/2024 – 03/01/2025 23/12/2024 – 04/01/2025 24/12/2024 – 05/01/2025 22/12/2024 – 03/01/2025 17/12/2024 – 29/12/2024 17/12/2024 – 29/12/2024 18/12/2024 – 30/12/2024 22/12/2024 – 03/01/2025 17/12/2024 – 29/12/2024 18/12/2024 – 30/12/2024 21/12/2024 – 02/01/2025 22/12/2024 – 03/01/2025 24/12/2024 – 05/01/2025 23/12/2024 – 04/01/2025 19/12/2024 – 31/12/2024 23/12/2024 – 04/01/2025 24/12/2024 – 05/01/2025 13/01/2025 – 25/01/2025	13/01/25 – 25/01/25	13			

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
19800		21/12/23 APPLICATION	24/01/2024 – 30/01/2024	26/01/25 – 01/02/25	7			
		03/01/24 SHIFT	25/01/2024 – 31/01/2024					
		03/01/24 SHIFT	24/01/2024 – 30/01/2024					
		09/01/24 SHIFT	20/06/2024 – 26/06/2024					
		10/01/24 SHIFT	20/06/2024 – 26/06/2024					
		12/01/24 SHIFT	20/06/2024 – 26/06/2024					
		12/01/24 SHIFT	20/06/2024 – 26/06/2024					
		15/01/24 SHIFT	20/06/2024 – 26/06/2024					
		02/02/24 SHIFT	21/06/2024 – 27/06/2024					
		02/02/24 SHIFT	23/06/2024 – 29/06/2024					
		26/02/24 SHIFT	24/06/2024 – 30/06/2024					
		27/02/24 SHIFT	25/06/2024 – 01/07/2024					
		29/02/24 SHIFT	28/06/2024 – 04/07/2024					
		01/03/24 SHIFT	02/07/2024 – 08/07/2024					
		01/03/24 SHIFT	26/06/2024 – 02/07/2024					
		01/03/24 SHIFT	27/06/2024 – 03/07/2024					
		01/03/24 SHIFT	20/06/2024 – 26/06/2024					
		01/03/24 SHIFT	29/06/2024 – 05/07/2024					
		04/03/24 SHIFT	23/06/2024 – 29/06/2024					
		04/03/24 SHIFT	28/06/2024 – 04/07/2024					
		04/03/24 SHIFT	23/06/2024 – 29/06/2024					
		04/03/24 SHIFT	28/06/2024 – 04/07/2024					
		08/03/24 SHIFT	29/06/2024 – 05/07/2024					
		11/03/24 SHIFT	30/06/2024 – 06/07/2024					
		11/03/24 SHIFT	01/07/2024 – 07/07/2024					
		13/03/24 SHIFT	02/07/2024 – 08/07/2024					
		13/03/24 SHIFT	03/07/2024 – 09/07/2024					
		15/03/24 SHIFT	05/07/2024 – 11/07/2024					
		15/03/24 SHIFT	06/07/2024 – 12/07/2024					
		15/03/24 SHIFT	07/07/2024 – 13/07/2024					
		19/03/24 SHIFT	08/07/2024 – 14/07/2024					
		20/03/24 SHIFT	09/07/2024 – 15/07/2024					
		27/03/24 SHIFT	05/07/2024 – 11/07/2024					
		27/03/24 SHIFT	28/06/2024 – 04/07/2024					
		28/03/24 SHIFT	30/06/2024 – 06/07/2024					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
		04/04/24 SHIFT	01/07/2024 – 07/07/2024					
		12/04/24 SHIFT	28/06/2024 – 04/07/2024					
		15/04/24 SHIFT	29/06/2024 – 05/07/2024					
		18/04/24 SHIFT	30/06/2024 – 06/07/2024					
		22/04/24 SHIFT	04/07/2024 – 10/07/2024					
		26/04/24 SHIFT	29/06/2024 – 05/07/2024					
		26/04/24 SHIFT	05/07/2024 – 11/07/2024					
		26/04/24 SHIFT	28/06/2024 – 04/07/2024					
		26/04/24 SHIFT	05/07/2024 – 11/07/2024					
		30/04/24 SHIFT	05/07/2024 – 11/07/2024					
		30/04/24 SHIFT	05/07/2024 – 11/07/2024					
		08/05/24 SHIFT	06/07/2024 – 12/07/2024					
		08/05/24 SHIFT	07/07/2024 – 13/07/2024					
		08/05/24 SHIFT	08/07/2024 – 14/07/2024					
		08/05/24 SHIFT	09/07/2024 – 15/07/2024					
		14/05/24 SHIFT	10/07/2024 – 16/07/2024					
		20/05/24 SHIFT	24/06/2024 – 30/06/2024					
		20/05/24 SHIFT	05/07/2024 – 11/07/2024					
		20/05/24 SHIFT	07/07/2024 – 13/07/2024					
		21/05/24 SHIFT	25/06/2024 – 01/07/2024					
		22/05/24 SHIFT	27/06/2024 – 03/07/2024					
		22/05/24 SHIFT	28/06/2024 – 04/07/2024					
		22/05/24 SHIFT	29/06/2024 – 05/07/2024					
		24/05/24 SHIFT	30/06/2024 – 06/07/2024					
		28/05/24 SHIFT	01/07/2024 – 07/07/2024					
		29/05/24 SHIFT	02/07/2024 – 08/07/2024					
		11/06/24 SHIFT	06/07/2024 – 12/07/2024					
		18/06/24 SHIFT	07/07/2024 – 13/07/2024					
		19/06/24 SHIFT	09/07/2024 – 15/07/2024					
		19/06/24	15/10/2024 – 21/10/2024					
		27/06/24 SHIFT	15/10/2024 – 21/10/2024					
		15/07/24 SHIFT	16/10/2024 – 22/10/2024					
		16/07/24 SHIFT	18/10/2024 – 24/10/2024					
		25/07/24 SHIFT	19/10/2024 – 25/10/2024					
		26/07/24 SHIFT	15/10/2024 – 21/10/2024					

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
		26/07/24 SHIFT 29/07/24 SHIFT 12/08/24 SHIFT 25/08/24 25/08/24 SHIFT 29/08/24 SHIFT 11/09/24 SHIFT 03/10/24 SHIFT 17/10/24 SHIFT 06/11/24 SHIFT 06/11/24 SHIFT 14/11/24 SHIFT	19/10/2024 – 25/10/2024 22/10/2024 – 28/10/2024 23/10/2024 – 29/10/2024 10/09/2024 – 16/09/2024 08/01/2025 – 14/01/2025 08/01/2025 – 14/01/2025 08/01/2025 – 14/01/2025 08/01/2025 – 14/01/2025 08/01/2025 – 14/01/2025 08/01/2025 – 14/01/2025 08/01/2025 – 14/01/2025 26/01/2025 – 01/02/2025					
20939		20/09/24 APPLICATION 03/10/24 SHIFT 17/10/24 SHIFT 06/11/24 SHIFT 06/11/24 SHIFT 14/11/24 SHIFT	15/01/2025 – 20/01/2025 15/01/2025 – 20/01/2025 15/01/2025 – 20/01/2025 15/01/2025 – 20/01/2025 15/01/2025 – 20/01/2025 02/02/2025 – 07/02/2025	02/02/25 – 07/02/25	6			
21018		27/08/24 APPLICATION 17/10/24 SHIFT 06/11/24 SHIFT 06/11/24 SHIFT	10/02/2025 – 17/02/2025 10/02/2025 – 17/02/2025 10/02/2025 – 17/02/2025 10/02/2025 – 17/02/2025	10/02/25 – 17/02/25	8			
20923	E/T	27/08/24 APPLICATION 03/10/24 SHIFT 17/10/24 SHIFT 06/11/24 SHIFT 06/11/24 SHIFT	18/02/2025 – 27/02/2025 18/02/2025 – 27/02/2025 18/02/2025 – 27/02/2025 18/02/2025 – 27/02/2025 18/02/2025 – 27/02/2025	18/02/25 – 27/02/25	10			
20882		11/07/24 APPLICATION 11/09/24 SHIFT 03/10/24 SHIFT 17/10/24 SHIFT 06/11/24 SHIFT 06/11/24 SHIFT	04/03/2025 – 09/03/2025 04/03/2025 – 09/03/2025 04/03/2025 – 09/03/2025 04/03/2025 – 09/03/2025 04/03/2025 – 09/03/2025 04/03/2025 – 09/03/2025	04/03/25 – 09/03/25	6			

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20978		23/09/24 APPLICATION 03/10/24 SHIFT 17/10/24 SHIFT 06/11/24 SHIFT 06/11/24 SHIFT	10/03/2025 – 19/03/2025 10/03/2025 – 19/03/2025 10/03/2025 – 19/03/2025 10/03/2025 – 19/03/2025 10/03/2025 – 19/03/2025	10/03/25 – 19/03/25	10			
21019		27/08/24 APPLICATION 17/10/24 SHIFT 06/11/24 SHIFT 06/11/24 SHIFT	20/03/2025 – 01/04/2025 20/03/2025 – 01/04/2025 20/03/2025 – 01/04/2025 20/03/2025 – 01/04/2025	20/03/25 – 01/04/25	13			
21143	ET-O	15/11/24 APPLICATION	02/04/2025 – 14/04/2025	02/04/25 – 14/04/25	13			
21144		07/11/24 APPLICATION	25/04/2025 – 13/05/2025	25/04/25 – 13/05/25	19			

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20778		07/08/24 APPLICATION 27/08/24 SHIFT 03/09/24 SHIFT 10/09/24 SHIFT 16/09/24 SHIFT 18/09/24 SHIFT 20/09/24 SHIFT 26/09/24 SHIFT 03/10/24 SHIFT 02/10/24 DAYS REDUCTION 02/10/24 23/10/24 DAYS REDUCTION	01/11/2024 – 10/11/2024 02/11/2024 – 11/11/2024 02/11/2024 – 11/11/2024 06/11/2024 – 15/11/2024 11/11/2024 – 20/11/2024 07/11/2024 – 16/11/2024 09/11/2024 – 18/11/2024 10/11/2024 – 19/11/2024 05/11/2024 – 14/11/2024 05/11/2024 – 12/11/2024 18/10/2024 – 25/10/2024 18/10/2024 – 24/10/2024	18/10/24 – 24/10/24	7			
20538		18/06/24 APPLICATION 21/06/24 SHIFT 27/06/24 SHIFT 27/06/24 SHIFT 27/06/24 SHIFT 03/07/24 SHIFT 03/07/24 DAYS REDUCTION 15/07/24 SHIFT 15/07/24 SHIFT 22/07/24 SHIFT 30/07/24 SHIFT 30/07/24 SHIFT 08/08/24 SHIFT 27/08/24 SHIFT 03/09/24 SHIFT 10/09/24 SHIFT 10/09/24 SHIFT 16/09/24 SHIFT 18/09/24 SHIFT 20/09/24 SHIFT 26/09/24 SHIFT 02/10/24 CANCELLATION	05/09/2024 – 10/09/2024 05/09/2024 – 10/09/2024 05/09/2024 – 10/09/2024 05/09/2024 – 10/09/2024 08/08/2024 – 13/08/2024 08/08/2024 – 12/08/2024 09/08/2024 – 13/08/2024 08/10/2024 – 12/10/2024 08/10/2024 – 12/10/2024 08/10/2024 – 12/10/2024 08/10/2024 – 12/10/2024 08/10/2024 – 12/10/2024 10/10/2024 – 14/10/2024 08/10/2024 – 12/10/2024 09/10/2024 – 13/10/2024 14/10/2024 – 18/10/2024 19/10/2024 – 23/10/2024 15/10/2024 – 19/10/2024 17/10/2024 – 21/10/2024 18/10/2024 – 22/10/2024 -	-	-			

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20779		07/08/24 APPLICATION 27/08/24 SHIFT 03/09/24 SHIFT 10/09/24 SHIFT 16/09/24 SHIFT 18/09/24 SHIFT 20/09/24 SHIFT 26/09/24 SHIFT 03/10/24 SHIFT 03/10/24 16/10/24 PRIORITY 23/10/24 SHIFT 23/10/24 DISPATCH	14/10/2024 – 21/10/2024 15/10/2024 – 22/10/2024 14/10/2024 – 21/10/2024 19/10/2024 – 26/10/2024 24/10/2024 – 31/10/2024 20/10/2024 – 27/10/2024 22/10/2024 – 29/10/2024 23/10/2024 – 30/10/2024 18/10/2024 – 25/10/2024 05/11/2024 – 12/11/2024 26/10/2024 – 02/11/2024 26/10/2024 – 02/11/2024 25/10/2024 – 01/11/2024	25/10/24 – 01/11/24	8			
20858	Δ/Ε	28/08/24 APPLICATION 03/09/24 SHIFT 10/09/24 SHIFT 16/09/24 SHIFT 18/09/24 SHIFT 20/09/24 SHIFT 26/09/24 SHIFT 03/10/24 SHIFT 15/10/24 CANCELLATION	23/10/2024 – 01/11/2024 23/10/2024 – 01/11/2024 27/10/2024 – 05/11/2024 01/11/2024 – 10/11/2024 28/10/2024 – 06/11/2024 30/10/2024 – 08/11/2024 31/10/2024 – 09/11/2024 26/10/2024 – 04/11/2024 –	–	–			

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20683	ET-O	16/07/24 APPLICATION	04/11/2024 - 14/11/2024	02/11/24 - 18/11/24	17			
		21/08/24 SHIFT	04/11/2024 - 14/11/2024					
		30/08/24 SHIFT	04/11/2024 - 14/11/2024					
		04/09/24 SHIFT	04/11/2024 - 14/11/2024					
		05/09/24 SHIFT	09/11/2024 - 19/11/2024					
		11/09/24 SHIFT	12/11/2024 - 22/11/2024					
		13/09/24 SHIFT	15/11/2024 - 25/11/2024					
		16/09/24 SHIFT	17/11/2024 - 27/11/2024					
		18/09/24 SHIFT	10/11/2024 - 20/11/2024					
		18/09/24 SHIFT	17/11/2024 - 27/11/2024					
		18/09/24 SHIFT	07/11/2024 - 17/11/2024					
		18/09/24 SHIFT	17/11/2024 - 27/11/2024					
		18/09/24 SHIFT	12/11/2024 - 22/11/2024					
		18/09/24 SHIFT	17/11/2024 - 27/11/2024					
		19/09/24 SHIFT	18/11/2024 - 28/11/2024					
		26/09/24 SHIFT	07/11/2024 - 17/11/2024					
		26/09/24 SHIFT	11/11/2024 - 21/11/2024					
		27/09/24 SHIFT	08/11/2024 - 18/11/2024					
		30/09/24 SHIFT	10/11/2024 - 20/11/2024					
		03/10/24 SHIFT	11/11/2024 - 21/11/2024					
		03/10/24 SHIFT	12/11/2024 - 22/11/2024					
		04/10/24 SHIFT	08/11/2024 - 18/11/2024					
		04/10/24 SHIFT	12/11/2024 - 22/11/2024					
		11/10/24 SHIFT	13/11/2024 - 23/11/2024					
		11/10/24 SHIFT	14/11/2024 - 24/11/2024					
		15/10/24 DAYS REDUCTION	14/11/2024 - 23/11/2024					
		15/10/24 SHIFT	26/10/2024 - 04/11/2024					
		16/10/24 SHIFT	03/11/2024 - 12/11/2024					
		23/10/24 SHIFT	03/11/2024 - 12/11/2024					
		23/10/24 SHIFT	26/10/2024 - 04/11/2024					
		23/10/24 SHIFT	02/11/2024 - 11/11/2024					
		08/11/24 EXTENSION	12/11/2024 - 14/11/2024					
		13/11/24 EXTENSION	15/11/2024 - 18/11/2024					

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20718	ET-O	17/07/24 APPLICATION	21/01/2025 - 28/01/2025	21/11/24 - 28/11/24	8			
		22/07/24 SHIFT	21/01/2025 - 28/01/2025					
		30/07/24 SHIFT	21/01/2025 - 28/01/2025					
		30/07/24 SHIFT	21/01/2025 - 28/01/2025					
		07/08/24 SHIFT	21/01/2025 - 28/01/2025					
		07/08/24 SHIFT	21/01/2025 - 28/01/2025					
		08/08/24 SHIFT	21/01/2025 - 28/01/2025					
		03/09/24 SHIFT	21/01/2025 - 28/01/2025					
		03/09/24 SHIFT	21/01/2025 - 28/01/2025					
		16/09/24 SHIFT	24/01/2025 - 31/01/2025					
		18/09/24 SHIFT	21/01/2025 - 28/01/2025					
		20/09/24 SHIFT	22/01/2025 - 29/01/2025					
		26/09/24 SHIFT	23/01/2025 - 30/01/2025					
		27/09/24 PRIORITY	11/01/2025 - 18/01/2025					
		03/10/24 SHIFT	11/01/2025 - 18/01/2025					
		03/10/24 SHIFT	11/01/2025 - 18/01/2025					
		09/10/24	04/12/2024 - 11/12/2024					
		07/10/24 PRIORITY	13/11/2024 - 20/11/2024					
		16/10/24 SHIFT	13/11/2024 - 20/11/2024					
		23/10/24 SHIFT	13/11/2024 - 20/11/2024					
		23/10/24 SHIFT	13/11/2024 - 20/11/2024					
		23/10/24 SHIFT	13/11/2024 - 20/11/2024					
		08/11/24 SHIFT	15/11/2024 - 22/11/2024					
		13/11/24 SHIFT	19/11/2024 - 26/11/2024					
		19/11/24 HINDRANCE ON ENTERING	20/11/2024 - 27/11/2024					
		19/11/24 HINDRANCE ON ENTERING	21/11/2024 - 28/11/2024					

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20598	ET-O	26/06/24 APPLICATION	04/11/2024 – 24/11/2024	29/11/24 – 19/12/24	21			
		03/07/24 SHIFT	04/11/2024 – 24/11/2024					
		03/07/24 SHIFT	04/11/2024 – 24/11/2024					
		15/07/24 SHIFT	04/11/2024 – 24/11/2024					
		16/07/24 SHIFT	11/11/2024 – 01/12/2024					
		22/07/24 SHIFT	11/11/2024 – 01/12/2024					
		30/07/24 SHIFT	11/11/2024 – 01/12/2024					
		30/07/24 SHIFT	11/11/2024 – 01/12/2024					
		07/08/24 SHIFT	11/11/2024 – 01/12/2024					
		07/08/24 SHIFT	11/11/2024 – 01/12/2024					
		08/08/24 SHIFT	11/11/2024 – 01/12/2024					
		27/08/24 SHIFT	12/11/2024 – 02/12/2024					
		03/09/24 SHIFT	12/11/2024 – 02/12/2024					
		10/09/24 SHIFT	16/11/2024 – 06/12/2024					
		16/09/24 SHIFT	21/11/2024 – 11/12/2024					
		18/09/24 SHIFT	17/11/2024 – 07/12/2024					
		20/09/24 SHIFT	19/11/2024 – 09/12/2024					
		26/09/24 SHIFT	20/11/2024 – 10/12/2024					
		03/10/24 SHIFT	15/11/2024 – 05/12/2024					
		03/10/24 SHIFT	13/11/2024 – 03/12/2024					
		09/10/24 SHIFT	21/11/2024 – 11/12/2024					
		16/10/24 SHIFT	21/11/2024 – 11/12/2024					
		23/10/24 SHIFT	21/11/2024 – 11/12/2024					
		23/10/24 SHIFT	21/11/2024 – 11/12/2024					
		23/10/24 SHIFT	21/11/2024 – 11/12/2024					
		08/11/24 SHIFT	23/11/2024 – 13/12/2024					
		13/11/24 SHIFT	27/11/2024 – 17/12/2024					
		19/11/24 SHIFT	28/11/2024 – 18/12/2024					
		19/11/24 SHIFT	29/11/2024 – 19/12/2024					

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20699	ET-O	17/07/24 APPLICATION	03/12/2024 - 10/12/2024	20/12/24 - 27/12/24	8			
		22/07/24 SHIFT	03/12/2024 - 10/12/2024					
		30/07/24 SHIFT	03/12/2024 - 10/12/2024					
		30/07/24 SHIFT	03/12/2024 - 10/12/2024					
		07/08/24 SHIFT	03/12/2024 - 10/12/2024					
		07/08/24 SHIFT	03/12/2024 - 10/12/2024					
		08/08/24 SHIFT	03/12/2024 - 10/12/2024					
		03/09/24 SHIFT	03/12/2024 - 10/12/2024					
		10/09/24 SHIFT	07/12/2024 - 14/12/2024					
		16/09/24 SHIFT	12/12/2024 - 19/12/2024					
		18/09/24 SHIFT	08/12/2024 - 15/12/2024					
		20/09/24 SHIFT	10/12/2024 - 17/12/2024					
		26/09/24 SHIFT	11/12/2024 - 18/12/2024					
		03/10/24 SHIFT	06/12/2024 - 13/12/2024					
		03/10/24 SHIFT	04/12/2024 - 11/12/2024					
		09/10/24	11/01/2025 - 18/01/2025					
		09/10/24 SHIFT	09/01/2025 - 16/01/2025					
		16/10/24 SHIFT	09/01/2025 - 16/01/2025					
		23/10/24 SHIFT	09/01/2025 - 16/01/2025					
		23/10/24 SHIFT	09/01/2025 - 16/01/2025					
		23/10/24 SHIFT	09/01/2025 - 16/01/2025					
		12/11/24 SHIFT	09/01/2025 - 16/01/2025					
		12/11/24	14/12/2024 - 21/12/2024					
		13/11/24 SHIFT	18/12/2024 - 25/12/2024					
		19/11/24 SHIFT	19/12/2024 - 26/12/2024					
		19/11/24 SHIFT	20/12/2024 - 27/12/2024					

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20099		12/02/24 APPLICATION	20/05/2024 – 23/05/2024	28/12/24 – 31/12/24	4			
		27/02/24 SHIFT	20/05/2024 – 23/05/2024					
		27/02/24 SHIFT	20/05/2024 – 23/05/2024					
		27/02/24 SHIFT	20/05/2024 – 23/05/2024					
		27/02/24 SHIFT	20/05/2024 – 23/05/2024					
		01/03/24 SHIFT	20/05/2024 – 23/05/2024					
		13/03/24 SHIFT	20/05/2024 – 23/05/2024					
		22/03/24 SHIFT	20/05/2024 – 23/05/2024					
		27/03/24 SHIFT	21/05/2024 – 24/05/2024					
		29/03/24 SHIFT	21/05/2024 – 24/05/2024					
		29/03/24 SHIFT	21/05/2024 – 24/05/2024					
		08/04/24 SHIFT	22/05/2024 – 25/05/2024					
		09/04/24 SHIFT	23/05/2024 – 26/05/2024					
		16/04/24 SHIFT	21/05/2024 – 24/05/2024					
		08/05/24 SHIFT	22/05/2024 – 25/05/2024					
		14/05/24 SHIFT	23/05/2024 – 26/05/2024					
		22/05/24 HINDRANCE ON ENTERING	25/05/2024 – 28/05/2024					
		22/05/24 HINDRANCE ON ENTERING	26/05/2024 – 29/05/2024					
		22/05/24 SHIFT	24/05/2024 – 27/05/2024					
		22/05/24 HINDRANCE ON ENTERING	27/05/2024 – 30/05/2024					
		24/05/24 SHIFT	30/05/2024 – 02/06/2024					
		27/05/24 SHIFT	01/06/2024 – 04/06/2024					
		29/05/24 HINDRANCE ON ENTERING	02/06/2024 – 05/06/2024					
		29/05/24 HINDRANCE ON ENTERING	03/06/2024 – 06/06/2024					
		29/05/24 SHIFT	14/07/2024 – 17/07/2024					
		29/05/24 PRIORITY	27/06/2024 – 30/06/2024					
		11/06/24 SHIFT	02/07/2024 – 05/07/2024					
		21/06/24 SHIFT	03/07/2024 – 06/07/2024					
		21/06/24 SHIFT	04/07/2024 – 07/07/2024					
		21/06/24 SHIFT	25/07/2024 – 28/07/2024					
		27/06/24 SHIFT	25/07/2024 – 28/07/2024					
		27/06/24 SHIFT	25/07/2024 – 28/07/2024					
		27/06/24 SHIFT	25/07/2024 – 28/07/2024					

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
		15/07/24 SHIFT	26/07/2024 – 29/07/2024					
		18/07/24 SHIFT	30/07/2024 – 02/08/2024					
		19/07/24 SHIFT	22/08/2024 – 25/08/2024					
		30/07/24 SHIFT	22/08/2024 – 25/08/2024					
		30/07/24 SHIFT	22/08/2024 – 25/08/2024					
		08/08/24 SHIFT	05/09/2024 – 08/09/2024					
		21/08/24 SHIFT	06/09/2024 – 09/09/2024					
		22/08/24 SHIFT	07/09/2024 – 10/09/2024					
		27/08/24 SHIFT	10/09/2024 – 13/09/2024					
		03/09/24 SHIFT	23/12/2024 – 26/12/2024					
		10/09/24 SHIFT	27/12/2024 – 30/12/2024					
		16/09/24 SHIFT	01/01/2025 – 04/01/2025					
		18/09/24 SHIFT	28/12/2024 – 31/12/2024					
		20/09/24 SHIFT	30/12/2024 – 02/01/2025					
		26/09/24 SHIFT	31/12/2024 – 03/01/2025					
		03/10/24 SHIFT	26/12/2024 – 29/12/2024					
		03/10/24 SHIFT	24/12/2024 – 27/12/2024					
		09/10/24 SHIFT	23/12/2024 – 26/12/2024					
		09/10/24 SHIFT	24/12/2024 – 27/12/2024					
		16/10/24 SHIFT	24/12/2024 – 27/12/2024					
		23/10/24 SHIFT	24/12/2024 – 27/12/2024					
		23/10/24 SHIFT	24/12/2024 – 27/12/2024					
		23/10/24 SHIFT	24/12/2024 – 27/12/2024					
		08/11/24 SHIFT	26/12/2024 – 29/12/2024					
		12/11/24 SHIFT	23/12/2024 – 26/12/2024					
		13/11/24 SHIFT	26/12/2024 – 29/12/2024					
		19/11/24 SHIFT	27/12/2024 – 30/12/2024					
		19/11/24 SHIFT	28/12/2024 – 31/12/2024					

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20682	ET-O	11/07/24 APPLICATION	08/01/2025 - 14/01/2025	02/01/25 - 08/01/25	7			
		22/07/24 SHIFT	08/01/2025 - 14/01/2025					
		30/07/24 SHIFT	08/01/2025 - 14/01/2025					
		30/07/24 SHIFT	08/01/2025 - 14/01/2025					
		07/08/24 SHIFT	08/01/2025 - 14/01/2025					
		07/08/24 SHIFT	08/01/2025 - 14/01/2025					
		08/08/24 SHIFT	08/01/2025 - 14/01/2025					
		03/09/24 SHIFT	08/01/2025 - 14/01/2025					
		03/09/24 DISPATCH	02/01/2025 - 08/01/2025					
		16/09/24 SHIFT	05/01/2025 - 11/01/2025					
		18/09/24 SHIFT	02/01/2025 - 08/01/2025					
		20/09/24 SHIFT	03/01/2025 - 09/01/2025					
		26/09/24 SHIFT	04/01/2025 - 10/01/2025					
		03/10/24 SHIFT	02/01/2025 - 08/01/2025					
		03/10/24 SHIFT	02/01/2025 - 08/01/2025					
		09/10/24 SHIFT	02/01/2025 - 08/01/2025					
		16/10/24 SHIFT	02/01/2025 - 08/01/2025					
		23/10/24 SHIFT	02/01/2025 - 08/01/2025					
		23/10/24 SHIFT	02/01/2025 - 08/01/2025					
		23/10/24 SHIFT	02/01/2025 - 08/01/2025					
		12/11/24 SHIFT	02/01/2025 - 08/01/2025					

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20843	ET-O	23/08/24 APPLICATION 03/09/24 SHIFT 03/09/24 SHIFT 18/09/24 SHIFT 27/09/24 SHIFT 03/10/24 SHIFT 03/10/24 SHIFT 09/10/24 SHIFT 16/10/24 SHIFT 23/10/24 SHIFT 23/10/24 SHIFT 23/10/24 SHIFT 12/11/24 12/11/24 DAYS REDUCTION 12/11/24	10/02/2025 - 21/02/2025 10/02/2025 - 21/02/2025 10/02/2025 - 21/02/2025 10/02/2025 - 21/02/2025 10/02/2025 - 21/02/2025 10/02/2025 - 21/02/2025 10/02/2025 - 21/02/2025 10/02/2025 - 21/02/2025 10/02/2025 - 21/02/2025 10/02/2025 - 21/02/2025 10/02/2025 - 21/02/2025 10/02/2025 - 21/02/2025 14/12/2024 - 25/12/2024 14/12/2024 - 21/12/2024 09/01/2025 - 16/01/2025	09/01/25 - 16/01/25	8			
20898	ET-O	20/08/24 APPLICATION 16/09/24 SHIFT 18/09/24 SHIFT 20/09/24 SHIFT 26/09/24 SHIFT 27/09/24 SHIFT 03/10/24 SHIFT 03/10/24 SHIFT 09/10/24 SHIFT 16/10/24 SHIFT 23/10/24 SHIFT 23/10/24 SHIFT 23/10/24 SHIFT 12/11/24 SHIFT	09/01/2025 - 20/01/2025 12/01/2025 - 23/01/2025 09/01/2025 - 20/01/2025 10/01/2025 - 21/01/2025 11/01/2025 - 22/01/2025 19/01/2025 - 30/01/2025 19/01/2025 - 30/01/2025 19/01/2025 - 30/01/2025 17/01/2025 - 28/01/2025 17/01/2025 - 28/01/2025 17/01/2025 - 28/01/2025 17/01/2025 - 28/01/2025 17/01/2025 - 28/01/2025 17/01/2025 - 28/01/2025	17/01/25 - 28/01/25	12			

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20838		12/08/24 APPLICATION 03/09/24 SHIFT 03/09/24 SHIFT 18/09/24 SHIFT 27/09/24 SHIFT 03/10/24 SHIFT 03/10/24 SHIFT 09/10/24 SHIFT 16/10/24 SHIFT 23/10/24 SHIFT 23/10/24 SHIFT 23/10/24 SHIFT 12/11/24 SHIFT	01/02/2025 - 08/02/2025 01/02/2025 - 08/02/2025 01/02/2025 - 08/02/2025 01/02/2025 - 08/02/2025 01/02/2025 - 08/02/2025 01/02/2025 - 08/02/2025 01/02/2025 - 08/02/2025 01/02/2025 - 08/02/2025 01/02/2025 - 08/02/2025 01/02/2025 - 08/02/2025 01/02/2025 - 08/02/2025 01/02/2025 - 08/02/2025 01/02/2025 - 08/02/2025	01/02/25 - 08/02/25	8			
20861	ET-O	28/08/24 APPLICATION 03/09/24 SHIFT 10/09/24 SHIFT 16/09/24 SHIFT 18/09/24 SHIFT 20/09/24 SHIFT 26/09/24 SHIFT 03/10/24 SHIFT 03/10/24 SHIFT 09/10/24 SHIFT 09/10/24 SHIFT 16/10/24 SHIFT 23/10/24 SHIFT 23/10/24 SHIFT 23/10/24 SHIFT 08/11/24 SHIFT 12/11/24 12/11/24 SHIFT	11/12/2024 - 22/12/2024 11/12/2024 - 22/12/2024 15/12/2024 - 26/12/2024 20/12/2024 - 31/12/2024 16/12/2024 - 27/12/2024 18/12/2024 - 29/12/2024 19/12/2024 - 30/12/2024 14/12/2024 - 25/12/2024 12/12/2024 - 23/12/2024 11/12/2024 - 22/12/2024 12/12/2024 - 23/12/2024 12/12/2024 - 23/12/2024 12/12/2024 - 23/12/2024 12/12/2024 - 23/12/2024 12/12/2024 - 23/12/2024 14/12/2024 - 25/12/2024 10/02/2025 - 21/02/2025 09/02/2025 - 20/02/2025	09/02/25 - 20/02/25	12			

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20881		11/07/24 APPLICATION 18/09/24 SHIFT 27/09/24 SHIFT 03/10/24 SHIFT 03/10/24 SHIFT 09/10/24 SHIFT 16/10/24 SHIFT 23/10/24 SHIFT 23/10/24 SHIFT 23/10/24 SHIFT 12/11/24 SHIFT	22/02/2025 – 25/02/2025 22/02/2025 – 25/02/2025 22/02/2025 – 25/02/2025 22/02/2025 – 25/02/2025 22/02/2025 – 25/02/2025 22/02/2025 – 25/02/2025 22/02/2025 – 25/02/2025 22/02/2025 – 25/02/2025 22/02/2025 – 25/02/2025 22/02/2025 – 25/02/2025 22/02/2025 – 25/02/2025	22/02/25 – 25/02/25	4			
20958	ΕΓ-Ο	11/09/24 APPLICATION 27/09/24 SHIFT 03/10/24 SHIFT 03/10/24 SHIFT 09/10/24 SHIFT 16/10/24 SHIFT 23/10/24 SHIFT 23/10/24 SHIFT 23/10/24 SHIFT 12/11/24 SHIFT	26/02/2025 – 07/03/2025 26/02/2025 – 07/03/2025 26/02/2025 – 07/03/2025 26/02/2025 – 07/03/2025 26/02/2025 – 07/03/2025 26/02/2025 – 07/03/2025 26/02/2025 – 07/03/2025 26/02/2025 – 07/03/2025 26/02/2025 – 07/03/2025 26/02/2025 – 07/03/2025	26/02/25 – 07/03/25	10			
21042		23/10/24 APPLICATION 23/10/24 SHIFT 23/10/24 SHIFT 23/10/24 SHIFT 12/11/24 SHIFT	08/03/2025 – 17/03/2025 08/03/2025 – 17/03/2025 08/03/2025 – 17/03/2025 08/03/2025 – 17/03/2025 08/03/2025 – 17/03/2025	08/03/25 – 17/03/25	10			
21062	ΕΓ-Ο	11/09/24 APPLICATION 12/11/24 SHIFT	18/03/2025 – 29/03/2025 18/03/2025 – 29/03/2025	18/03/25 – 29/03/25	12			
21125		01/10/24 APPLICATION	24/04/2025 – 05/05/2025	24/04/25 – 05/05/25	12			

GRAVING Dry-Dock_140m LOA_18,5m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20278		08/02/24 APPLICATION	14/10/2024 - 23/10/2024	14/10/24 - 21/10/24	8			
		31/05/24 SHIFT	14/10/2024 - 23/10/2024					
		05/06/24 SHIFT	14/10/2024 - 23/10/2024					
		17/06/24 SHIFT	14/10/2024 - 23/10/2024					
		28/06/24 SHIFT	14/10/2024 - 23/10/2024					
		28/06/24 SHIFT	14/10/2024 - 23/10/2024					
		02/07/24 SHIFT	14/10/2024 - 23/10/2024					
		03/07/24 SHIFT	14/10/2024 - 23/10/2024					
		10/07/24 SHIFT	14/10/2024 - 23/10/2024					
		11/07/24 SHIFT	14/10/2024 - 23/10/2024					
		17/07/24 SHIFT	14/10/2024 - 23/10/2024					
		17/07/24 SHIFT	14/10/2024 - 23/10/2024					
		21/08/24 SHIFT	14/10/2024 - 23/10/2024					
		30/08/24 SHIFT	14/10/2024 - 23/10/2024					
		04/09/24 SHIFT	14/10/2024 - 23/10/2024					
		05/09/24 SHIFT	19/10/2024 - 28/10/2024					
		11/09/24 SHIFT	22/10/2024 - 31/10/2024					
		13/09/24 SHIFT	25/10/2024 - 03/11/2024					
		16/09/24 SHIFT	27/10/2024 - 05/11/2024					
		18/09/24 SHIFT	20/10/2024 - 29/10/2024					
		18/09/24 SHIFT	27/10/2024 - 05/11/2024					
		17/09/24 PRIORITY	11/10/2024 - 20/10/2024					
		19/09/24 SHIFT	12/10/2024 - 21/10/2024					
		26/09/24 SHIFT	13/10/2024 - 22/10/2024					
		30/09/24 SHIFT	15/10/2024 - 24/10/2024					
		03/10/24 SHIFT	16/10/2024 - 25/10/2024					
		03/10/24 SHIFT	17/10/2024 - 26/10/2024					
		04/10/24 PRIORITY	12/10/2024 - 21/10/2024					
		11/10/24 HINDRANCE ON ENTERING	13/10/2024 - 22/10/2024					
		11/10/24 HINDRANCE ON ENTERING	14/10/2024 - 23/10/2024					
		21/10/24 DAYS REDUCTION	14/10/2024 - 21/10/2024					

GRAVING Dry-Dock_140m LOA_18,5m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20921		18/09/24 APPLICATION 19/09/24 SHIFT 26/09/24 SHIFT 30/09/24 SHIFT 02/10/24 03/10/24 SHIFT 03/10/24 SHIFT 04/10/24 SHIFT 04/10/24 SHIFT 11/10/24 SHIFT 11/10/24 SHIFT 07/10/24 21/10/24 SHIFT 21/10/24 HINDRANCE ON ENTERING 23/10/24 EXTENSION	06/10/2024 – 10/10/2024 07/10/2024 – 11/10/2024 08/10/2024 – 12/10/2024 10/10/2024 – 14/10/2024 25/10/2024 – 29/10/2024 26/10/2024 – 30/10/2024 27/10/2024 – 31/10/2024 17/10/2024 – 21/10/2024 27/10/2024 – 31/10/2024 28/10/2024 – 01/11/2024 29/10/2024 – 02/11/2024 24/10/2024 – 28/10/2024 22/10/2024 – 26/10/2024 23/10/2024 – 27/10/2024 28/10/2024 – 29/10/2024	23/10/24 – 29/10/24	7			

GRAVING Dry-Dock_140m LOA_18,5m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20518		12/06/24 APPLICATION	07/10/2024 - 11/10/2024	31/10/24 - 04/11/24	5			
		17/06/24 SHIFT	07/10/2024 - 11/10/2024					
		28/06/24 SHIFT	07/10/2024 - 11/10/2024					
		28/06/24 SHIFT	07/10/2024 - 11/10/2024					
		03/07/24 SHIFT	07/10/2024 - 11/10/2024					
		02/07/24 SHIFT	07/10/2024 - 11/10/2024					
		10/07/24 SHIFT	07/10/2024 - 11/10/2024					
		11/07/24 SHIFT	07/10/2024 - 11/10/2024					
		17/07/24 SHIFT	07/10/2024 - 11/10/2024					
		17/07/24 SHIFT	07/10/2024 - 11/10/2024					
		21/08/24 SHIFT	07/10/2024 - 11/10/2024					
		30/08/24 SHIFT	07/10/2024 - 11/10/2024					
		04/09/24 SHIFT	07/10/2024 - 11/10/2024					
		05/09/24 SHIFT	12/10/2024 - 16/10/2024					
		11/09/24 SHIFT	15/10/2024 - 19/10/2024					
		13/09/24 SHIFT	18/10/2024 - 22/10/2024					
		16/09/24 SHIFT	20/10/2024 - 24/10/2024					
		18/09/24 SHIFT	13/10/2024 - 17/10/2024					
		18/09/24 SHIFT	20/10/2024 - 24/10/2024					
		18/09/24 SHIFT	30/10/2024 - 03/11/2024					
		18/09/24 PRIORITY	21/10/2024 - 25/10/2024					
		19/09/24 SHIFT	22/10/2024 - 26/10/2024					
		26/09/24 SHIFT	23/10/2024 - 27/10/2024					
		30/09/24 SHIFT	25/10/2024 - 29/10/2024					
		02/10/24	10/10/2024 - 14/10/2024					
		03/10/24 SHIFT	11/10/2024 - 15/10/2024					
		03/10/24 SHIFT	12/10/2024 - 16/10/2024					
		04/10/24 SHIFT	22/10/2024 - 26/10/2024					
		11/10/24 SHIFT	23/10/2024 - 27/10/2024					
		11/10/24 SHIFT	24/10/2024 - 28/10/2024					
		17/10/24	29/10/2024 - 02/11/2024					
		21/10/24 SHIFT	27/10/2024 - 31/10/2024					
		21/10/24 SHIFT	28/10/2024 - 01/11/2024					
		23/10/24 SHIFT	30/10/2024 - 03/11/2024					
		29/10/24 HINDRANCE ON	31/10/2024 - 04/11/2024					

GRAVING Dry-Dock_140m LOA_18,5m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
		ENTERING						
20620		27/06/24 APPLICATION	28/09/2024 - 06/10/2024	05/11/24 - 13/11/24	9			
		10/07/24 SHIFT	28/09/2024 - 06/10/2024					
		11/07/24 SHIFT	28/09/2024 - 06/10/2024					
		17/07/24 SHIFT	28/09/2024 - 06/10/2024					
		17/07/24 SHIFT	28/09/2024 - 06/10/2024					
		21/08/24 SHIFT	28/09/2024 - 06/10/2024					
		30/08/24 SHIFT	28/09/2024 - 06/10/2024					
		04/09/24 SHIFT	28/09/2024 - 06/10/2024					
		05/09/24 SHIFT	03/10/2024 - 11/10/2024					
		11/09/24 SHIFT	06/10/2024 - 14/10/2024					
		13/09/24 SHIFT	09/10/2024 - 17/10/2024					
		16/09/24 SHIFT	11/10/2024 - 19/10/2024					
		18/09/24 SHIFT	04/10/2024 - 12/10/2024					
		18/09/24 SHIFT	11/10/2024 - 19/10/2024					
		18/09/24 SHIFT	21/10/2024 - 29/10/2024					
		18/09/24 SHIFT	26/10/2024 - 03/11/2024					
		19/09/24 SHIFT	27/10/2024 - 04/11/2024					
		26/09/24 SHIFT	28/10/2024 - 05/11/2024					
		30/09/24 SHIFT	30/10/2024 - 07/11/2024					
		03/10/24 SHIFT	31/10/2024 - 08/11/2024					
		03/10/24 SHIFT	01/11/2024 - 09/11/2024					
		04/10/24 SHIFT	22/10/2024 - 30/10/2024					
		04/10/24 SHIFT	01/11/2024 - 09/11/2024					
		11/10/24 SHIFT	02/11/2024 - 10/11/2024					
		11/10/24 SHIFT	03/11/2024 - 11/11/2024					
		21/10/24 SHIFT	01/11/2024 - 09/11/2024					
		21/10/24 SHIFT	02/11/2024 - 10/11/2024					
		23/10/24 SHIFT	04/11/2024 - 12/11/2024					
		29/10/24 SHIFT	05/11/2024 - 13/11/2024					

GRAVING Dry-Dock_140m LOA_18,5m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20859		26/08/24 APPLICATION	12/10/2024 - 13/10/2024	15/11/24 - 18/11/24	4			
		30/08/24 SHIFT	12/10/2024 - 13/10/2024					
		04/09/24 SHIFT	12/10/2024 - 13/10/2024					
		05/09/24 SHIFT	17/10/2024 - 18/10/2024					
		11/09/24 SHIFT	20/10/2024 - 21/10/2024					
		13/09/24 SHIFT	23/10/2024 - 24/10/2024					
		16/09/24 SHIFT	25/10/2024 - 26/10/2024					
		18/09/24 SHIFT	18/10/2024 - 19/10/2024					
		18/09/24 SHIFT	25/10/2024 - 26/10/2024					
		18/09/24 SHIFT	04/11/2024 - 05/11/2024					
		18/09/24 SHIFT	30/10/2024 - 31/10/2024					
		18/09/24 SHIFT	04/11/2024 - 05/11/2024					
		19/09/24 SHIFT	05/11/2024 - 06/11/2024					
		26/09/24 SHIFT	06/11/2024 - 07/11/2024					
		30/09/24 SHIFT	08/11/2024 - 09/11/2024					
		03/10/24 SHIFT	09/11/2024 - 10/11/2024					
		03/10/24 SHIFT	10/11/2024 - 11/11/2024					
		04/10/24 SHIFT	31/10/2024 - 01/11/2024					
		04/10/24 SHIFT	10/11/2024 - 11/11/2024					
		11/10/24 SHIFT	11/11/2024 - 12/11/2024					
		11/10/24 SHIFT	12/11/2024 - 13/11/2024					
		21/10/24 SHIFT	10/11/2024 - 11/11/2024					
		21/10/24 SHIFT	11/11/2024 - 12/11/2024					
		22/10/24 DAYS INCREASE	11/11/2024 - 14/11/2024					
		23/10/24 SHIFT	13/11/2024 - 16/11/2024					
		29/10/24 SHIFT	14/11/2024 - 17/11/2024					
		14/11/24 HINDRANCE ON ENTERING	15/11/2024 - 18/11/2024					

GRAVING Dry-Dock_140m LOA_18,5m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20820		16/08/24 APPLICATION	15/11/2024 – 31/01/2025	21/11/24 – 08/03/25	108			
		21/08/24 SHIFT	15/11/2024 – 31/01/2025					
		30/08/24 SHIFT	15/11/2024 – 31/01/2025					
		04/09/24 SHIFT	15/11/2024 – 31/01/2025					
		05/09/24 SHIFT	20/11/2024 – 05/02/2025					
		11/09/24 SHIFT	23/11/2024 – 08/02/2025					
		13/09/24 SHIFT	26/11/2024 – 11/02/2025					
		16/09/24 SHIFT	28/11/2024 – 13/02/2025					
		18/09/24 SHIFT	21/11/2024 – 06/02/2025					
		18/09/24 SHIFT	28/11/2024 – 13/02/2025					
		18/09/24 SHIFT	18/11/2024 – 03/02/2025					
		18/09/24 SHIFT	28/11/2024 – 13/02/2025					
		18/09/24 SHIFT	23/11/2024 – 08/02/2025					
		18/09/24 SHIFT	28/11/2024 – 13/02/2025					
		19/09/24 SHIFT	29/11/2024 – 14/02/2025					
		26/09/24 SHIFT	18/11/2024 – 03/02/2025					
		26/09/24 SHIFT	22/11/2024 – 07/02/2025					
		27/09/24 SHIFT	18/11/2024 – 03/02/2025					
		27/09/24 SHIFT	19/11/2024 – 04/02/2025					
		25/09/24 DAYS INCREASE	19/11/2024 – 06/03/2025					
		30/09/24 SHIFT	21/11/2024 – 08/03/2025					
		03/10/24 SHIFT	22/11/2024 – 09/03/2025					
		03/10/24 SHIFT	23/11/2024 – 10/03/2025					
		04/10/24 SHIFT	19/11/2024 – 06/03/2025					
		04/10/24 SHIFT	23/11/2024 – 10/03/2025					
		11/10/24 SHIFT	24/11/2024 – 11/03/2025					
		11/10/24 SHIFT	25/11/2024 – 12/03/2025					
		15/10/24 SHIFT	24/11/2024 – 11/03/2025					
		15/10/24 SHIFT	19/11/2024 – 06/03/2025					
		15/10/24 SHIFT	15/11/2024 – 02/03/2025					
		23/10/24 SHIFT	17/11/2024 – 04/03/2025					
		29/10/24 SHIFT	18/11/2024 – 05/03/2025					
		14/11/24 SHIFT	19/11/2024 – 06/03/2025					
		18/11/24 HINDRANCE ON ENTERING	20/11/2024 – 07/03/2025					

GRAVING Dry-Dock_140m LOA_18,5m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
		18/11/24 HINDRANCE ON ENTERING	21/11/2024 - 08/03/2025					
21023		16/10/24 APPLICATION 23/10/24 SHIFT 29/10/24 SHIFT 14/11/24 SHIFT 18/11/24 SHIFT 18/11/24 SHIFT	03/03/2025 - 12/03/2025 05/03/2025 - 14/03/2025 06/03/2025 - 15/03/2025 07/03/2025 - 16/03/2025 08/03/2025 - 17/03/2025 09/03/2025 - 18/03/2025	09/03/25 - 18/03/25	10			
20938	ET-O	11/09/24 APPLICATION 27/09/24 SHIFT 27/09/24 SHIFT 29/09/24 SHIFT 30/09/24 SHIFT 03/10/24 SHIFT 03/10/24 SHIFT 11/10/24 SHIFT 11/10/24 SHIFT 23/10/24 SHIFT 29/10/24 SHIFT 14/11/24 SHIFT 18/11/24 SHIFT 18/11/24 SHIFT	15/02/2025 - 21/02/2025 15/02/2025 - 21/02/2025 15/02/2025 - 21/02/2025 07/03/2025 - 13/03/2025 09/03/2025 - 15/03/2025 10/03/2025 - 16/03/2025 11/03/2025 - 17/03/2025 12/03/2025 - 18/03/2025 13/03/2025 - 19/03/2025 15/03/2025 - 21/03/2025 16/03/2025 - 22/03/2025 17/03/2025 - 23/03/2025 18/03/2025 - 24/03/2025 19/03/2025 - 25/03/2025	19/03/25 - 25/03/25	7			

GRAVING Dry-Dock_140m LOA_18,5m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20922		27/08/24 APPLICATION 27/09/24 SHIFT 27/09/24 SHIFT 29/09/24 SHIFT 29/09/24 SHIFT 30/09/24 SHIFT 03/10/24 SHIFT 03/10/24 SHIFT 11/10/24 SHIFT 11/10/24 SHIFT 23/10/24 SHIFT 29/10/24 SHIFT 14/11/24 SHIFT 18/11/24 SHIFT 18/11/24 SHIFT	13/03/2025 – 18/03/2025 13/03/2025 – 18/03/2025 13/03/2025 – 18/03/2025 14/03/2025 – 19/03/2025 14/03/2025 – 19/03/2025 16/03/2025 – 21/03/2025 17/03/2025 – 22/03/2025 18/03/2025 – 23/03/2025 19/03/2025 – 24/03/2025 20/03/2025 – 25/03/2025 22/03/2025 – 27/03/2025 23/03/2025 – 28/03/2025 24/03/2025 – 29/03/2025 25/03/2025 – 30/03/2025 26/03/2025 – 31/03/2025	26/03/25 – 31/03/25	6			
20999	ΕΓ-Ο	20/09/24 APPLICATION 11/10/24 SHIFT 11/10/24 SHIFT 23/10/24 SHIFT 29/10/24 SHIFT 14/11/24 SHIFT 18/11/24 SHIFT 18/11/24 SHIFT	24/03/2025 – 30/03/2025 25/03/2025 – 31/03/2025 26/03/2025 – 01/04/2025 28/03/2025 – 03/04/2025 29/03/2025 – 04/04/2025 30/03/2025 – 05/04/2025 31/03/2025 – 06/04/2025 01/04/2025 – 07/04/2025	01/04/25 – 07/04/25	7			
21142		12/11/24 APPLICATION	08/04/2025 – 14/04/2025	08/04/25 – 14/04/25	7			

PIRAEUS II_Floating Dry-Dock_4.000t Lifting capacity_113m LOA_18m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20420	ET-O	21/05/24 APPLICATION	10/10/2024 - 13/10/2024	19/10/24 - 22/10/24	4			
		31/05/24 SHIFT	31/10/2024 - 03/11/2024					
		05/06/24 SHIFT	31/10/2024 - 03/11/2024					
		17/06/24 SHIFT	31/10/2024 - 03/11/2024					
		28/06/24 SHIFT	31/10/2024 - 03/11/2024					
		28/06/24 SHIFT	31/10/2024 - 03/11/2024					
		02/07/24 SHIFT	31/10/2024 - 03/11/2024					
		03/07/24 SHIFT	31/10/2024 - 03/11/2024					
		10/07/24 SHIFT	31/10/2024 - 03/11/2024					
		11/07/24 SHIFT	31/10/2024 - 03/11/2024					
		17/07/24 SHIFT	31/10/2024 - 03/11/2024					
		17/07/24 SHIFT	31/10/2024 - 03/11/2024					
		21/08/24 SHIFT	31/10/2024 - 03/11/2024					
		30/08/24 SHIFT	31/10/2024 - 03/11/2024					
		04/09/24 SHIFT	31/10/2024 - 03/11/2024					
		05/09/24 SHIFT	05/11/2024 - 08/11/2024					
		11/09/24 SHIFT	08/11/2024 - 11/11/2024					
		13/09/24 SHIFT	11/11/2024 - 14/11/2024					
		16/09/24 SHIFT	13/11/2024 - 16/11/2024					
		18/09/24 SHIFT	06/11/2024 - 09/11/2024					
		18/09/24 SHIFT	13/11/2024 - 16/11/2024					
		18/09/24 SHIFT	03/11/2024 - 06/11/2024					
		18/09/24 SHIFT	13/11/2024 - 16/11/2024					
		18/09/24 SHIFT	08/11/2024 - 11/11/2024					
		18/09/24 SHIFT	13/11/2024 - 16/11/2024					
		19/09/24 SHIFT	14/11/2024 - 17/11/2024					
		26/09/24 SHIFT	14/10/2024 - 17/10/2024					
		25/09/24 SHIFT	07/11/2024 - 10/11/2024					
		04/10/24 SHIFT	15/10/2024 - 18/10/2024					
		07/10/24 SHIFT	16/10/2024 - 19/10/2024					
		09/10/24 SHIFT	17/10/2024 - 20/10/2024					
		14/10/24 SHIFT	19/10/2024 - 22/10/2024					
21123	ET-O	12/11/24 APPLICATION	13/11/2024 - 19/11/2024	13/11/24 - 24/11/24	12			
		18/11/24 EXTENSION	20/11/2024 - 24/11/2024					

PIRAEUS II_Floating Dry-Dock_4.000t Lifting capacity_113m LOA_18m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
21145	ET-O	18/11/24 APPLICATION	25/11/2024 – 29/11/2024	25/11/24 – 29/11/24	5			

GRAVING Dry-Dock_85m LOA_12,5m internal breadth

APPLICATION NUMBER	TYPE OF VESSEL	DATES OF INITIAL APPLICATION AND CHANGES	REQUESTED DATES	SCHEDULED DATES	No. OF REQUESTED DAYS	No. OF BREACH/ EXTENSION DAYS	DATE OF DRY DOCKING	
20840		22/08/24 APPLICATION 21/10/24 DISPATCH	01/11/2024 – 15/11/2024 29/10/2024 – 12/11/2024	29/10/24 – 12/11/24	15			
21122		18/11/24 EXTENSION	13/11/2024 – 20/11/2024 21/11/2024 – 25/11/2024	13/11/24 – 25/11/24	13			
20920		18/09/24 APPLICATION 21/10/24 SHIFT	03/12/2024 – 10/12/2024 03/12/2024 – 10/12/2024	03/12/24 – 10/12/24	8			
21082		01/11/24 APPLICATION	07/01/2025 – 09/02/2025	07/01/25 – 09/02/25	34			
21102		04/11/24 APPLICATION	18/02/2025 – 28/02/2025	18/02/25 – 28/02/25	11			