

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|---|---|---------------------|-----------------------|-------------------------------|---------------------|--|
| 21124 | | 14/11/24 PRIORITY 25/11/24 SHIFT 04/12/24 SHIFT 17/12/24 SHIFT 17/12/24 SHIFT 30/12/24 SHIFT 30/12/24 SHIFT 30/12/24 SHIFT 07/01/25 SHIFT 08/01/25 SHIFT 13/01/25 SHIFT 14/01/25 SHIFT 27/01/25 SHIFT 17/02/25 EXTENSION | 17/12/2024 – 05/01/2025 17/12/2024 – 05/01/2025 20/12/2024 – 08/01/2025 22/12/2024 – 10/01/2025 27/12/2024 – 15/01/2025 08/01/2025 – 27/01/2025 09/01/2025 – 28/01/2025 10/01/2025 – 29/01/2025 11/01/2025 – 30/01/2025 24/01/2025 – 12/02/2025 26/01/2025 – 14/02/2025 27/01/2025 – 15/02/2025 28/01/2025 – 16/02/2025 30/01/2025 – 18/02/2025 19/02/2025 – 03/03/2025 | 30/01/25 – 03/03/25 | 33 | | | |

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|--|-------------------------|-----------------|-----------------------|-------------------------------|---------------------|--|
| 20862 | E/T | 28/08/24 APPLICATION | 02/12/2024 – 08/12/2024 | – | – | | | |
| | | 30/08/24 SHIFT | 04/12/2024 – 10/12/2024 | | | | | |
| | | 11/09/24 SHIFT | 05/12/2024 – 11/12/2024 | | | | | |
| | | 12/09/24 SHIFT | 06/12/2024 – 12/12/2024 | | | | | |
| | | 18/09/24 SHIFT | 10/12/2024 – 16/12/2024 | | | | | |
| | | 20/09/24 SHIFT | 11/12/2024 – 17/12/2024 | | | | | |
| | | 20/09/24 SHIFT | 12/12/2024 – 18/12/2024 | | | | | |
| | | 03/10/24 SHIFT | 10/12/2024 – 16/12/2024 | | | | | |
| | | 03/10/24 SHIFT | 05/12/2024 – 11/12/2024 | | | | | |
| | | 03/10/24 SHIFT | 02/12/2024 – 08/12/2024 | | | | | |
| | | 03/10/24 SHIFT | 05/12/2024 – 11/12/2024 | | | | | |
| | | 15/10/24 SHIFT | 06/12/2024 – 12/12/2024 | | | | | |
| | | 15/10/24 SHIFT | 10/12/2024 – 16/12/2024 | | | | | |
| | | 17/10/24 SHIFT | 03/12/2024 – 09/12/2024 | | | | | |
| | | 17/10/24 SHIFT | 05/12/2024 – 11/12/2024 | | | | | |
| | | 21/10/24 SHIFT | 06/12/2024 – 12/12/2024 | | | | | |
| | | 23/10/24 SHIFT | 09/12/2024 – 15/12/2024 | | | | | |
| | | 29/10/24 SHIFT | 10/12/2024 – 16/12/2024 | | | | | |
| | | 01/11/24 SHIFT | 12/12/2024 – 18/12/2024 | | | | | |
| | | 06/11/24 SHIFT | 16/12/2024 – 22/12/2024 | | | | | |
| | | 12/11/24 SHIFT | 17/12/2024 – 23/12/2024 | | | | | |
| | | 14/11/24 SHIFT | 06/01/2025 – 12/01/2025 | | | | | |
| | | 25/11/24 SHIFT | 09/01/2025 – 15/01/2025 | | | | | |
| | | 04/12/24 SHIFT | 11/01/2025 – 17/01/2025 | | | | | |
| | | 17/12/24 SHIFT | 16/01/2025 – 22/01/2025 | | | | | |
| | | 17/12/24 SHIFT | 28/01/2025 – 03/02/2025 | | | | | |
| | | 30/12/24 SHIFT | 29/01/2025 – 04/02/2025 | | | | | |
| | | 30/12/24 SHIFT | 30/01/2025 – 05/02/2025 | | | | | |
| | | 30/12/24 SHIFT | 31/01/2025 – 06/02/2025 | | | | | |
| | | 07/01/25 SHIFT | 13/02/2025 – 19/02/2025 | | | | | |
| | | 08/01/25 SHIFT | 15/02/2025 – 21/02/2025 | | | | | |
| | | 13/01/25 SHIFT | 16/02/2025 – 22/02/2025 | | | | | |
| | | 14/01/25 SHIFT | 17/02/2025 – 23/02/2025 | | | | | |
| | | 27/01/25 SHIFT | 19/02/2025 – 25/02/2025 | | | | | |
| | | 31/01/25 CANCELLATION | – | | | | | |

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|---|--|---------------------|-----------------------|-------------------------------|---------------------|--|
| 21347 | | 31/01/25 APPLICATION 17/02/25 SHIFT 04/03/25 HINDRANCE ON ENTERING | 19/02/2025 – 25/02/2025 04/03/2025 – 10/03/2025 05/03/2025 – 11/03/2025 | 05/03/25 – 11/03/25 | 7 | | | |
| 21349 | | 12/02/25 SHIFT 14/02/25 CANCELLATION | 11/03/2025 – 28/03/2025 11/03/2025 – 28/03/2025 – | – | – | | | |
| 21018 | | 27/08/24 APPLICATION 17/10/24 SHIFT 06/11/24 SHIFT 06/11/24 SHIFT 25/11/24 SHIFT 04/12/24 SHIFT 17/12/24 SHIFT 17/12/24 SHIFT 30/12/24 SHIFT 30/12/24 SHIFT 30/12/24 SHIFT 07/01/25 SHIFT 07/01/25 SHIFT 08/01/25 SHIFT 13/01/25 SHIFT 14/01/25 SHIFT 27/01/25 SHIFT 31/01/25 CANCELLATION | 10/02/2025 – 17/02/2025 10/02/2025 – 17/02/2025 10/02/2025 – 17/02/2025 10/02/2025 – 17/02/2025 11/02/2025 – 18/02/2025 13/02/2025 – 20/02/2025 18/02/2025 – 25/02/2025 02/03/2025 – 09/03/2025 03/03/2025 – 10/03/2025 04/03/2025 – 11/03/2025 05/03/2025 – 12/03/2025 20/02/2025 – 27/02/2025 05/03/2025 – 12/03/2025 07/03/2025 – 14/03/2025 08/03/2025 – 15/03/2025 09/03/2025 – 16/03/2025 11/03/2025 – 18/03/2025 – | – | – | | | |
| 21427 | | 10/02/25 APPLICATION 17/02/25 SHIFT 04/03/25 SHIFT 05/03/25 PRIORITY | 11/03/2025 – 28/03/2025 17/03/2025 – 03/04/2025 18/03/2025 – 04/04/2025 12/03/2025 – 29/03/2025 | 12/03/25 – 29/03/25 | 18 | | | |

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|--|-------------------------|-----------------|-----------------------|-------------------------------|---------------------|--|
| 20923 | E/T | 27/08/24 APPLICATION | 18/02/2025 – 27/02/2025 | – | – | | | |
| | | 03/10/24 SHIFT | 18/02/2025 – 27/02/2025 | | | | | |
| | | 17/10/24 SHIFT | 18/02/2025 – 27/02/2025 | | | | | |
| | | 06/11/24 SHIFT | 18/02/2025 – 27/02/2025 | | | | | |
| | | 06/11/24 SHIFT | 18/02/2025 – 27/02/2025 | | | | | |
| | | 25/11/24 SHIFT | 19/02/2025 – 28/02/2025 | | | | | |
| | | 04/12/24 SHIFT | 21/02/2025 – 02/03/2025 | | | | | |
| | | 17/12/24 SHIFT | 26/02/2025 – 07/03/2025 | | | | | |
| | | 17/12/24 SHIFT | 10/03/2025 – 19/03/2025 | | | | | |
| | | 30/12/24 SHIFT | 11/03/2025 – 20/03/2025 | | | | | |
| | | 30/12/24 SHIFT | 12/03/2025 – 21/03/2025 | | | | | |
| | | 30/12/24 SHIFT | 13/03/2025 – 22/03/2025 | | | | | |
| | | 07/01/25 SHIFT | 28/02/2025 – 09/03/2025 | | | | | |
| | | 07/01/25 SHIFT | 13/03/2025 – 22/03/2025 | | | | | |
| | | 08/01/25 SHIFT | 15/03/2025 – 24/03/2025 | | | | | |
| | | 13/01/25 SHIFT | 16/03/2025 – 25/03/2025 | | | | | |
| | | 14/01/25 SHIFT | 17/03/2025 – 26/03/2025 | | | | | |
| | | 27/01/25 SHIFT | 19/03/2025 – 28/03/2025 | | | | | |
| | | 31/01/25 CANCELLATION | – | | | | | |

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|---|---|---------------------|-----------------------|-------------------------------|---------------------|--|
| 20882 | | 11/07/24 APPLICATION 11/09/24 SHIFT 03/10/24 SHIFT 17/10/24 SHIFT 06/11/24 SHIFT 06/11/24 SHIFT 17/12/24 SHIFT 17/12/24 SHIFT 30/12/24 SHIFT 30/12/24 SHIFT 30/12/24 SHIFT 07/01/25 SHIFT 07/01/25 SHIFT 08/01/25 SHIFT 13/01/25 SHIFT 14/01/25 SHIFT 27/01/25 SHIFT 12/02/25 SHIFT 17/02/25 SHIFT 04/03/25 SHIFT 05/03/25 SHIFT 05/03/25 SHIFT 20/02/25 PRIORITY | 04/03/2025 – 09/03/2025 04/03/2025 – 09/03/2025 04/03/2025 – 09/03/2025 04/03/2025 – 09/03/2025 04/03/2025 – 09/03/2025 04/03/2025 – 09/03/2025 08/03/2025 – 13/03/2025 20/03/2025 – 25/03/2025 21/03/2025 – 26/03/2025 22/03/2025 – 27/03/2025 23/03/2025 – 28/03/2025 10/03/2025 – 15/03/2025 23/03/2025 – 28/03/2025 25/03/2025 – 30/03/2025 26/03/2025 – 31/03/2025 27/03/2025 – 01/04/2025 29/03/2025 – 03/04/2025 29/03/2025 – 03/04/2025 04/04/2025 – 09/04/2025 05/04/2025 – 10/04/2025 18/03/2025 – 23/03/2025 05/04/2025 – 10/04/2025 30/03/2025 – 04/04/2025 | 30/03/25 – 04/04/25 | 6 | | | |
| 21522 | | 18/03/25 APPLICATION | 05/04/2025 – 10/04/2025 | 05/04/25 – 10/04/25 | 6 | | | |

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|--|-------------------------|-----------------|-----------------------|-------------------------------|---------------------|--|
| 20939 | | 20/09/24 APPLICATION | 15/01/2025 – 20/01/2025 | – | – | | | |
| | | 03/10/24 SHIFT | 15/01/2025 – 20/01/2025 | | | | | |
| | | 17/10/24 SHIFT | 15/01/2025 – 20/01/2025 | | | | | |
| | | 06/11/24 SHIFT | 15/01/2025 – 20/01/2025 | | | | | |
| | | 06/11/24 SHIFT | 15/01/2025 – 20/01/2025 | | | | | |
| | | 14/11/24 SHIFT | 02/02/2025 – 07/02/2025 | | | | | |
| | | 25/11/24 SHIFT | 05/02/2025 – 10/02/2025 | | | | | |
| | | 04/12/24 SHIFT | 07/02/2025 – 12/02/2025 | | | | | |
| | | 17/12/24 SHIFT | 12/02/2025 – 17/02/2025 | | | | | |
| | | 17/12/24 SHIFT | 24/02/2025 – 01/03/2025 | | | | | |
| | | 30/12/24 SHIFT | 25/02/2025 – 02/03/2025 | | | | | |
| | | 30/12/24 SHIFT | 26/02/2025 – 03/03/2025 | | | | | |
| | | 30/12/24 SHIFT | 27/02/2025 – 04/03/2025 | | | | | |
| | | 07/01/25 SHIFT | 14/02/2025 – 19/02/2025 | | | | | |
| | | 07/01/25 SHIFT | 27/02/2025 – 04/03/2025 | | | | | |
| | | 08/01/25 SHIFT | 01/03/2025 – 06/03/2025 | | | | | |
| | | 13/01/25 SHIFT | 02/03/2025 – 07/03/2025 | | | | | |
| | | 14/01/25 SHIFT | 03/03/2025 – 08/03/2025 | | | | | |
| | | 27/01/25 SHIFT | 05/03/2025 – 10/03/2025 | | | | | |
| | | 12/02/25 SHIFT | 26/02/2025 – 03/03/2025 | | | | | |
| | | 17/02/25 SHIFT | 11/03/2025 – 16/03/2025 | | | | | |
| | | 04/03/25 SHIFT | 12/03/2025 – 17/03/2025 | | | | | |
| | | 05/03/25 SHIFT | 30/03/2025 – 04/04/2025 | | | | | |
| | | 12/03/25 SHIFT | 05/04/2025 – 10/04/2025 | | | | | |
| | | 19/03/25 CANCELLATION | – | | | | | |

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|--|-------------------------|---------------------|-----------------------|-------------------------------|---------------------|--|
| 20978 | | 23/09/24 APPLICATION | 10/03/2025 – 19/03/2025 | 11/04/25 – 20/04/25 | 10 | | | |
| | | 03/10/24 SHIFT | 10/03/2025 – 19/03/2025 | | | | | |
| | | 17/10/24 SHIFT | 10/03/2025 – 19/03/2025 | | | | | |
| | | 06/11/24 SHIFT | 10/03/2025 – 19/03/2025 | | | | | |
| | | 06/11/24 SHIFT | 10/03/2025 – 19/03/2025 | | | | | |
| | | 17/12/24 SHIFT | 14/03/2025 – 23/03/2025 | | | | | |
| | | 17/12/24 SHIFT | 26/03/2025 – 04/04/2025 | | | | | |
| | | 30/12/24 SHIFT | 27/03/2025 – 05/04/2025 | | | | | |
| | | 30/12/24 SHIFT | 28/03/2025 – 06/04/2025 | | | | | |
| | | 30/12/24 SHIFT | 29/03/2025 – 07/04/2025 | | | | | |
| | | 07/01/25 SHIFT | 16/03/2025 – 25/03/2025 | | | | | |
| | | 07/01/25 SHIFT | 29/03/2025 – 07/04/2025 | | | | | |
| | | 08/01/25 SHIFT | 31/03/2025 – 09/04/2025 | | | | | |
| | | 13/01/25 SHIFT | 01/04/2025 – 10/04/2025 | | | | | |
| | | 14/01/25 SHIFT | 02/04/2025 – 11/04/2025 | | | | | |
| | | 27/01/25 SHIFT | 04/04/2025 – 13/04/2025 | | | | | |
| | | 12/02/25 SHIFT | 04/04/2025 – 13/04/2025 | | | | | |
| | | 17/02/25 SHIFT | 10/04/2025 – 19/04/2025 | | | | | |
| | | 04/03/25 SHIFT | 11/04/2025 – 20/04/2025 | | | | | |
| | | 05/03/25 SHIFT | 24/03/2025 – 02/04/2025 | | | | | |
| | | 05/03/25 SHIFT | 11/04/2025 – 20/04/2025 | | | | | |
| | | 12/03/25 SHIFT | 05/04/2025 – 14/04/2025 | | | | | |
| | | 12/03/25 SHIFT | 11/04/2025 – 20/04/2025 | | | | | |

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|--|-------------------------|-----------------|-----------------------|-------------------------------|---------------------|--|
| 21019 | | 27/08/24 APPLICATION | 20/03/2025 – 01/04/2025 | – | – | | | |
| | | 17/10/24 SHIFT | 20/03/2025 – 01/04/2025 | | | | | |
| | | 06/11/24 SHIFT | 20/03/2025 – 01/04/2025 | | | | | |
| | | 06/11/24 SHIFT | 20/03/2025 – 01/04/2025 | | | | | |
| | | 17/12/24 SHIFT | 24/03/2025 – 05/04/2025 | | | | | |
| | | 17/12/24 SHIFT | 05/04/2025 – 17/04/2025 | | | | | |
| | | 30/12/24 SHIFT | 06/04/2025 – 18/04/2025 | | | | | |
| | | 30/12/24 SHIFT | 07/04/2025 – 19/04/2025 | | | | | |
| | | 30/12/24 SHIFT | 08/04/2025 – 20/04/2025 | | | | | |
| | | 07/01/25 SHIFT | 26/03/2025 – 07/04/2025 | | | | | |
| | | 07/01/25 SHIFT | 08/04/2025 – 20/04/2025 | | | | | |
| | | 08/01/25 SHIFT | 10/04/2025 – 22/04/2025 | | | | | |
| | | 13/01/25 SHIFT | 11/04/2025 – 23/04/2025 | | | | | |
| | | 14/01/25 SHIFT | 12/04/2025 – 24/04/2025 | | | | | |
| | | 27/01/25 SHIFT | 14/04/2025 – 26/04/2025 | | | | | |
| | | 03/02/25 CANCELLATION | – | | | | | |
| 21350 | | | 14/04/2025 – 26/04/2025 | – | – | | | |
| | | 12/02/25 SHIFT | 14/04/2025 – 26/04/2025 | | | | | |
| | | 17/02/25 SHIFT | 20/04/2025 – 02/05/2025 | | | | | |
| | | 24/02/25 CANCELLATION | – | | | | | |

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|--|-------------------------|---------------------|-----------------------|-------------------------------|---------------------|--|
| 21143 | ET-O | 15/11/24 APPLICATION | 02/04/2025 – 14/04/2025 | 21/04/25 – 03/05/25 | 13 | | | |
| | | 17/12/24 SHIFT | 06/04/2025 – 18/04/2025 | | | | | |
| | | 17/12/24 SHIFT | 18/04/2025 – 30/04/2025 | | | | | |
| | | 30/12/24 SHIFT | 19/04/2025 – 01/05/2025 | | | | | |
| | | 30/12/24 SHIFT | 20/04/2025 – 02/05/2025 | | | | | |
| | | 30/12/24 SHIFT | 21/04/2025 – 03/05/2025 | | | | | |
| | | 07/01/25 SHIFT | 08/04/2025 – 20/04/2025 | | | | | |
| | | 07/01/25 SHIFT | 21/04/2025 – 03/05/2025 | | | | | |
| | | 08/01/25 SHIFT | 23/04/2025 – 05/05/2025 | | | | | |
| | | 13/01/25 SHIFT | 24/04/2025 – 06/05/2025 | | | | | |
| | | 14/01/25 SHIFT | 25/04/2025 – 07/05/2025 | | | | | |
| | | 27/01/25 SHIFT | 27/04/2025 – 09/05/2025 | | | | | |
| | | 12/02/25 SHIFT | 27/04/2025 – 09/05/2025 | | | | | |
| | | 17/02/25 SHIFT | 03/05/2025 – 15/05/2025 | | | | | |
| | | 24/02/25 SHIFT | 20/04/2025 – 02/05/2025 | | | | | |
| | | 04/03/25 SHIFT | 21/04/2025 – 03/05/2025 | | | | | |
| | | 05/03/25 SHIFT | 03/04/2025 – 15/04/2025 | | | | | |
| | | 05/03/25 SHIFT | 21/04/2025 – 03/05/2025 | | | | | |
| | | 12/03/25 SHIFT | 15/04/2025 – 27/04/2025 | | | | | |
| | | 12/03/25 SHIFT | 21/04/2025 – 03/05/2025 | | | | | |

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | NO. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|--|-------------------------|---------------------|-----------------------|-------------------------------|---------------------|--|
| 21144 | | 07/11/24 APPLICATION | 25/04/2025 – 13/05/2025 | 04/05/25 – 22/05/25 | 19 | | | |
| | | 17/12/24 SHIFT | 01/05/2025 – 19/05/2025 | | | | | |
| | | 30/12/24 SHIFT | 02/05/2025 – 20/05/2025 | | | | | |
| | | 30/12/24 SHIFT | 03/05/2025 – 21/05/2025 | | | | | |
| | | 30/12/24 SHIFT | 04/05/2025 – 22/05/2025 | | | | | |
| | | 07/01/25 SHIFT | 25/04/2025 – 13/05/2025 | | | | | |
| | | 07/01/25 SHIFT | 04/05/2025 – 22/05/2025 | | | | | |
| | | 08/01/25 SHIFT | 06/05/2025 – 24/05/2025 | | | | | |
| | | 13/01/25 SHIFT | 07/05/2025 – 25/05/2025 | | | | | |
| | | 14/01/25 SHIFT | 08/05/2025 – 26/05/2025 | | | | | |
| | | 27/01/25 SHIFT | 10/05/2025 – 28/05/2025 | | | | | |
| | | 12/02/25 SHIFT | 10/05/2025 – 28/05/2025 | | | | | |
| | | 17/02/25 SHIFT | 16/05/2025 – 03/06/2025 | | | | | |
| | | 24/02/25 SHIFT | 03/05/2025 – 21/05/2025 | | | | | |
| | | 04/03/25 SHIFT | 04/05/2025 – 22/05/2025 | | | | | |
| | | 05/03/25 SHIFT | 25/04/2025 – 13/05/2025 | | | | | |
| | | 05/03/25 SHIFT | 04/05/2025 – 22/05/2025 | | | | | |
| | | 12/03/25 SHIFT | 28/04/2025 – 16/05/2025 | | | | | |
| | | 12/03/25 SHIFT | 04/05/2025 – 22/05/2025 | | | | | |
| 21223 | ET-O | 07/11/24 APPLICATION | 25/05/2025 – 06/06/2025 | 25/05/25 – 06/06/25 | 13 | | | |
| | | 07/01/25 SHIFT | 25/05/2025 – 06/06/2025 | | | | | |
| | | 13/01/25 SHIFT | 26/05/2025 – 07/06/2025 | | | | | |
| | | 14/01/25 SHIFT | 27/05/2025 – 08/06/2025 | | | | | |
| | | 27/01/25 SHIFT | 29/05/2025 – 10/06/2025 | | | | | |
| | | 12/02/25 SHIFT | 29/05/2025 – 10/06/2025 | | | | | |
| | | 17/02/25 SHIFT | 04/06/2025 – 16/06/2025 | | | | | |
| | | 24/02/25 SHIFT | 25/05/2025 – 06/06/2025 | | | | | |
| | | 05/03/25 SHIFT | 25/05/2025 – 06/06/2025 | | | | | |
| | | 12/03/25 SHIFT | 25/05/2025 – 06/06/2025 | | | | | |

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|--|---|---------------------|-----------------------|-------------------------------|---------------------|--|
| 21322 | | 06/12/24 APPLICATION 27/01/25 SHIFT 12/02/25 SHIFT 17/02/25 SHIFT 24/02/25 SHIFT 05/03/25 SHIFT 12/03/25 SHIFT | 09/06/2025 – 16/06/2025 11/06/2025 – 18/06/2025 11/06/2025 – 18/06/2025 17/06/2025 – 24/06/2025 09/06/2025 – 16/06/2025 09/06/2025 – 16/06/2025 09/06/2025 – 16/06/2025 | 09/06/25 – 16/06/25 | 8 | | | |
| 21382 | | 14/08/24 APPLICATION 12/02/25 SHIFT 17/02/25 SHIFT 24/02/25 SHIFT 05/03/25 SHIFT 12/03/25 SHIFT | 19/06/2025 – 24/06/2025 19/06/2025 – 24/06/2025 25/06/2025 – 30/06/2025 19/06/2025 – 24/06/2025 19/06/2025 – 24/06/2025 19/06/2025 – 24/06/2025 | 19/06/25 – 24/06/25 | 6 | | | |
| 21424 | | 06/02/25 APPLICATION 17/02/25 SHIFT 24/02/25 SHIFT 05/03/25 SHIFT 12/03/25 SHIFT | 25/06/2025 – 04/07/2025 01/07/2025 – 10/07/2025 25/06/2025 – 04/07/2025 25/06/2025 – 04/07/2025 25/06/2025 – 04/07/2025 | 25/06/25 – 04/07/25 | 10 | | | |

PIRAEUS III_Floating Dry-Dock_22.000t Lifting capacity_240m LOA_35m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|--|---|---------------------|-----------------------|-------------------------------|---------------------|--|
| 21242 | | 09/12/24 APPLICATION 17/12/24 SHIFT 17/12/24 SHIFT 30/12/24 SHIFT 30/12/24 SHIFT 30/12/24 SHIFT 07/01/25 SHIFT 07/01/25 SHIFT 08/01/25 SHIFT 13/01/25 SHIFT 14/01/25 SHIFT 27/01/25 SHIFT 11/02/25 SHIFT 17/02/25 SHIFT 24/02/25 SHIFT 05/03/25 SHIFT 12/03/25 SHIFT | 31/01/2025 – 06/02/2025 05/02/2025 – 11/02/2025 17/02/2025 – 23/02/2025 18/02/2025 – 24/02/2025 19/02/2025 – 25/02/2025 20/02/2025 – 26/02/2025 07/02/2025 – 13/02/2025 20/02/2025 – 26/02/2025 22/02/2025 – 28/02/2025 23/02/2025 – 01/03/2025 24/02/2025 – 02/03/2025 26/02/2025 – 04/03/2025 05/07/2025 – 11/07/2025 11/07/2025 – 17/07/2025 05/07/2025 – 11/07/2025 05/07/2025 – 11/07/2025 05/07/2025 – 11/07/2025 | 05/07/25 – 11/07/25 | 7 | | | |
| 21542 | | 05/03/25 APPLICATION | 12/07/2025 – 16/07/2025 | 12/07/25 – 16/07/25 | 5 | | | |

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|--|-------------------------|---------------------|-----------------------|-------------------------------|---------------------|--|
| 21426 | ET-O | 12/02/25 APPLICATION | 22/02/2025 – 27/02/2025 | 21/02/25 – 28/02/25 | 8 | | | |
| | | 13/02/25 PRIORITY | 22/02/2025 – 27/02/2025 | | | | | |
| | | 21/02/25 SHIFT | 22/02/2025 – 27/02/2025 | | | | | |
| | | 12/02/25 PRIORITY | 21/02/2025 – 26/02/2025 | | | | | |
| | | 26/02/25 EXTENSION | 27/02/2025 – 28/02/2025 | | | | | |
| 20838 | | 12/08/24 APPLICATION | 01/02/2025 – 08/02/2025 | - | - | | | |
| | | 03/09/24 SHIFT | 01/02/2025 – 08/02/2025 | | | | | |
| | | 03/09/24 SHIFT | 01/02/2025 – 08/02/2025 | | | | | |
| | | 18/09/24 SHIFT | 01/02/2025 – 08/02/2025 | | | | | |
| | | 27/09/24 SHIFT | 01/02/2025 – 08/02/2025 | | | | | |
| | | 03/10/24 SHIFT | 01/02/2025 – 08/02/2025 | | | | | |
| | | 03/10/24 SHIFT | 01/02/2025 – 08/02/2025 | | | | | |
| | | 09/10/24 SHIFT | 01/02/2025 – 08/02/2025 | | | | | |
| | | 16/10/24 SHIFT | 01/02/2025 – 08/02/2025 | | | | | |
| | | 23/10/24 SHIFT | 01/02/2025 – 08/02/2025 | | | | | |
| | | 23/10/24 SHIFT | 01/02/2025 – 08/02/2025 | | | | | |
| | | 23/10/24 SHIFT | 01/02/2025 – 08/02/2025 | | | | | |
| | | 12/11/24 SHIFT | 01/02/2025 – 08/02/2025 | | | | | |
| | | 25/11/24 SHIFT | 01/02/2025 – 08/02/2025 | | | | | |
| | | 29/11/24 PRIORITY | 29/01/2025 – 05/02/2025 | | | | | |
| | | 10/12/24 SHIFT | 29/01/2025 – 05/02/2025 | | | | | |
| | | 10/12/24 SHIFT | 29/01/2025 – 05/02/2025 | | | | | |
| | | 02/01/25 SHIFT | 30/01/2025 – 06/02/2025 | | | | | |
| | | 03/01/25 SHIFT | 03/02/2025 – 10/02/2025 | | | | | |
| | | 07/01/25 SHIFT | 04/02/2025 – 11/02/2025 | | | | | |
| | | 08/01/25 SHIFT | 05/02/2025 – 12/02/2025 | | | | | |
| | | 09/01/25 SHIFT | 06/02/2025 – 13/02/2025 | | | | | |
| | | 10/01/25 SHIFT | 09/02/2025 – 16/02/2025 | | | | | |
| | | 13/01/25 SHIFT | 19/02/2025 – 26/02/2025 | | | | | |
| | | 27/01/25 SHIFT | 22/02/2025 – 01/03/2025 | | | | | |
| | | 28/01/25 SHIFT | 23/02/2025 – 02/03/2025 | | | | | |
| | | 29/01/25 CANCELLATION | - | | | | | |

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|--|-------------------------|---------------------|-----------------------|-------------------------------|---------------------|--|
| 21182 | | 28/11/24 APPLICATION | 06/02/2025 – 08/02/2025 | 04/03/25 – 08/03/25 | 5 | | | |
| | | 04/12/24 PRIORITY | 06/02/2025 – 08/02/2025 | | | | | |
| | | 10/12/24 SHIFT | 06/02/2025 – 08/02/2025 | | | | | |
| | | 10/12/24 SHIFT | 06/02/2025 – 08/02/2025 | | | | | |
| | | 02/01/25 SHIFT | 07/02/2025 – 09/02/2025 | | | | | |
| | | 03/01/25 SHIFT | 11/02/2025 – 13/02/2025 | | | | | |
| | | 07/01/25 SHIFT | 12/02/2025 – 14/02/2025 | | | | | |
| | | 08/01/25 SHIFT | 13/02/2025 – 15/02/2025 | | | | | |
| | | 09/01/25 SHIFT | 14/02/2025 – 16/02/2025 | | | | | |
| | | 10/01/25 SHIFT | 17/02/2025 – 19/02/2025 | | | | | |
| | | 13/01/25 SHIFT | 27/02/2025 – 01/03/2025 | | | | | |
| | | 24/01/25 PRIORITY | 19/02/2025 – 21/02/2025 | | | | | |
| | | 28/01/25 SHIFT | 20/02/2025 – 22/02/2025 | | | | | |
| | | 05/02/25 SHIFT | 22/02/2025 – 24/02/2025 | | | | | |
| | | 13/02/25 SHIFT | 28/02/2025 – 02/03/2025 | | | | | |
| | | 21/02/25 SHIFT | 28/02/2025 – 02/03/2025 | | | | | |
| | | 21/02/25 SHIFT | 22/02/2025 – 24/02/2025 | | | | | |
| | | 21/02/25 SHIFT | 27/02/2025 – 01/03/2025 | | | | | |
| | | 27/02/25 HINDRANCE ON ENTERING | 02/03/2025 – 04/03/2025 | | | | | |
| | | 27/02/25 HINDRANCE ON ENTERING | 03/03/2025 – 05/03/2025 | | | | | |
| | | 26/02/25 SHIFT | 01/03/2025 – 03/03/2025 | | | | | |
| | | 27/02/25 HINDRANCE ON ENTERING | 04/03/2025 – 06/03/2025 | | | | | |
| | | 04/03/25 EXTENSION | 07/03/2025 – 08/03/2025 | | | | | |

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|--|--|---------------------|-----------------------|-------------------------------|---------------------|--|
| 21345 | | 29/01/25 APPLICATION 05/02/25 SHIFT 13/02/25 SHIFT 21/02/25 SHIFT 21/02/25 SHIFT 21/02/25 SHIFT 27/02/25 SHIFT 27/02/25 SHIFT 26/02/25 SHIFT 27/02/25 SHIFT 04/03/25 SHIFT 07/03/25 HINDRANCE ON ENTERING | 23/02/2025 – 02/03/2025 25/02/2025 – 04/03/2025 03/03/2025 – 10/03/2025 03/03/2025 – 10/03/2025 25/02/2025 – 04/03/2025 02/03/2025 – 09/03/2025 05/03/2025 – 12/03/2025 06/03/2025 – 13/03/2025 04/03/2025 – 11/03/2025 07/03/2025 – 14/03/2025 09/03/2025 – 16/03/2025 10/03/2025 – 17/03/2025 | 10/03/25 – 17/03/25 | 8 | | | |

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|--|-------------------------|---------------------|-----------------------|-------------------------------|---------------------|--|
| 20881 | | 11/07/24 APPLICATION | 22/02/2025 – 25/02/2025 | 18/03/25 – 22/03/25 | 5 | | | |
| | | 18/09/24 SHIFT | 22/02/2025 – 25/02/2025 | | | | | |
| | | 27/09/24 SHIFT | 22/02/2025 – 25/02/2025 | | | | | |
| | | 03/10/24 SHIFT | 22/02/2025 – 25/02/2025 | | | | | |
| | | 03/10/24 SHIFT | 22/02/2025 – 25/02/2025 | | | | | |
| | | 09/10/24 SHIFT | 22/02/2025 – 25/02/2025 | | | | | |
| | | 16/10/24 SHIFT | 22/02/2025 – 25/02/2025 | | | | | |
| | | 23/10/24 SHIFT | 22/02/2025 – 25/02/2025 | | | | | |
| | | 23/10/24 SHIFT | 22/02/2025 – 25/02/2025 | | | | | |
| | | 23/10/24 SHIFT | 22/02/2025 – 25/02/2025 | | | | | |
| | | 12/11/24 SHIFT | 22/02/2025 – 25/02/2025 | | | | | |
| | | 25/11/24 SHIFT | 22/02/2025 – 25/02/2025 | | | | | |
| | | 25/11/24 SHIFT | 01/03/2025 – 04/03/2025 | | | | | |
| | | 26/11/24 SHIFT | 08/03/2025 – 11/03/2025 | | | | | |
| | | 26/11/24 SHIFT | 22/02/2025 – 25/02/2025 | | | | | |
| | | 29/11/24 SHIFT | 22/02/2025 – 25/02/2025 | | | | | |
| | | 04/12/24 SHIFT | 24/02/2025 – 27/02/2025 | | | | | |
| | | 04/12/24 SHIFT | 22/02/2025 – 25/02/2025 | | | | | |
| | | 10/12/24 SHIFT | 22/02/2025 – 25/02/2025 | | | | | |
| | | 10/12/24 SHIFT | 22/02/2025 – 25/02/2025 | | | | | |
| | | 03/01/25 SHIFT | 26/02/2025 – 01/03/2025 | | | | | |
| | | 07/01/25 SHIFT | 27/02/2025 – 02/03/2025 | | | | | |
| | | 08/01/25 SHIFT | 28/02/2025 – 03/03/2025 | | | | | |
| | | 09/01/25 SHIFT | 01/03/2025 – 04/03/2025 | | | | | |
| | | 10/01/25 SHIFT | 04/03/2025 – 07/03/2025 | | | | | |
| | | 13/01/25 SHIFT | 14/03/2025 – 17/03/2025 | | | | | |
| | | 27/01/25 SHIFT | 11/03/2025 – 14/03/2025 | | | | | |
| | | 27/01/25 SHIFT | 14/03/2025 – 17/03/2025 | | | | | |
| | | 28/01/25 SHIFT | 15/03/2025 – 18/03/2025 | | | | | |
| | | 05/02/25 SHIFT | 17/03/2025 – 20/03/2025 | | | | | |
| | | 13/02/25 SHIFT | 23/03/2025 – 26/03/2025 | | | | | |
| | | 14/02/25 PRIORITY | 11/03/2025 – 14/03/2025 | | | | | |
| | | 21/02/25 SHIFT | 11/03/2025 – 14/03/2025 | | | | | |
| | | 21/02/25 SHIFT | 11/03/2025 – 14/03/2025 | | | | | |
| | | 27/02/25 SHIFT | 13/03/2025 – 16/03/2025 | | | | | |

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|--|-------------------------|-----------------|-----------------------|-------------------------------|---------------------|--|
| | | 27/02/25 SHIFT | 14/03/2025 – 17/03/2025 | | | | | |
| | | 26/02/25 SHIFT | 12/03/2025 – 15/03/2025 | | | | | |
| | | 27/02/25 SHIFT | 15/03/2025 – 18/03/2025 | | | | | |
| | | 04/03/25 SHIFT | 17/03/2025 – 20/03/2025 | | | | | |
| | | 07/03/25 SHIFT | 18/03/2025 – 21/03/2025 | | | | | |
| | | 21/03/25 EXTENSION | 22/03/2025 – 22/03/2025 | | | | | |

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|--|-------------------------|---------------------|-----------------------|-------------------------------|---------------------|--|
| 20958 | ET-O | 11/09/24 APPLICATION | 26/02/2025 – 07/03/2025 | 24/03/25 – 02/04/25 | 10 | | | |
| | | 27/09/24 SHIFT | 26/02/2025 – 07/03/2025 | | | | | |
| | | 03/10/24 SHIFT | 26/02/2025 – 07/03/2025 | | | | | |
| | | 03/10/24 SHIFT | 26/02/2025 – 07/03/2025 | | | | | |
| | | 09/10/24 SHIFT | 26/02/2025 – 07/03/2025 | | | | | |
| | | 16/10/24 SHIFT | 26/02/2025 – 07/03/2025 | | | | | |
| | | 23/10/24 SHIFT | 26/02/2025 – 07/03/2025 | | | | | |
| | | 23/10/24 SHIFT | 26/02/2025 – 07/03/2025 | | | | | |
| | | 23/10/24 SHIFT | 26/02/2025 – 07/03/2025 | | | | | |
| | | 12/11/24 SHIFT | 26/02/2025 – 07/03/2025 | | | | | |
| | | 25/11/24 SHIFT | 26/02/2025 – 07/03/2025 | | | | | |
| | | 26/11/24 SHIFT | 26/02/2025 – 07/03/2025 | | | | | |
| | | 29/11/24 SHIFT | 26/02/2025 – 07/03/2025 | | | | | |
| | | 04/12/24 SHIFT | 28/02/2025 – 09/03/2025 | | | | | |
| | | 04/12/24 SHIFT | 26/02/2025 – 07/03/2025 | | | | | |
| | | 10/12/24 SHIFT | 26/02/2025 – 07/03/2025 | | | | | |
| | | 10/12/24 SHIFT | 26/02/2025 – 07/03/2025 | | | | | |
| | | 03/01/25 SHIFT | 02/03/2025 – 11/03/2025 | | | | | |
| | | 07/01/25 SHIFT | 03/03/2025 – 12/03/2025 | | | | | |
| | | 08/01/25 SHIFT | 04/03/2025 – 13/03/2025 | | | | | |
| | | 09/01/25 SHIFT | 05/03/2025 – 14/03/2025 | | | | | |
| | | 10/01/25 SHIFT | 08/03/2025 – 17/03/2025 | | | | | |
| | | 13/01/25 SHIFT | 18/03/2025 – 27/03/2025 | | | | | |
| | | 27/01/25 SHIFT | 15/03/2025 – 24/03/2025 | | | | | |
| | | 27/01/25 SHIFT | 18/03/2025 – 27/03/2025 | | | | | |
| | | 28/01/25 SHIFT | 19/03/2025 – 28/03/2025 | | | | | |
| | | 05/02/25 SHIFT | 21/03/2025 – 30/03/2025 | | | | | |
| | | 13/02/25 SHIFT | 27/03/2025 – 05/04/2025 | | | | | |
| | | 14/02/25 SHIFT | 23/03/2025 – 01/04/2025 | | | | | |
| | | 14/02/25 SHIFT | 27/03/2025 – 05/04/2025 | | | | | |
| | | 20/02/25 PRIORITY | 15/03/2025 – 24/03/2025 | | | | | |
| | | 21/02/25 SHIFT | 15/03/2025 – 24/03/2025 | | | | | |
| | | 21/02/25 SHIFT | 15/03/2025 – 24/03/2025 | | | | | |
| | | 27/02/25 SHIFT | 17/03/2025 – 26/03/2025 | | | | | |
| | | 27/02/25 SHIFT | 18/03/2025 – 27/03/2025 | | | | | |

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|--|-------------------------|-----------------|-----------------------|-------------------------------|---------------------|--|
| | | 26/02/25 SHIFT | 16/03/2025 – 25/03/2025 | | | | | |
| | | 27/02/25 SHIFT | 19/03/2025 – 28/03/2025 | | | | | |
| | | 04/03/25 SHIFT | 21/03/2025 – 30/03/2025 | | | | | |
| | | 07/03/25 SHIFT | 22/03/2025 – 31/03/2025 | | | | | |
| | | 21/03/25 SHIFT | 23/03/2025 – 01/04/2025 | | | | | |
| | | 21/03/25 HINDRANCE ON ENTERING | 24/03/2025 – 02/04/2025 | | | | | |

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|--|-------------------------|---------------------|-----------------------|-------------------------------|---------------------|--|
| 20861 | ET-O | 28/08/24 APPLICATION | 11/12/2024 – 22/12/2024 | 03/04/25 – 14/04/25 | 12 | | | |
| | | 03/09/24 SHIFT | 11/12/2024 – 22/12/2024 | | | | | |
| | | 10/09/24 SHIFT | 15/12/2024 – 26/12/2024 | | | | | |
| | | 16/09/24 SHIFT | 20/12/2024 – 31/12/2024 | | | | | |
| | | 18/09/24 SHIFT | 16/12/2024 – 27/12/2024 | | | | | |
| | | 20/09/24 SHIFT | 18/12/2024 – 29/12/2024 | | | | | |
| | | 26/09/24 SHIFT | 19/12/2024 – 30/12/2024 | | | | | |
| | | 03/10/24 SHIFT | 14/12/2024 – 25/12/2024 | | | | | |
| | | 03/10/24 SHIFT | 12/12/2024 – 23/12/2024 | | | | | |
| | | 09/10/24 SHIFT | 11/12/2024 – 22/12/2024 | | | | | |
| | | 09/10/24 SHIFT | 12/12/2024 – 23/12/2024 | | | | | |
| | | 16/10/24 SHIFT | 12/12/2024 – 23/12/2024 | | | | | |
| | | 23/10/24 SHIFT | 12/12/2024 – 23/12/2024 | | | | | |
| | | 23/10/24 SHIFT | 12/12/2024 – 23/12/2024 | | | | | |
| | | 23/10/24 SHIFT | 12/12/2024 – 23/12/2024 | | | | | |
| | | 08/11/24 SHIFT | 14/12/2024 – 25/12/2024 | | | | | |
| | | 12/11/24 | 10/02/2025 – 21/02/2025 | | | | | |
| | | 12/11/24 SHIFT | 09/02/2025 – 20/02/2025 | | | | | |
| | | 25/11/24 SHIFT | 09/02/2025 – 20/02/2025 | | | | | |
| | | 29/11/24 SHIFT | 01/02/2025 – 12/02/2025 | | | | | |
| | | 29/11/24 SHIFT | 09/02/2025 – 20/02/2025 | | | | | |
| | | 04/12/24 SHIFT | 12/02/2025 – 23/02/2025 | | | | | |
| | | 04/12/24 SHIFT | 09/02/2025 – 20/02/2025 | | | | | |
| | | 10/12/24 SHIFT | 09/02/2025 – 20/02/2025 | | | | | |
| | | 10/12/24 SHIFT | 09/02/2025 – 20/02/2025 | | | | | |
| | | 02/01/25 SHIFT | 10/02/2025 – 21/02/2025 | | | | | |
| | | 03/01/25 SHIFT | 14/02/2025 – 25/02/2025 | | | | | |
| | | 07/01/25 SHIFT | 15/02/2025 – 26/02/2025 | | | | | |
| | | 08/01/25 SHIFT | 16/02/2025 – 27/02/2025 | | | | | |
| | | 09/01/25 SHIFT | 17/02/2025 – 28/02/2025 | | | | | |
| | | 10/01/25 SHIFT | 20/02/2025 – 03/03/2025 | | | | | |
| | | 13/01/25 SHIFT | 02/03/2025 – 13/03/2025 | | | | | |
| | | 27/01/25 SHIFT | 27/02/2025 – 10/03/2025 | | | | | |
| | | 27/01/25 SHIFT | 02/03/2025 – 13/03/2025 | | | | | |
| | | 28/01/25 SHIFT | 03/03/2025 – 14/03/2025 | | | | | |

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|--|-------------------------|-----------------|-----------------------|-------------------------------|---------------------|--|
| | | 05/02/25 SHIFT | 05/03/2025 – 16/03/2025 | | | | | |
| | | 13/02/25 SHIFT | 11/03/2025 – 22/03/2025 | | | | | |
| | | 14/02/25 SHIFT | 15/03/2025 – 26/03/2025 | | | | | |
| | | 20/02/25 SHIFT | 25/03/2025 – 05/04/2025 | | | | | |
| | | 21/02/25 SHIFT | 25/03/2025 – 05/04/2025 | | | | | |
| | | 21/02/25 SHIFT | 25/03/2025 – 05/04/2025 | | | | | |
| | | 27/02/25 SHIFT | 27/03/2025 – 07/04/2025 | | | | | |
| | | 27/02/25 SHIFT | 28/03/2025 – 08/04/2025 | | | | | |
| | | 26/02/25 SHIFT | 26/03/2025 – 06/04/2025 | | | | | |
| | | 27/02/25 SHIFT | 29/03/2025 – 09/04/2025 | | | | | |
| | | 04/03/25 SHIFT | 31/03/2025 – 11/04/2025 | | | | | |
| | | 07/03/25 SHIFT | 01/04/2025 – 12/04/2025 | | | | | |
| | | 21/03/25 SHIFT | 02/04/2025 – 13/04/2025 | | | | | |
| | | 21/03/25 SHIFT | 03/04/2025 – 14/04/2025 | | | | | |

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|--|-------------------------|---------------------|-----------------------|-------------------------------|---------------------|--|
| 21042 | | 23/10/24 APPLICATION | 08/03/2025 – 17/03/2025 | 15/04/25 – 24/04/25 | 10 | | | |
| | | 23/10/24 SHIFT | 08/03/2025 – 17/03/2025 | | | | | |
| | | 23/10/24 SHIFT | 08/03/2025 – 17/03/2025 | | | | | |
| | | 23/10/24 SHIFT | 08/03/2025 – 17/03/2025 | | | | | |
| | | 12/11/24 SHIFT | 08/03/2025 – 17/03/2025 | | | | | |
| | | 25/11/24 SHIFT | 08/03/2025 – 17/03/2025 | | | | | |
| | | 25/11/24 SHIFT | 08/03/2025 – 17/03/2025 | | | | | |
| | | 26/11/24 SHIFT | 12/03/2025 – 21/03/2025 | | | | | |
| | | 26/11/24 SHIFT | 08/03/2025 – 17/03/2025 | | | | | |
| | | 29/11/24 SHIFT | 08/03/2025 – 17/03/2025 | | | | | |
| | | 04/12/24 SHIFT | 10/03/2025 – 19/03/2025 | | | | | |
| | | 04/12/24 SHIFT | 08/03/2025 – 17/03/2025 | | | | | |
| | | 10/12/24 SHIFT | 08/03/2025 – 17/03/2025 | | | | | |
| | | 10/12/24 SHIFT | 08/03/2025 – 17/03/2025 | | | | | |
| | | 03/01/25 SHIFT | 12/03/2025 – 21/03/2025 | | | | | |
| | | 07/01/25 SHIFT | 13/03/2025 – 22/03/2025 | | | | | |
| | | 08/01/25 SHIFT | 14/03/2025 – 23/03/2025 | | | | | |
| | | 09/01/25 SHIFT | 15/03/2025 – 24/03/2025 | | | | | |
| | | 10/01/25 SHIFT | 18/03/2025 – 27/03/2025 | | | | | |
| | | 13/01/25 SHIFT | 28/03/2025 – 06/04/2025 | | | | | |
| | | 27/01/25 SHIFT | 25/03/2025 – 03/04/2025 | | | | | |
| | | 27/01/25 SHIFT | 28/03/2025 – 06/04/2025 | | | | | |
| | | 28/01/25 SHIFT | 29/03/2025 – 07/04/2025 | | | | | |
| | | 05/02/25 SHIFT | 31/03/2025 – 09/04/2025 | | | | | |
| | | 13/02/25 SHIFT | 06/04/2025 – 15/04/2025 | | | | | |
| | | 14/02/25 SHIFT | 02/04/2025 – 11/04/2025 | | | | | |
| | | 14/02/25 SHIFT | 06/04/2025 – 15/04/2025 | | | | | |
| | | 20/02/25 SHIFT | 27/03/2025 – 05/04/2025 | | | | | |
| | | 20/02/25 SHIFT | 06/04/2025 – 15/04/2025 | | | | | |
| | | 21/02/25 SHIFT | 06/04/2025 – 15/04/2025 | | | | | |
| | | 21/02/25 SHIFT | 06/04/2025 – 15/04/2025 | | | | | |
| | | 27/02/25 SHIFT | 08/04/2025 – 17/04/2025 | | | | | |
| | | 27/02/25 SHIFT | 09/04/2025 – 18/04/2025 | | | | | |
| | | 26/02/25 SHIFT | 07/04/2025 – 16/04/2025 | | | | | |
| | | 27/02/25 SHIFT | 10/04/2025 – 19/04/2025 | | | | | |

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|--|-------------------------|---------------------|-----------------------|-------------------------------|---------------------|--|
| | | 04/03/25 SHIFT | 12/04/2025 – 21/04/2025 | | | | | |
| | | 07/03/25 SHIFT | 13/04/2025 – 22/04/2025 | | | | | |
| | | 21/03/25 SHIFT | 14/04/2025 – 23/04/2025 | | | | | |
| | | 21/03/25 SHIFT | 15/04/2025 – 24/04/2025 | | | | | |
| 21264 | | 06/12/24 APPLICATION | 30/03/2025 – 03/04/2025 | 25/04/25 – 29/04/25 | 5 | | | |
| | | 03/01/25 SHIFT | 03/04/2025 – 07/04/2025 | | | | | |
| | | 07/01/25 SHIFT | 04/04/2025 – 08/04/2025 | | | | | |
| | | 08/01/25 SHIFT | 05/04/2025 – 09/04/2025 | | | | | |
| | | 09/01/25 SHIFT | 06/04/2025 – 10/04/2025 | | | | | |
| | | 10/01/25 SHIFT | 09/04/2025 – 13/04/2025 | | | | | |
| | | 13/01/25 SHIFT | 19/04/2025 – 23/04/2025 | | | | | |
| | | 27/01/25 SHIFT | 16/04/2025 – 20/04/2025 | | | | | |
| | | 27/01/25 SHIFT | 19/04/2025 – 23/04/2025 | | | | | |
| | | 28/01/25 SHIFT | 20/04/2025 – 24/04/2025 | | | | | |
| | | 05/02/25 SHIFT | 22/04/2025 – 26/04/2025 | | | | | |
| | | 13/02/25 SHIFT | 28/04/2025 – 02/05/2025 | | | | | |
| | | 14/02/25 SHIFT | 24/04/2025 – 28/04/2025 | | | | | |
| | | 14/02/25 SHIFT | 28/04/2025 – 02/05/2025 | | | | | |
| | | 20/02/25 SHIFT | 18/04/2025 – 22/04/2025 | | | | | |
| | | 20/02/25 SHIFT | 28/04/2025 – 02/05/2025 | | | | | |
| | | 21/02/25 SHIFT | 28/04/2025 – 02/05/2025 | | | | | |
| | | 21/02/25 SHIFT | 28/04/2025 – 02/05/2025 | | | | | |
| | | 24/02/25 SHIFT | 26/04/2025 – 30/04/2025 | | | | | |
| | | 24/02/25 SHIFT | 16/04/2025 – 20/04/2025 | | | | | |
| | | 27/02/25 SHIFT | 18/04/2025 – 22/04/2025 | | | | | |
| | | 27/02/25 SHIFT | 19/04/2025 – 23/04/2025 | | | | | |
| | | 26/02/25 SHIFT | 17/04/2025 – 21/04/2025 | | | | | |
| | | 27/02/25 SHIFT | 20/04/2025 – 24/04/2025 | | | | | |
| | | 04/03/25 SHIFT | 22/04/2025 – 26/04/2025 | | | | | |
| | | 07/03/25 SHIFT | 23/04/2025 – 27/04/2025 | | | | | |
| | | 21/03/25 SHIFT | 24/04/2025 – 28/04/2025 | | | | | |
| | | 21/03/25 SHIFT | 25/04/2025 – 29/04/2025 | | | | | |

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|--|-------------------------|---------------------|-----------------------|-------------------------------|---------------------|--|
| 21125 | | 01/10/24 APPLICATION | 24/04/2025 – 05/05/2025 | 30/04/25 – 11/05/25 | 12 | | | |
| | | 25/11/24 SHIFT | 24/04/2025 – 05/05/2025 | | | | | |
| | | 25/11/24 SHIFT | 24/04/2025 – 05/05/2025 | | | | | |
| | | 26/11/24 SHIFT | 24/04/2025 – 05/05/2025 | | | | | |
| | | 26/11/24 SHIFT | 24/04/2025 – 05/05/2025 | | | | | |
| | | 29/11/24 SHIFT | 24/04/2025 – 05/05/2025 | | | | | |
| | | 04/12/24 SHIFT | 24/04/2025 – 05/05/2025 | | | | | |
| | | 10/12/24 SHIFT | 24/04/2025 – 05/05/2025 | | | | | |
| | | 10/12/24 SHIFT | 24/04/2025 – 05/05/2025 | | | | | |
| | | 27/01/25 SHIFT | 24/04/2025 – 05/05/2025 | | | | | |
| | | 28/01/25 SHIFT | 25/04/2025 – 06/05/2025 | | | | | |
| | | 05/02/25 SHIFT | 27/04/2025 – 08/05/2025 | | | | | |
| | | 13/02/25 SHIFT | 03/05/2025 – 14/05/2025 | | | | | |
| | | 14/02/25 SHIFT | 29/04/2025 – 10/05/2025 | | | | | |
| | | 14/02/25 SHIFT | 03/05/2025 – 14/05/2025 | | | | | |
| | | 20/02/25 SHIFT | 24/04/2025 – 05/05/2025 | | | | | |
| | | 20/02/25 SHIFT | 03/05/2025 – 14/05/2025 | | | | | |
| | | 21/02/25 SHIFT | 03/05/2025 – 14/05/2025 | | | | | |
| | | 21/02/25 SHIFT | 03/05/2025 – 14/05/2025 | | | | | |
| | | 24/02/25 SHIFT | 01/05/2025 – 12/05/2025 | | | | | |
| | | 24/02/25 SHIFT | 24/04/2025 – 05/05/2025 | | | | | |
| | | 27/02/25 SHIFT | 25/04/2025 – 06/05/2025 | | | | | |
| | | 04/03/25 SHIFT | 27/04/2025 – 08/05/2025 | | | | | |
| | | 07/03/25 SHIFT | 28/04/2025 – 09/05/2025 | | | | | |
| | | 21/03/25 SHIFT | 29/04/2025 – 10/05/2025 | | | | | |
| | | 21/03/25 SHIFT | 30/04/2025 – 11/05/2025 | | | | | |

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|--|-------------------------|---------------------|-----------------------|-------------------------------|---------------------|--|
| 21323 | | 14/01/25 APPLICATION | 06/05/2025 – 18/05/2025 | 12/05/25 – 24/05/25 | 13 | | | |
| | | 27/01/25 SHIFT | 06/05/2025 – 18/05/2025 | | | | | |
| | | 28/01/25 SHIFT | 07/05/2025 – 19/05/2025 | | | | | |
| | | 05/02/25 SHIFT | 09/05/2025 – 21/05/2025 | | | | | |
| | | 13/02/25 SHIFT | 15/05/2025 – 27/05/2025 | | | | | |
| | | 14/02/25 SHIFT | 11/05/2025 – 23/05/2025 | | | | | |
| | | 14/02/25 SHIFT | 15/05/2025 – 27/05/2025 | | | | | |
| | | 20/02/25 SHIFT | 06/05/2025 – 18/05/2025 | | | | | |
| | | 20/02/25 SHIFT | 15/05/2025 – 27/05/2025 | | | | | |
| | | 21/02/25 SHIFT | 15/05/2025 – 27/05/2025 | | | | | |
| | | 21/02/25 SHIFT | 15/05/2025 – 27/05/2025 | | | | | |
| | | 24/02/25 SHIFT | 13/05/2025 – 25/05/2025 | | | | | |
| | | 24/02/25 SHIFT | 06/05/2025 – 18/05/2025 | | | | | |
| | | 27/02/25 SHIFT | 07/05/2025 – 19/05/2025 | | | | | |
| | | 04/03/25 SHIFT | 09/05/2025 – 21/05/2025 | | | | | |
| | | 07/03/25 SHIFT | 10/05/2025 – 22/05/2025 | | | | | |
| | | 21/03/25 SHIFT | 11/05/2025 – 23/05/2025 | | | | | |
| | | 21/03/25 SHIFT | 12/05/2025 – 24/05/2025 | | | | | |

PIRAEUS I_Floating Dry-Dock_15.000t Lifting capacity_202m LOA_31m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|--|--|---------------------|-----------------------|-------------------------------|---------------------|--|
| 21324 | | 20/01/25 APPLICATION 27/01/25 SHIFT 28/01/25 SHIFT 05/02/25 SHIFT 13/02/25 SHIFT 14/02/25 SHIFT 14/02/25 SHIFT 20/02/25 SHIFT 20/02/25 SHIFT 21/02/25 SHIFT 21/02/25 SHIFT 24/02/25 SHIFT 24/02/25 SHIFT 27/02/25 SHIFT 04/03/25 SHIFT 07/03/25 SHIFT 21/03/25 SHIFT 21/03/25 SHIFT | 19/05/2025 – 24/05/2025 19/05/2025 – 24/05/2025 20/05/2025 – 25/05/2025 22/05/2025 – 27/05/2025 28/05/2025 – 02/06/2025 24/05/2025 – 29/05/2025 28/05/2025 – 02/06/2025 19/05/2025 – 24/05/2025 28/05/2025 – 02/06/2025 28/05/2025 – 02/06/2025 28/05/2025 – 02/06/2025 26/05/2025 – 31/05/2025 19/05/2025 – 24/05/2025 20/05/2025 – 25/05/2025 22/05/2025 – 27/05/2025 23/05/2025 – 28/05/2025 24/05/2025 – 29/05/2025 25/05/2025 – 30/05/2025 | 25/05/25 – 30/05/25 | 6 | | | |
| 21462 | | 11/02/25 APPLICATION | 03/06/2025 – 09/06/2025 | 03/06/25 – 09/06/25 | 7 | | | |
| 21543 | | 21/03/25 APPLICATION | 15/09/2025 – 18/09/2025 | 15/09/25 – 18/09/25 | 4 | | | |

GRAVING Dry-Dock_140m LOA_18,5m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|--|-------------------------|---------------------|-----------------------|-------------------------------|---------------------|--|
| 20820 | | 16/08/24 APPLICATION | 15/11/2024 – 31/01/2025 | 21/11/24 – 14/03/25 | 114 | | | |
| | | 21/08/24 SHIFT | 15/11/2024 – 31/01/2025 | | | | | |
| | | 30/08/24 SHIFT | 15/11/2024 – 31/01/2025 | | | | | |
| | | 04/09/24 SHIFT | 15/11/2024 – 31/01/2025 | | | | | |
| | | 05/09/24 SHIFT | 20/11/2024 – 05/02/2025 | | | | | |
| | | 11/09/24 SHIFT | 23/11/2024 – 08/02/2025 | | | | | |
| | | 13/09/24 SHIFT | 26/11/2024 – 11/02/2025 | | | | | |
| | | 16/09/24 SHIFT | 28/11/2024 – 13/02/2025 | | | | | |
| | | 18/09/24 SHIFT | 21/11/2024 – 06/02/2025 | | | | | |
| | | 18/09/24 SHIFT | 28/11/2024 – 13/02/2025 | | | | | |
| | | 18/09/24 SHIFT | 18/11/2024 – 03/02/2025 | | | | | |
| | | 18/09/24 SHIFT | 28/11/2024 – 13/02/2025 | | | | | |
| | | 18/09/24 SHIFT | 23/11/2024 – 08/02/2025 | | | | | |
| | | 18/09/24 SHIFT | 28/11/2024 – 13/02/2025 | | | | | |
| | | 19/09/24 SHIFT | 29/11/2024 – 14/02/2025 | | | | | |
| | | 26/09/24 SHIFT | 18/11/2024 – 03/02/2025 | | | | | |
| | | 26/09/24 SHIFT | 22/11/2024 – 07/02/2025 | | | | | |
| | | 27/09/24 SHIFT | 18/11/2024 – 03/02/2025 | | | | | |
| | | 27/09/24 SHIFT | 19/11/2024 – 04/02/2025 | | | | | |
| | | 25/09/24 DAYS INCREASE | 19/11/2024 – 06/03/2025 | | | | | |
| | | 30/09/24 SHIFT | 21/11/2024 – 08/03/2025 | | | | | |
| | | 03/10/24 SHIFT | 22/11/2024 – 09/03/2025 | | | | | |
| | | 03/10/24 SHIFT | 23/11/2024 – 10/03/2025 | | | | | |
| | | 04/10/24 SHIFT | 19/11/2024 – 06/03/2025 | | | | | |
| | | 04/10/24 SHIFT | 23/11/2024 – 10/03/2025 | | | | | |
| | | 11/10/24 SHIFT | 24/11/2024 – 11/03/2025 | | | | | |
| | | 11/10/24 SHIFT | 25/11/2024 – 12/03/2025 | | | | | |
| | | 15/10/24 SHIFT | 24/11/2024 – 11/03/2025 | | | | | |
| | | 15/10/24 SHIFT | 19/11/2024 – 06/03/2025 | | | | | |
| | | 15/10/24 SHIFT | 15/11/2024 – 02/03/2025 | | | | | |
| | | 23/10/24 SHIFT | 17/11/2024 – 04/03/2025 | | | | | |
| | | 29/10/24 SHIFT | 18/11/2024 – 05/03/2025 | | | | | |
| | | 14/11/24 SHIFT | 19/11/2024 – 06/03/2025 | | | | | |
| | | 18/11/24 HINDRANCE ON ENTERING | 20/11/2024 – 07/03/2025 | | | | | |

GRAVING Dry-Dock_140m LOA_18,5m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|---|--|---------------------|-----------------------|-------------------------------|---------------------|--|
| | | 18/11/24 HINDRANCE ON ENTERING 04/03/25 EXTENSION 10/03/25 EXTENSION | 21/11/2024 – 08/03/2025 09/03/2025 – 13/03/2025 14/03/2025 – 14/03/2025 | | | | | |
| 21023 | | 16/10/24 APPLICATION 23/10/24 SHIFT 29/10/24 SHIFT 14/11/24 SHIFT 18/11/24 SHIFT 18/11/24 SHIFT 04/03/25 SHIFT 28/02/25 CANCELLATION | 03/03/2025 – 12/03/2025 05/03/2025 – 14/03/2025 06/03/2025 – 15/03/2025 07/03/2025 – 16/03/2025 08/03/2025 – 17/03/2025 09/03/2025 – 18/03/2025 14/03/2025 – 23/03/2025 – | – | – | | | |
| 21502 | | 14/03/25 APPLICATION 14/03/25 PRIORITY 19/03/25 EXTENSION | 15/03/2025 – 19/03/2025 15/03/2025 – 19/03/2025 20/03/2025 – 22/03/2025 | 15/03/25 – 22/03/25 | 8 | | | |
| 21362 | | 29/01/25 APPLICATION 24/02/25 PRIORITY 04/03/25 SHIFT 06/03/25 EXTENSION 06/03/25 SHIFT 10/03/25 SHIFT 14/03/25 SHIFT 19/03/25 SHIFT | 26/03/2025 – 31/03/2025 19/03/2025 – 24/03/2025 24/03/2025 – 29/03/2025 30/03/2025 – 08/04/2025 14/03/2025 – 29/03/2025 15/03/2025 – 30/03/2025 20/03/2025 – 04/04/2025 23/03/2025 – 07/04/2025 | 23/03/25 – 07/04/25 | 16 | | | |

GRAVING Dry-Dock_140m LOA_18,5m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|--|-------------------------|-----------------|-----------------------|-------------------------------|---------------------|--|
| 20922 | | 27/08/24 APPLICATION | 13/03/2025 – 18/03/2025 | – | – | | | |
| | | 27/09/24 SHIFT | 13/03/2025 – 18/03/2025 | | | | | |
| | | 27/09/24 SHIFT | 13/03/2025 – 18/03/2025 | | | | | |
| | | 29/09/24 SHIFT | 14/03/2025 – 19/03/2025 | | | | | |
| | | 29/09/24 SHIFT | 14/03/2025 – 19/03/2025 | | | | | |
| | | 30/09/24 SHIFT | 16/03/2025 – 21/03/2025 | | | | | |
| | | 03/10/24 SHIFT | 17/03/2025 – 22/03/2025 | | | | | |
| | | 03/10/24 SHIFT | 18/03/2025 – 23/03/2025 | | | | | |
| | | 11/10/24 SHIFT | 19/03/2025 – 24/03/2025 | | | | | |
| | | 11/10/24 SHIFT | 20/03/2025 – 25/03/2025 | | | | | |
| | | 23/10/24 SHIFT | 22/03/2025 – 27/03/2025 | | | | | |
| | | 29/10/24 SHIFT | 23/03/2025 – 28/03/2025 | | | | | |
| | | 14/11/24 SHIFT | 24/03/2025 – 29/03/2025 | | | | | |
| | | 18/11/24 SHIFT | 25/03/2025 – 30/03/2025 | | | | | |
| | | 18/11/24 SHIFT | 26/03/2025 – 31/03/2025 | | | | | |
| | | 29/01/25 CANCELLATION | – | | | | | |
| 20938 | ET-O | 11/09/24 APPLICATION | 15/02/2025 – 21/02/2025 | – | – | | | |
| | | 27/09/24 SHIFT | 15/02/2025 – 21/02/2025 | | | | | |
| | | 27/09/24 SHIFT | 15/02/2025 – 21/02/2025 | | | | | |
| | | 29/09/24 SHIFT | 07/03/2025 – 13/03/2025 | | | | | |
| | | 30/09/24 SHIFT | 09/03/2025 – 15/03/2025 | | | | | |
| | | 03/10/24 SHIFT | 10/03/2025 – 16/03/2025 | | | | | |
| | | 03/10/24 SHIFT | 11/03/2025 – 17/03/2025 | | | | | |
| | | 11/10/24 SHIFT | 12/03/2025 – 18/03/2025 | | | | | |
| | | 11/10/24 SHIFT | 13/03/2025 – 19/03/2025 | | | | | |
| | | 23/10/24 SHIFT | 15/03/2025 – 21/03/2025 | | | | | |
| | | 29/10/24 SHIFT | 16/03/2025 – 22/03/2025 | | | | | |
| | | 14/11/24 SHIFT | 17/03/2025 – 23/03/2025 | | | | | |
| | | 18/11/24 SHIFT | 18/03/2025 – 24/03/2025 | | | | | |
| | | 18/11/24 SHIFT | 19/03/2025 – 25/03/2025 | | | | | |
| | | 24/02/25 SHIFT | 25/03/2025 – 31/03/2025 | | | | | |
| | | 24/02/25 SHIFT | 04/04/2025 – 10/04/2025 | | | | | |
| | | 20/02/25 CANCELLATION | – | | | | | |

GRAVING Dry-Dock_140m LOA_18,5m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|--|-------------------------|---------------------|-----------------------|-------------------------------|---------------------|--|
| 21062 | ET-O | 11/09/24 APPLICATION | 18/03/2025 – 29/03/2025 | 08/04/25 – 17/04/25 | 10 | | | |
| | | 12/11/24 SHIFT | 18/03/2025 – 29/03/2025 | | | | | |
| | | 25/11/24 SHIFT | 18/03/2025 – 29/03/2025 | | | | | |
| | | 25/11/24 SHIFT | 18/03/2025 – 29/03/2025 | | | | | |
| | | 26/11/24 SHIFT | 22/03/2025 – 02/04/2025 | | | | | |
| | | 26/11/24 SHIFT | 18/03/2025 – 29/03/2025 | | | | | |
| | | 29/11/24 SHIFT | 18/03/2025 – 29/03/2025 | | | | | |
| | | 04/12/24 SHIFT | 20/03/2025 – 31/03/2025 | | | | | |
| | | 04/12/24 SHIFT | 18/03/2025 – 29/03/2025 | | | | | |
| | | 10/12/24 SHIFT | 18/03/2025 – 29/03/2025 | | | | | |
| | | 10/12/24 SHIFT | 18/03/2025 – 29/03/2025 | | | | | |
| | | 03/01/25 SHIFT | 22/03/2025 – 02/04/2025 | | | | | |
| | | 07/01/25 SHIFT | 23/03/2025 – 03/04/2025 | | | | | |
| | | 08/01/25 SHIFT | 24/03/2025 – 04/04/2025 | | | | | |
| | | 09/01/25 SHIFT | 25/03/2025 – 05/04/2025 | | | | | |
| | | 10/01/25 SHIFT | 28/03/2025 – 08/04/2025 | | | | | |
| | | 13/01/25 SHIFT | 07/04/2025 – 18/04/2025 | | | | | |
| | | 27/01/25 SHIFT | 04/04/2025 – 15/04/2025 | | | | | |
| | | 27/01/25 SHIFT | 07/04/2025 – 18/04/2025 | | | | | |
| | | 28/01/25 SHIFT | 08/04/2025 – 19/04/2025 | | | | | |
| | | 05/02/25 SHIFT | 10/04/2025 – 21/04/2025 | | | | | |
| | | 13/02/25 SHIFT | 16/04/2025 – 27/04/2025 | | | | | |
| | | 14/02/25 SHIFT | 12/04/2025 – 23/04/2025 | | | | | |
| | | 14/02/25 SHIFT | 16/04/2025 – 27/04/2025 | | | | | |
| | | 20/02/25 SHIFT | 06/04/2025 – 17/04/2025 | | | | | |
| | | 20/02/25 SHIFT | 16/04/2025 – 27/04/2025 | | | | | |
| | | 21/02/25 SHIFT | 16/04/2025 – 27/04/2025 | | | | | |
| | | 21/02/25 SHIFT | 16/04/2025 – 27/04/2025 | | | | | |
| | | 20/02/25 DAYS REDUCTION | 16/04/2025 – 25/04/2025 | | | | | |
| | | 20/02/25 PRIORITY | 25/03/2025 – 03/04/2025 | | | | | |
| | | 06/03/25 SHIFT | 09/04/2025 – 18/04/2025 | | | | | |
| | | 06/03/25 SHIFT | 30/03/2025 – 08/04/2025 | | | | | |
| | | 10/03/25 SHIFT | 31/03/2025 – 09/04/2025 | | | | | |
| | | 14/03/25 SHIFT | 05/04/2025 – 14/04/2025 | | | | | |

GRAVING Dry-Dock_140m LOA_18,5m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|--|-------------------------|---------------------|-----------------------|-------------------------------|---------------------|--|
| | | 19/03/25 SHIFT | 08/04/2025 – 17/04/2025 | | | | | |
| 20999 | ET-O | 20/09/24 APPLICATION | 24/03/2025 – 30/03/2025 | 18/04/25 – 24/04/25 | 7 | | | |
| | | 11/10/24 SHIFT | 25/03/2025 – 31/03/2025 | | | | | |
| | | 11/10/24 SHIFT | 26/03/2025 – 01/04/2025 | | | | | |
| | | 23/10/24 SHIFT | 28/03/2025 – 03/04/2025 | | | | | |
| | | 29/10/24 SHIFT | 29/03/2025 – 04/04/2025 | | | | | |
| | | 14/11/24 SHIFT | 30/03/2025 – 05/04/2025 | | | | | |
| | | 18/11/24 SHIFT | 31/03/2025 – 06/04/2025 | | | | | |
| | | 18/11/24 SHIFT | 01/04/2025 – 07/04/2025 | | | | | |
| | | 24/02/25 SHIFT | 26/03/2025 – 01/04/2025 | | | | | |
| | | 24/02/25 SHIFT | 01/04/2025 – 07/04/2025 | | | | | |
| | | 24/02/25 SHIFT | 11/04/2025 – 17/04/2025 | | | | | |
| | | 24/02/25 SHIFT | 04/04/2025 – 10/04/2025 | | | | | |
| | | 06/03/25 SHIFT | 19/04/2025 – 25/04/2025 | | | | | |
| | | 06/03/25 SHIFT | 09/04/2025 – 15/04/2025 | | | | | |
| | | 10/03/25 SHIFT | 10/04/2025 – 16/04/2025 | | | | | |
| | | 14/03/25 SHIFT | 15/04/2025 – 21/04/2025 | | | | | |
| | | 19/03/25 SHIFT | 18/04/2025 – 24/04/2025 | | | | | |
| 21142 | | 12/11/24 APPLICATION | 08/04/2025 – 14/04/2025 | 25/04/25 – 01/05/25 | 7 | | | |
| | | 24/02/25 SHIFT | 08/04/2025 – 14/04/2025 | | | | | |
| | | 24/02/25 SHIFT | 18/04/2025 – 24/04/2025 | | | | | |
| | | 24/02/25 SHIFT | 11/04/2025 – 17/04/2025 | | | | | |
| | | 06/03/25 SHIFT | 26/04/2025 – 02/05/2025 | | | | | |
| | | 06/03/25 SHIFT | 16/04/2025 – 22/04/2025 | | | | | |
| | | 10/03/25 SHIFT | 17/04/2025 – 23/04/2025 | | | | | |
| | | 14/03/25 SHIFT | 22/04/2025 – 28/04/2025 | | | | | |
| | | 19/03/25 SHIFT | 25/04/2025 – 01/05/2025 | | | | | |

GRAVING Dry-Dock_140m LOA_18,5m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|--|---|---------------------|-----------------------|-------------------------------|---------------------|--|
| 21203 | | 03/12/24 APPLICATION 24/02/25 SHIFT 24/02/25 SHIFT 24/02/25 SHIFT 06/03/25 SHIFT 06/03/25 SHIFT 10/03/25 SHIFT 14/03/25 SHIFT 19/03/25 SHIFT | 15/04/2025 – 24/04/2025 15/04/2025 – 24/04/2025 25/04/2025 – 04/05/2025 18/04/2025 – 27/04/2025 03/05/2025 – 12/05/2025 23/04/2025 – 02/05/2025 24/04/2025 – 03/05/2025 29/04/2025 – 08/05/2025 02/05/2025 – 11/05/2025 | 02/05/25 – 11/05/25 | 10 | | | |
| 21265 | ET-O | 10/12/24 APPLICATION 24/02/25 SHIFT 24/02/25 SHIFT 24/02/25 SHIFT 06/03/25 SHIFT 06/03/25 SHIFT 10/03/25 SHIFT 14/03/25 SHIFT 19/03/25 SHIFT | 25/04/2025 – 04/05/2025 25/04/2025 – 04/05/2025 05/05/2025 – 14/05/2025 28/04/2025 – 07/05/2025 13/05/2025 – 22/05/2025 03/05/2025 – 12/05/2025 04/05/2025 – 13/05/2025 09/05/2025 – 18/05/2025 12/05/2025 – 21/05/2025 | 12/05/25 – 21/05/25 | 10 | | | |
| 21343 | ET-O | 27/01/25 APPLICATION 24/02/25 SHIFT 24/02/25 SHIFT 24/02/25 SHIFT 06/03/25 SHIFT 06/03/25 SHIFT 10/03/25 SHIFT 14/03/25 SHIFT 19/03/25 SHIFT | 06/05/2025 – 09/05/2025 06/05/2025 – 09/05/2025 15/05/2025 – 18/05/2025 08/05/2025 – 11/05/2025 23/05/2025 – 26/05/2025 13/05/2025 – 16/05/2025 14/05/2025 – 17/05/2025 19/05/2025 – 22/05/2025 22/05/2025 – 25/05/2025 | 22/05/25 – 25/05/25 | 4 | | | |

GRAVING Dry-Dock_140m LOA_18,5m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|--|---|---------------------|-----------------------|-------------------------------|---------------------|--|
| 21344 | ET-O | 27/01/25 APPLICATION 24/02/25 SHIFT 24/02/25 SHIFT 24/02/25 SHIFT 06/03/25 SHIFT 06/03/25 SHIFT 10/03/25 SHIFT 14/03/25 SHIFT 19/03/25 SHIFT | 10/05/2025 – 12/05/2025 10/05/2025 – 12/05/2025 19/05/2025 – 21/05/2025 12/05/2025 – 14/05/2025 27/05/2025 – 29/05/2025 17/05/2025 – 19/05/2025 18/05/2025 – 20/05/2025 23/05/2025 – 25/05/2025 26/05/2025 – 28/05/2025 | 26/05/25 – 28/05/25 | 3 | | | |
| 21402 | | 05/02/25 APPLICATION 24/02/25 SHIFT 24/02/25 SHIFT 24/02/25 SHIFT 06/03/25 SHIFT 06/03/25 SHIFT 10/03/25 SHIFT 14/03/25 SHIFT 19/03/25 SHIFT | 13/05/2025 – 18/05/2025 13/05/2025 – 18/05/2025 22/05/2025 – 27/05/2025 15/05/2025 – 20/05/2025 30/05/2025 – 04/06/2025 20/05/2025 – 25/05/2025 21/05/2025 – 26/05/2025 26/05/2025 – 31/05/2025 29/05/2025 – 03/06/2025 | 29/05/25 – 03/06/25 | 6 | | | |
| 21403 | Ro/Ro | 03/02/25 APPLICATION 24/02/25 SHIFT 24/02/25 SHIFT 24/02/25 SHIFT 06/03/25 SHIFT 06/03/25 SHIFT 10/03/25 SHIFT 14/03/25 SHIFT 19/03/25 SHIFT | 19/05/2025 – 24/05/2025 19/05/2025 – 24/05/2025 28/05/2025 – 02/06/2025 21/05/2025 – 26/05/2025 05/06/2025 – 10/06/2025 26/05/2025 – 31/05/2025 27/05/2025 – 01/06/2025 01/06/2025 – 06/06/2025 04/06/2025 – 09/06/2025 | 04/06/25 – 09/06/25 | 6 | | | |

GRAVING Dry-Dock_140m LOA_18,5m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|--|---|---------------------|-----------------------|-------------------------------|---------------------|--|
| 21425 | | 07/02/25 APPLICATION 24/02/25 SHIFT 24/02/25 SHIFT 24/02/25 SHIFT 06/03/25 SHIFT 06/03/25 SHIFT 10/03/25 SHIFT 14/03/25 SHIFT 19/03/25 SHIFT | 25/05/2025 – 31/05/2025 25/05/2025 – 31/05/2025 03/06/2025 – 09/06/2025 27/05/2025 – 02/06/2025 11/06/2025 – 17/06/2025 01/06/2025 – 07/06/2025 02/06/2025 – 08/06/2025 07/06/2025 – 13/06/2025 10/06/2025 – 16/06/2025 | 10/06/25 – 16/06/25 | 7 | | | |
| 21423 | | 29/01/25 APPLICATION 24/02/25 SHIFT 24/02/25 SHIFT 24/02/25 SHIFT 06/03/25 SHIFT 06/03/25 SHIFT 10/03/25 SHIFT 19/03/25 SHIFT 14/03/25 SHIFT | 02/06/2025 – 15/06/2025 02/06/2025 – 15/06/2025 10/06/2025 – 23/06/2025 03/06/2025 – 16/06/2025 18/06/2025 – 01/07/2025 08/06/2025 – 21/06/2025 09/06/2025 – 22/06/2025 17/06/2025 – 30/06/2025 14/06/2025 – 27/06/2025 | 17/06/25 – 30/06/25 | 14 | | | |

PIRAEUS II_Floating Dry-Dock_4.000t Lifting capacity_113m LOA_18m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|--|---|---------------------|-----------------------|-------------------------------|---------------------|--|
| 21202 | | 27/01/25 EXTENSION 07/03/25 EXTENSION | 06/12/2024 – 31/01/2025 01/02/2025 – 02/03/2025 03/03/2025 – 31/03/2025 | 06/12/24 – 31/03/25 | 116 | | | |

GRAVING Dry-Dock_85m LOA_12,5m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|--|---|---------------------|-----------------------|-------------------------------|---------------------|--|
| 21422 | | 17/01/25 APPLICATION 11/02/25 PRIORITY 12/02/25 SHIFT 12/02/25 SHIFT 12/02/25 PRIORITY 17/02/25 SHIFT 21/02/25 SHIFT 21/02/25 HINDRANCE ON ENTERING 21/02/25 HINDRANCE ON ENTERING | 20/02/2025 – 12/03/2025 20/02/2025 – 12/03/2025 21/02/2025 – 13/03/2025 20/02/2025 – 12/03/2025 19/02/2025 – 11/03/2025 21/02/2025 – 13/03/2025 22/02/2025 – 14/03/2025 23/02/2025 – 15/03/2025 24/02/2025 – 16/03/2025 | 24/02/25 – 16/03/25 | 21 | | | |
| 21102 | | 04/11/24 APPLICATION 07/02/25 SHIFT 11/02/25 SHIFT 12/02/25 SHIFT 12/02/25 SHIFT 12/02/25 SHIFT 12/02/25 SHIFT 14/02/25 CANCELLATION | 18/02/2025 – 28/02/2025 20/02/2025 – 02/03/2025 13/03/2025 – 23/03/2025 14/03/2025 – 24/03/2025 13/03/2025 – 23/03/2025 20/02/2025 – 02/03/2025 12/03/2025 – 22/03/2025 – | – | – | | | |
| 21442 | | 04/11/24 APPLICATION 17/02/25 SHIFT 21/02/25 SHIFT 21/02/25 SHIFT 21/02/25 SHIFT 17/03/25 HINDRANCE ON ENTERING | 12/03/2025 – 22/03/2025 14/03/2025 – 24/03/2025 15/03/2025 – 25/03/2025 16/03/2025 – 26/03/2025 17/03/2025 – 27/03/2025 18/03/2025 – 28/03/2025 | 18/03/25 – 28/03/25 | 11 | | | |

GRAVING Dry-Dock_85m LOA_12,5m internal breadth

| APPLICATION NUMBER | TYPE OF VESSEL | DATES OF INITIAL APPLICATION AND CHANGES | REQUESTED DATES | SCHEDULED DATES | No. OF REQUESTED DAYS | No. OF BREACH/ EXTENSION DAYS | DATE OF DRY DOCKING | |
|--------------------|----------------|--|--|---------------------|-----------------------|-------------------------------|---------------------|--|
| 21146 | | 19/11/24 APPLICATION 07/02/25 SHIFT 11/02/25 SHIFT 12/02/25 SHIFT 12/02/25 SHIFT 12/02/25 SHIFT 12/02/25 SHIFT 17/02/25 SHIFT 21/02/25 SHIFT 21/02/25 SHIFT 21/02/25 SHIFT 17/03/25 SHIFT | 01/03/2025 – 15/03/2025 03/03/2025 – 17/03/2025 24/03/2025 – 07/04/2025 25/03/2025 – 08/04/2025 24/03/2025 – 07/04/2025 03/03/2025 – 17/03/2025 23/03/2025 – 06/04/2025 25/03/2025 – 08/04/2025 26/03/2025 – 09/04/2025 27/03/2025 – 10/04/2025 28/03/2025 – 11/04/2025 29/03/2025 – 12/04/2025 | 29/03/25 – 12/04/25 | 15 | | | |
| 21443 | Φ/Γ | 14/02/25 APPLICATION 21/02/25 SHIFT 21/02/25 SHIFT 21/02/25 SHIFT 17/03/25 SHIFT | 09/04/2025 – 15/04/2025 10/04/2025 – 16/04/2025 11/04/2025 – 17/04/2025 12/04/2025 – 18/04/2025 13/04/2025 – 19/04/2025 | 13/04/25 – 19/04/25 | 7 | | | |
| 21346 | | 30/01/25 APPLICATION 12/02/25 SHIFT 12/02/25 SHIFT 07/03/25 CANCELLATION | 23/04/2025 – 29/04/2025 23/04/2025 – 29/04/2025 23/04/2025 – 29/04/2025 – | – | – | | | |
| 21342 | P/K | 29/01/25 APPLICATION 12/02/25 SHIFT 12/02/25 SHIFT 07/03/25 SHIFT | 05/05/2025 – 14/05/2025 05/05/2025 – 14/05/2025 05/05/2025 – 14/05/2025 05/05/2025 – 14/05/2025 | 05/05/25 – 14/05/25 | 10 | | | |
| 21444 | P/K | 18/02/25 APPLICATION 07/03/25 SHIFT 14/03/25 SHIFT | 15/05/2025 – 05/06/2025 15/05/2025 – 05/06/2025 25/05/2025 – 15/06/2025 | 25/05/25 – 15/06/25 | 22 | | | |
| 21482 | | 07/03/25 APPLICATION 14/03/25 SHIFT | 07/07/2025 – 21/07/2025 07/07/2025 – 21/07/2025 | 07/07/25 – 21/07/25 | 15 | | | |